

2014 Illinois Commerce Commission Project Table - Union Pacific - John Saladino 09/03/14
jsaladino@icc.illinois.gov

AAR/DOT#	RR Milepost	Docket#	Stip.Agr.#	Crossing	City	County	Petition/Scope of Work	Project Managers	Status/Notes
Various	Various	T13-0062	1713	Various	Various	Macoupin	4 Quad AFLS&G	LK/JRS	Ordered 7/10/13 STOP signs 10/28/13 Form 3's Submitted X-Res's Approved Work on Schedule
Various	Various	T13-0127	1742	Various	Various	Sangamon	4 Quad AFLS&G	LK/JRS	Ordered 01/23/14 STOP Sign 02/27/14 Form 3's 02/18/14 X-Res's 3/04/14 Work on Schedule
430 976H 430 975B	336.73-E 337.48-E	T13-0068		IL Route 3 Skeeter Park Rd.	Grimsby Gorham	Jackson	Petition for additional track	LK/JRS	Ordered 12/18/13 No Work has started
Various	Various	T14-0024	1762	Various	Various	Various	Crossing Surfaces	JV/DD	Ordered 4/02/14 Project is Complete