

**From:** [Drewes, Dan](#)  
**To:** [Leka, Kathy](#)  
**Cc:** [Saladino, John](#)  
**Subject:** FW: Commission Order T14-0018  
**Date:** Monday, November 03, 2014 10:17:38 AM

---

Kathy, FYI for docketing.

-----Original Message-----

From: Steve Lee [<mailto:steve.lee@gwrr.com>]  
Sent: Sunday, November 02, 2014 10:49 AM  
To: Drewes, Dan  
Subject: RE: Commission Order T14-0018

The crossing crew will be starting in Sheldon this week and working toward Eureka waiting for harvest for Meadows hopefully in next couple weeks.

-----Original Message-----

From: Drewes, Dan [<mailto:dandrewe@icc.illinois.gov>]  
Sent: Monday, September 22, 2014 8:26 AM  
To: Steve Lee  
Subject: RE: Commission Order T14-0018

Steve, the 6 month progress report was due 9/19/14. Could you provide an update please?

Thanks,  
Dan Drewes

-----Original Message-----

From: Steve Lee [<mailto:steve.lee@gwrr.com>]  
Sent: Tuesday, June 24, 2014 10:30 AM  
To: Drewes, Dan  
Subject: Re: Commission Order T14-0018

Materials have been ordered

Thank You,  
Steve Lee

On Jun 24, 2014, at 10:14 AM, "Drewes, Dan" <dandrewe@icc.illinois.gov<<mailto:dandrewe@icc.illinois.gov>>> wrote:

Steve, the subject Commission Order deals with crossing surface renewals at Callender St in Eureka and Center St in Meadows. The 1st (3 month) progress report was due 6/19/14. How is the planning/work coming along?