

Gas Technical Engineering Preliminary Project Justification

Project Information		
WO/Project #: J0628	GTS/GS Tracking #: TBD	ISP #: TBD
DOJM: GTSE001041		
Project Title: GTSE PEO Casing Remediations 100 200 Line Marquette Heights		
Corp: Ameren Illinois	Project Type: G40	Budget Year(s): 2015
Business Division: ZA (Trans)		Activity: CCPI
Requested By: J. Troy Ulry	Date Submitted: 07/10/2014	
Projected Start Date: 06/01/2015	In-Service Date: 10/31/2015	Completion Date: 11/15/2015
Accounting Major: 367	Reimbursable: No	

Project Scope
<p>Install approximately 7700' of 16" Transmission Main to retire 8 Casings on the 100 and 200 Line in Marquette Heights.</p>

Projected Year and Budget		
	Year	Expected Spend
Preliminary Engineering	2014	\$ 100,000
Engineering, Construction, & Real Estate	2015	\$3,828,000
Total		\$3,928,000