

**STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION**

UNION PACIFIC RAILROAD COMPANY,)
CITY OF CHESTER and the STATE OF)
ILLINOIS, DEPARTMENT OF)
TRANSPORTATION,)
)
Stipulated Agreement regarding improving public) T14-0145
safety at the Water Street (AAR/DOT #436 230H;)
railroad milepost 62.49-A), highway-rail grade)
crossing of the Union Pacific Railroad Company’s)
track, located in Chester, Randolph County.)

REQUEST FOR EXTENSION OF TIME TO COMPLETE PROJECT

NOW COMES Petitioner, Union Pacific Railroad Company, a Delaware Corporation authorized to transact business as a foreign corporation in the State of Illinois (“Union Pacific”), by and through its attorney Mack H. Shumate, Jr., with a request for an extension of time until May 1, 2016 to complete the project covered by the Order of the Illinois Commerce Commission (“Commission”) dated January 14, 2015 in the above-captioned docket (the “Order”). Unless otherwise defined herein, capitalized terms used herein shall have the same meaning as defined in the Order.

The Order provides that the project shall be completed by January 14, 2016. Due to an administrative material scheduling oversight the crossing work for the public railroad crossing at Water Street (AAR/DOT #436 230H, railroad milepost 62.49) on the Chester Subdivision in Chester, Randolph County, Illinois will not be completed until May 1, 2016. This material scheduling oversight has been corrected and the work, which consists of the Installation of Automatic Flashing Lights, Signals and Gates, controlled by CWT Circuitry at the crossing is scheduled to be completed by February 17, 2016. It is planned that the work will be completed well before May 1, 2016. However, to avoid further action by the ICC, Union Pacific is seeking an extension of the completion date to May 1, 2016 to cover any unforeseen issues or work for the Project.

WHEREFORE, the Petitioner, Union Pacific Railroad Company, respectfully requests the following:

1. For the reasons outlined above, Union Pacific Railroad Company requests an extension of time to complete the work covered by the Order in T14-0145 dated January 14, 2015, from January 14, 2016 to May 1, 2016.
2. Such other or further relief as the Hearing Officer may deem appropriate.

A handwritten signature in black ink, reading "Mack H. Shumate, Jr." in a cursive style.

Mack H. Shumate, Jr., Senior General Attorney
Union Pacific Railroad Company
101 N. Wacker Drive, Suite 1920
Chicago, Illinois 60606
Tel: 312.777.2055
Fax: 877.213.4433
mackshumate@up.com

**STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION**

UNION PACIFIC RAILROAD COMPANY,)
CITY OF CHESTER and the STATE OF)
ILLINOIS, DEPARTMENT OF)
TRANSPORTATION,)
)
Stipulated Agreement regarding improving public) T14-0145
safety at the Water Street (AAR/DOT #436 230H;)
railroad milepost 62.49-A), highway-rail grade)
crossing of the Union Pacific Railroad Company's)
track, located in Chester, Randolph County.)

NOTICE OF FILING

TO: SEE ATTACHED SERVICE LIST

PLEASE TAKE NOTICE that I have e-filed on December 7, 2015, Union Pacific Railroad Company's Notice of Filing with the Illinois Commerce Commission for a Request for Extension of Time in the above-captioned matter.



Mack H. Shumate, Jr., Senior General Attorney
Union Pacific Railroad Company
101 N. Wacker Drive, Suite 1920
Chicago, Illinois 60606
Tel: 312.777.2055
Fax: 877.213.4433
mackshumate@up.com

CERTIFICATE OF SERVICE

The undersigned certifies that copies of the foregoing instruments were served upon the addresses listed below by U.S. Mail, or the email address provided this December 7, 2015.

William M. Barnes, Chief Counsel
Illinois Department of Transportation
Illinois Department of Transportation
2300 S. Dirksen Parkway, Room 300
Springfield, IL 62764
william.m.barnes@illinois.gov

Jennifer R. Kuntz
Assistant Chief Counsel
Illinois Department of Transportation
2300 South Dirksen Parkway, Suite 313
Springfield, IL 62764
jennifer.kuntz@illinois.gov

Tom Page
Mayor
City of Chester
1330 Swanwick Street
Chester, IL 62233

Lawrence D. Parrish
Assistant Chief Counsel
Illinois Department of Transportation
100 W. Randolph, Ste 6-600
Chicago, IL 60601
lawrence.parrish@illinois.gov

Omer Osman
Director of Highways
Illinois Department of Transportation
Attention: Jason Johnson
2300 S. Dirksen Parkway, Room 205
Springfield, IL 62764
jason.johnson@illinois.gov

Richard L. Ellison, Public Projects Coordinator
Union Pacific Railroad Company
101 North Wacker Drive, Suite 1920
Chicago, IL 60606
richardellison@up.com

Jordon R. Albers
Union Pacific Railroad Company
100 North Broadway, Suite 1500
St. Louis, MO 63102
jralbers@up.com



Mack H. Shumate, Jr.