COPY

STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION



Illinois Central Railroad Company, the City of Mount Pulaski, and the State of Illinois, Department of Transportation

Illinois Commerce Commission
RAIL SAFETY SECTION

Stipulated Agreement regarding improving public safety at the crossing of the Company's track with a public highway known as Washington Street located in Mount Pulaski, Logan County, Illinois, designated as crossing AAR/DOT 289 495E, Milepost 169.04-D.

T00-0086

SUPPLEMENTAL PETITION FOR EXTENSION

Now comes Illinois Central Railroad Company ("ICR") and petitions the Illinois Commerce Commission (the "Commission") for an order giving ICR an extension to comply with the mandates of the Commission in this docket. In support of its Petition, ICR states as follows:

- 1. ICR is a rail carrier operating in Illinois and is a rail carrier within the meaning of the Illinois Commercial Transportation Law.
- 2. The Illinois Department of Transportation is an agency of the State of Illinois and is subject to the jurisdiction of the Commission.
- 3. The City of Mount Pulaski is a political subdivision within the State of Illinois and is subject to the jurisdiction of the Commission.
- 4. ICR owns and operates a line of railroad through Mount Pulaski in Logan County; this line crosses at-grade with Washington Street in Mount Pulaski ("Washington Street").

- 5. Pursuant to an order in this Docket dated October 4, 2000, the Commission required ICR, in accordance with a Stipulated Agreement, to install automatic flashing light signals controlled by constant warning time circuitry at Washington Street by October 4, 2001.
- 6. Due to unanticipated demands from other projects, ICR was unable to complete the work ordered at Washington Street by October 4, 2001.
- 7. ICR intends on completing the installation of automatic flashing light signals controlled by constant warning time circuitry at Washington Street by March 31, 2002.
- 8. Therefore, ICR is requesting an extension of time until March 31, 2002, to complete the work mandated by the Commission in ICC Docket #T00-0086.

WHEREFORE, Illinois Central Railroad Company respectfully requests that the Commission:

- a. Give Illinois Central Railroad Company until March 31, 2002, to complete the work mandated in the order dated October 4, 2000 in this Docket; and
- b. Provide such other and further relief as the Commission deems just and appropriate.

Dated at Chicago, Illinois this 21st day of November, 2001.

Respectfully submitted, ILLINOIS CENTRAL RAILROAD COMPANY

Michael J. Barron, Jr.

Counsel

Canadian National/Illinois Central Railroad Company

455 North Cityfront Plaza Drive

Chicago, IL 60611-5317

(312) 755-7954

State Bar #6228809

STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

Illinois Central Railroad Company, the City of Mount Pulaski, and the State of Illinois, Department of Transportation

T00-0086

Stipulated Agreement regarding improving public safety at the crossing of the Company's track with a public highway known as Washington Street located in Mount Pulaski, Logan County, Illinois, designated as crossing AAR/DOT 289 495E, Milepost 169.04-D.

NOTICE OF FILING

TO: Mr. Ed Gower
Chief Counsel
Illinois Department of Transportation
2300 S. Dirksen Pkwy., Rm. 300
Springfield, IL 62764

Mr. William G. Glaze Mayor, City of Mount Pulaski 301 S. Washington Mount Pulaski, IL 62548

PLEASE TAKE NOTICE that we have on this 21st day of November,
2001, mailed for filing with the Illinois Commerce Commission, Illinois Central
Railroad Company's Supplemental Petition for Extension in this above-captioned
matter, a copy of which is hereby served upon you.

ILLINOIS CENTRAL RAILROAD COMPANY

Michael J. Barron, Jr.

Counsel

Canadian National/Illinois Central Railroad Company 455 North Cityfront Plaza Drive Chicago, IL 60611-5317 312-755-7954

State Bar #6228809

CERTIFICATE OF SERVICE

I, MICHAEL J. BARRON, JR., being an attorney, certify that on behalf of Petitioner, I served the foregoing Supplemental Petition for Extension upon the respondents made party to this proceeding by enclosing copies of the foregoing in envelopes addressed to those parties as set forth below, postage prepaid, and depositing the envelopes in the United States Mail at 455 North Cityfront Plaza Drive, Chicago, IL on the 21st day of November, 2001.

Muld Miny
Michael J. Barron, Jr.

Mr. Ed Gower Chief Counsel Illinois Department of Transportation 2300 S. Dirksen Pkwy., Room 300 Springfield, IL 62764

Mr. William C. Glaze Mayor, City of Mount Pulaski 301 South Washington Mount Pulaski, IL 62548