

ORIGINAL

VILLAGE OF TOWANDA  
P. O. BOX 213  
TOWANDA, ILLINOIS 61776

RECEIVED  
APR 15 2002

Illinois Commerce Commission  
RAIL SAFETY SECTION

April 9, 2002

Mr. Kevin Sharpe  
Director of Processing  
Transportation Division  
Illinois Commerce Commission  
527 E. Capital Ave., P.O. Box 19280  
Springfield, IL 62794-9280

*Supplemental  
Petition*

Subject: Village of Towanda, IL  
Railroad Crossing Approach and Street Improvements  
Madison, Jefferson, and Washington Streets  
Docket No. T01-0053

Dear Mr. Sharpe:

This letter, for a time extension request, is an addendum to the Supplemental Petition letter dated March 4, 2002. (See enclosure) The following are reasons we are requesting a time extension from December 31, 2001, to December 31, 2002, for the Stipulated Agreement #943.

1. Due to the Commissions' Order dated September 12, 2001, the job would not have been completed by December 31, 2001. Under normal winter weather in this area, most construction stops by December 1<sup>st</sup> and then starts up again around the latter part of March or the first part of April.
2. Asphalt plants in this area shut down for the year in the middle of November and then start back up in the middle of April.
3. Rowe Construction Company has been waiting on the Union Pacific Railroad for permission to enter the Railroad's Right-of-Way. As of this date, Rowe is still waiting. Their Progress Schedule shows completion the end of August 2002. With permission coming soon, this completion dates looks good.

However, to allow for unforeseen delays and to avoid a second request for an extension of time, we respectfully seek an extension of time until December 31, 2002.

198499

DOCKETED

APR 15 2002

DDrewes  
BB/MS

Mr. Kevin Sharpe  
April 9, 2002  
Page 2

Please call with any questions, comments, or if you need additional information. Your assistance in this matter is greatly appreciated.

Sincerely,

Village of Towanda

Richard McGuire  
Village President

dlh

cc: Mr. Jack Mitchell, McLean County  
Mr. Craig Reed, IDOT  
Mr. Bob Berry, ICC  
Mr. Brian Vercruysse, ICC  
Mr. David McKernan, Union Pacific Railroad

# VILLAGE OF TOWANDA

P. O. BOX 213  
TOWANDA, ILLINOIS 61776

March 4, 2002

Mr. Kevin Sharpe  
Director of Processing  
Transportation Division  
Illinois Commerce Commission  
527 E. Capital Ave., P.O. Box 19280  
Springfield, IL 62794-9280

Subject: Village of Towanda, IL  
Railroad Crossing Approach and Street Improvements  
Madison, Jefferson, and Washington Streets  
Docket No. T01-0053


Dear Mr. Sharpe:

Per your letter of January 31, 2002, I am requesting a Supplemental Petition for a time extension from December 31, 2001 to December 31, 2002. This request is in regard to the Stipulated Agreement #943 dated April 3, 2001 and Order entered date of September 12, 2001.

Please call with any questions, comments, or if you need additional information. Your assistance in this matter is greatly appreciated.

Sincerely,

Village of Towanda



Richard McGuire  
Village President

jak

cc: Mr. Jack Mitchell, McLean County  
Mr. Craig Reed, IDOT  
✓ Mr. Bob Berry, ICC  
Mr. Brian Vercruysse, ICC