

ORIGINAL

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

RECEIVED
JUN 20 2002

Illinois Commerce Commission
RAIL SAFETY SECTION

Union Pacific Railroad Company; the Norfolk Southern)
Railway Company; the City of Alton; and the State of)
Illinois, Department of Transportation.)
)
Stipulated Agreement regarding improving public) T01-0042
safety at the crossing of the Companies tracks with a)
public highway known as Henry Street located in the)
City of Alton, Madison County, Illinois, designated)
as crossing AAR/DOT 294 503E, milepost 257.90SSWN)
AF and 327 936F, milepost 0.461TA.)

SUPPLEMENTAL PETITION

Union Pacific Railroad Company hereby files its Supplemental Petition before the
Commission and states:

1. By Order dated June 27, 2001 the Commission approved a Stipulated Agreement
authorizing certain changes to be made at the Henry Street grade crossing in Alton, Illinois.

Those changes involved the widening of street surface over the crossing, and included as part
thereof, additional rubberized surface and relocation of cantilevered signal masts in order to
accommodate the new street width. No changes in the circuits or the type of warning device was
involved. The work was to be completed within one year of the Order.

2. Prior to issuance of an X Resolution authorizing the work to begin, the
Commission required circuit plans of the existing circuitry. Union Pacific was unable to locate
copies of the plans for the existing circuitry and was required to order new circuit plans to be
developed. Union Pacific has ordered these plans but has not yet received them.

3. As a result of the above, the X Resolution has not been issued and Union Pacific
has been unable to get work scheduled and completed by the one year deadline.


DOCKETED

4. Union Pacific believes that it will be able to get the circuitry plans, and after issuance of the X Resolution, schedule the work and complete the work by December 31, 2002.

WHEREFORE, Union Pacific Railroad Company requests that the Commission grant an extension of time to and including December 31, 2002 to complete the work.

UNION PACIFIC RAILROAD COMPANY

BY: _____


Roy P. Farwell
210 North 13th Street, Room 2000
St. Louis, MO 63103
Telephone: (314) 216-5566
Facsimile: (314) 216-5564

CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of the foregoing was mailed first class mail, postage prepaid, this 18th day of June, 2002 to:

Mr. Jim Easterly
Illinois Department of
Transportation
2300 South Dirksen Parkway
Room 204
Springfield, IL 62794

Mr. Thomas W. Ambler
Norfolk Southern Railway Company
Three Commercial Place
Norfolk, VA 23510-2191

Mr. Richard E. Boyle
Attorney at Law
5000 West Main Street
P.O. Box 23560
Belleville, IL 62223-0560

Ms. Mary T. Boulds
Clerk, City of Alton
101 East 3rd Street
Alton, IL 62002-6239

The Honorable Donald Sandidge
Mayor
City of Alton
101 East 3rd Street
Alton, IL 62002-6239

