

COPY

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

CITY OF WEST CHICAGO, ILLINOIS,)
)
 Petitioner.)
 v.)
)
 UNION PACIFIC RAILROAD)
 COMPANY,)
 and)
)
 ILLINOIS DEPARTMENT OF)
 TRANSPORTATION,)
)
 Respondents.)

RECEIVED
JUL 11 2002
Illinois Commerce Commission
RAIL SAFETY SECTION

No. T-01-0027

**SUPPLEMENT TO PETITION FOR PERMISSION TO OPEN A GRADE
CROSSING OF A PUBLIC HIGHWAY WITH
RAILROAD TRACKS AND FOR ALLOCATION
OF THE COSTS OF CONSTRUCTION OF
THE CROSSING AND CROSSING PROTECTION DEVICES**

THE CITY OF WEST CHICAGO, ILLINOIS ("City") hereby files this Supplement to a
Petition that it filed in this matter on April 3, 2001.

The City's Petition resulted in a Commission Order entered on September 12, 2001
requiring and directing the City to proceed with the construction of the extension of Atlantic
Drive over the spur track of the Union Pacific Railroad Company to connect with Woodland
Avenue in the City of West Chicago, Du Page County, Illinois. Such order was made subject to
a number of conditions.

DOCKETED

As here pertinent, the 12th ordering paragraph on page 4 of the Commission order provides as follows:

IT IS FURTHER ORDERED that the Railroad and the City are hereby required and directed to proceed immediately in performing the work required of them and shall complete these respective improvements within twelve months of the date of this Order.

This Supplement is filed to seek a one-year extension of the completion date provided in that order. If this Supplement were to be granted, the improvements covered by the order would be required to be completed within twenty-four months of the date of the order; that is, by September 12, 2003.

This Supplement is necessitated and justified as a result of an unanticipated delay in construction occasioned by drainage problems encountered in the area of the proposed improvements. Those drainage problems must be resolved before construction of the improvements can begin.

WHEREFORE, the City respectfully requests that the completion date in the 12th ordering paragraph of the Commission order entered September 12, 2001 be extended by one year, to September 12, 2003.

Respectfully submitted,

CITY OF WEST CHICAGO, ILLINOIS
475 Main Street
P.O. Box 488
West Chicago, IL 60185

Petitioner

Patrick Bond_{TM}

PATRICK BOND
BOND, MORK & DICKSON
203 East Liberty Street
Wheaton, IL 60187
(630) 681-1000

Thomas F. McFarland

THOMAS F. McFARLAND
THOMAS F. McFARLAND, P.C.
208 South LaSalle Street
Suite 1890
Chicago, IL 60606-1194
(312) 236-0204

Attorneys for Petitioner

Date Filed: July 10, 2002

CERTIFICATE OF SERVICE

I hereby certify that on July 9, 2002, I served a copy of the foregoing Supplement to
Petition by first-class, U.S. mail on all parties of record as follows:

Mack H. Shumate, Jr., Attorney
Union Pacific Railroad Company
101 North Wacker Drive, Suite 1920
Chicago, IL 60606


Bob Berry
Railroad Section
Illinois Commerce Commission
527 East Capitol
Springfield, IL 62794

Tom Zapler
Government Affairs
Union Pacific Railroad Company
101 North Wacker Drive, Suite 1910
Chicago, IL 60606

Kevin Sharpe
Director of Processing
Illinois Commerce Commission
527 East Capitol
P.O. Box 19280
Springfield, IL 62794-9280

James Slifer, Director
Director, Division of Highways
Illinois Department of Transportation
2300 South Dirksen Parkway
Springfield, IL 62764

June Tate
Hearing Examiner
Illinois Commerce Commission
160 N. LaSalle St., 8th fl.
Chicago, IL 60601



Thomas F. McFarland