

LAW OFFICE  
THOMAS F. MCFARLAND, P.C.  
208 SOUTH LASALLE STREET - SUITE 1890  
CHICAGO, ILLINOIS 60604-1194  
TELEPHONE (312) 236-0204  
FAX (312) 201-9695  
mcfarland@aol.com

COPY  
RECEIVED  
AUG 12 2002  
Illinois Commerce Commission  
RAIL SAFETY SECTION

THOMAS F. MCFARLAND

August 8, 2002

*Correspondence*

Mr. Kevin Sharpe  
Illinois Commerce Commission  
Director of Processing  
527 East Capitol Avenue  
Springfield, IL 62701

Re: No. T00-0050, *State of Illinois, Department of Transportation v. The City of West Chicago and Union Pacific Railroad Co.*

Dear Mr. Sharpe:

This refers to the Petition for Amended Order, dated July 26, 2002, filed by Union Pacific Railroad Company in the above docket.

In behalf of Respondent City of West Chicago, this is to advise that the completion date for the Railroad's portion of the work should be extended for a minimum of 120 days from the July 26, 2002 date of filing in light of the lead times for the traffic signal materials for the project, as provided in the associated contract.

Respectfully submitted,

CITY OF WEST CHICAGO, ILLINOIS

By: Thomas F. McFarland  
Thomas F. McFarland, Its Attorney

TMcf:kl:d:\wp8.0\748\ltrks1

cc: All parties of record

JB/RX  
3