



# Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

September 10, 2002

RE: Supplemental Petition for Extension of Time  
ICC T01-0038

Mr. Mike Stead  
Rail Safety Program Administrator  
Illinois Commerce Commission  
527 East Capitol  
Springfield, IL 62794-9280

Dear Mr. Stead:

We have reviewed the Union Pacific Railroad's request for an extension of time to and including August 10, 2003 for the completion of the work covered under ICC Order T01-0038. We have no objections to this request.

If you have any questions, please contact Jeff Harpring of this office at 217/785-8542.

Sincerely,

Darrell W. McMurray, P. E.  
Engineer of Local Roads and Streets

A handwritten signature in cursive script that reads "Larry D. Houser".

By: Larry D. Houser  
Local Project Implementation Engineer

cc- Dave McKernan, Union Pacific Railroad Company

s:\gen\wpdocs\barb\jeff\extension.doc\JH\H

RECEIVED  
SEP 11 2002  
Illinois Commerce Commission  
RAIL SAFETY SECTION

DUCKT E D