

COPY

STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

WISCONSIN CENTRAL LTD.,

Petitioner,

vs.

ILLINOIS DEPARTMENT OF TRANSPORTATION and LAKE
COUNTY, ILLINOIS,

Respondents.

RECEIVED
DEC 9 2002

Illinois Commerce Commission
RAIL SAFETY SECTION

T02-0016

Petition of Wisconsin Central Ltd. seeking an order of the Illinois Commerce Commission directing that an additional track and grade crossing be constructed at North Avenue (DOT 689-750R) on the Wisconsin Central Ltd. in the Village of Antioch, Lake County, IL.

VERIFIED PETITION FOR EXTENSION

Now comes Wisconsin Central Ltd. ("WC") and petitions the Illinois Commerce Commission (the "Commission") for an order giving WC an extension to comply with the mandates of the Commission in this docket. In support of its Petition, WC states as follows:

1. WC is a rail carrier operating in Illinois and is a rail carrier within the meaning of the Illinois Commercial Transportation Law.
2. The Illinois Department of Transportation ("IDOT") is an agency of the State of Illinois and is subject to the jurisdiction of the Commission.
3. Lake County, Illinois is a political subdivision within the State of Illinois and is subject to the jurisdiction of the Commission.

DOCKETED
DEC 9 2002

4. North Avenue is a county road under the jurisdiction of the Lake County Division of Transportation.

5. WC operates a line of railroad through Lake County, Illinois that crosses at grade with North Avenue.

6. Pursuant to an order in this Docket dated May 8, 2002, the Commission required that WC construct an additional track and grade crossing across North Avenue in the Village of Antioch, Lake County, Illinois.

7. The Commission gave WC until May 8, 2003 to complete the work described in Paragraph 6.

8. Due to delays in receiving the required permits, WC has had to push back construction. WC anticipates that construction will begin in April or May, 2003. The permit issues have been rectified.

9. Therefore, WC is requesting an extension of time until November 8, 2003, to complete the work mandated by the Commission in ICC Docket T02-0016.

WHEREFORE, Wisconsin Central Ltd. respectfully requests that the Commission:

a) Give Wisconsin Central Ltd. until November 8, 2003, to complete work mandated in the order dated May 8, 2002 in this Docket; and

b) Provide such other and further relief as the Commission deems just and appropriate.

Dated at Chicago, Illinois this 3rd day of December, 2002.

WISCONSIN CENTRAL LTD.

By 
Michael J. Barron, Jr.
Counsel for Wisconsin Central Ltd.
Canadian National/Illinois Central
455 North Cityfront Plaza Drive
Chicago, IL 60611-5317
Phone: 312-755-7954
Fax: 312-755-7669
ARDC 6228809

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

WISCONSIN CENTRAL LTD.,

Petitioner,

vs.

ILLINOIS DEPARTMENT OF TRANSPORTATION and LAKE
COUNTY, ILLINOIS,

Respondents.

T02-0016

Petition of Wisconsin Central Ltd. seeking an order of the Illinois Commerce Commission directing that an additional track and grade crossing be constructed at North Avenue (DOT 689-750R) on the Wisconsin Central Ltd. in the Village of Antioch, Lake County, IL.


NOTICE OF FILING

Mr. Martin G. Buehler
County Engineer
Lake County Div. of Transportation
600 West Winchester Road
Libertyville, IL 60048-1381

Mr. Ed Gower
Chief Counsel
Illinois Department of Transportation
2300 S. Dirksen Parkway, Room 300
Springfield, IL 62764


PLEASE TAKE NOTICE that we have on this 3rd day of December, 2002, mailed for filing with the Illinois Commerce Commission, Wisconsin Central Ltd.'s Verified Petition for Extension in the above captioned matter, a copy of which is hereby served upon you.

WISCONSIN CENTRAL LTD.

By 
Michael J. Barron, Jr.
Counsel for Wisconsin Central Ltd.
Canadian National/Illinois Central
455 North Cityfront Plaza Drive
Chicago, IL 60611-5317
Phone: 312-755-7954
Fax: 312-755-7669
ARDC 6228809

CERTIFICATE OF SERVICE

I, MICHAEL J. BARRON, JR., an attorney, certify that I served the foregoing Verified Petition for Extension upon the respondents made party to this proceeding by enclosing copies of the foregoing in envelopes addressed to those parties as set forth below, postage prepaid, and depositing the envelopes in the United States mail at 455 North Cityfront Plaza Drive, Chicago, IL on the 3rd day of December, 2002.



Michael J. Barron, Jr.

Mr. Martin G. Buehler
County Engineer
Lake County Div. of Transportation
600 West Winchester Road
Libertyville, IL 60048-1381


Mr. Ed Gower
Chief Counsel
Illinois Department of Transportation
2300 S. Dirksen Parkway, Room 300
Springfield, IL 62764

VERIFICATION

THOMAS R. KLEMM, being first duly sworn under oath, deposes and states that he is Project Manager (Metra) of Wisconsin Central Ltd., that he has read the foregoing Petition of Wisconsin Central Ltd., and that the contents thereof are true and correct to the best of his knowledge and belief.


Thomas R. Klemm

Subscribed and Sworn to before me
this 27th day of November, 2002.


Notary Public

