

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
1	Opt-In Policies	SBC commits to post to its CLEC website language that generally sets forth its MFN obligations under Section 252(i) and its policies regarding the incorporation of tariffs by reference into ICAs.	On April 9, 2003, SBC Illinois posted language to the CLEC Online website that summarizes SBC's 13-State General "MFN" Policy, the Illinois-specific In and Out-of-Region Porting Requirement, and SBC Illinois' policy regarding the incorporation of tariffs by reference into interconnection agreements. This information can be accessed at the following URL: https://clec.sbc.com/clec_documents/unrestr/interconnect/multi/SBC_13-State_MFN_Policy.pdf See Attachment 1. This commitment is completed.
2	UNE Rate Clarity	SBC commits to file tariff language clarifying the application of entrance facility and connection charges to EELs.	SBC Illinois filed a tariff to fulfill this commitment on April 3, 2003. The tariff became effective on May 19, 2003. The modified language is located in Ill. C.C. 20, Part 19, Section 20, Sheets 3 and 4. See Attachment 2. This commitment is completed.
3	UNE Rate Clarity	SBC commits to post to its CLEC website a matrix detailing the application of rates for various UNE-P scenarios.	On March 20, 2003, SBC Illinois posted to the CLEC Online website a matrix detailing the application of rates for the specified UNE-P scenarios. The information can be accessed at the following URL: https://clec.sbc.com/clec_documents/unrestr/hb/amer/1706/IL%20Rate%20Application%20Guide%20for%20UNE-P.xls See Attachment 3. This commitment is completed.
4	UNE Rate Clarity	SBC commits to post to its CLEC website a matrix detailing the application of rates for EEL scenarios.	On March 25, 2003, SBC Illinois posted to the CLEC Online website a matrix detailing the application of rates for the specified EEL scenarios. The information can be accessed at the following URL: https://clec.sbc.com/clec_documents/unrestr/hb/amer/1719/IL%20Rate%20Application%20Guide%20for%20Enhanced%20Extended%20Loo

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
			p.pdf See Attachment 4. This commitment is completed.
5	TELRIC Compliant UNE Rates	SBC commits to lower subloop rates to levels proposed in Wardin Affidavit.	SBC Illinois filed a tariff to fulfill this commitment on May 16, 2003. The tariff became effective on May 17, 2003. The modified language is located in Ill. C.C. 20, Part 19, Section 16, Sheets 10, 12 and 16. See Attachment 5. This commitment is completed.
6	TELRIC Compliant UNE Rates	SBC commits to lower two line connection subloop NRCs to California level.	SBC Illinois filed a tariff to fulfill this commitment on May 16, 2003. The tariff became effective on May 17, 2003. The modified language is located in Ill. C.C. 20, Part 19, Section 16, Sheet 14. See Attachment 6. This commitment is completed.
7	TELRIC Compliant UNE Rates	SBC commits to lower CNAM query rate to Michigan rate of \$.007932.	SBC Illinois filed a tariff to fulfill this commitment on May 16, 2003. The tariff became effective on May 17, 2003. The modified language is located in Ill. C.C. 20, Part 19, Section 17, Sheet 2. See Attachment 7. This commitment is completed.
8	TELRIC Compliant UNE Rates	SBC commits to file true-up language in tariff for identified “interim” UNE rates.	SBC Illinois filed tariffs to fulfill this commitment on February 28, 2003 and March 17, 2003. The tariffs became effective on March 1, 2003 and March 18, 2003. The modified language is located in the following tariffs: Ill. C.C. Tariff 20, Part 19, Section 2, Sheet 32; Section 3, Sheet 40; Section 16, Sheets 10 through 16; Section 17, Sheet 2; Section 18, Sheets 8 and 9; and Section 20, Sheets 4 through 6. See Attachment 8.

	Topic	Description of Commitment	Status
			This commitment is completed.
9	UNE-P Billing Accuracy	<p>SBC commits to correct ICA billing errors associated with UNE-P billing.</p> <ul style="list-style-type: none"> • Change ICA billing tables where appropriate • Issue credits where appropriate <p>SBC will report when process improvements are complete.</p>	<ul style="list-style-type: none"> • Billing table reviews and changes have been completed for all active CLECs purchasing UNE-P in Illinois. A total of 129 CLECs rate tables were reviewed and, where applicable, updated. <p>This commitment is completed.</p> <ul style="list-style-type: none"> • The process of issuing credits to impacted CLECs is well underway and, for several large CLECs, has been completed. SBC Illinois expects to complete this process for all CLECs by August 2003 in those situations where credits are automatically applied. In those cases where negotiations have been initiated between the parties related to this matter, actual bill credit dates may vary. <p>This commitment on schedule.</p>
10	UNE-P Billing Accuracy	<p>SBC commits to implement 5-step program to improve its contract management program:</p> <ul style="list-style-type: none"> • SBC will offer CLECs a contract amendment tying ICA UNE-P rates to tariffed rates. 	<ul style="list-style-type: none"> • SBC Illinois issued Accessible Letter CLECAM03-135 on April 18, 2003, which announced the introduction of an interconnection agreement amendment to provide for tariff-based pricing for the component UNEs that comprise the UNE-P. The amendment can be found at the following URL: https://clec.sbc.com/clec_documents/unrestr/interconnect/multi/TariffRateAmd041603.doc As of June 27, 2003, two CLECs have

	Topic	Description of Commitment	Status
		<ul style="list-style-type: none"> SBC will ask CLECs to amend old contracts to include current UNE products and services. SBC will amend its UNE-P tariffs that allow CLECs with ICAs to take service from the tariff to require written notice from the CLEC. SBC will use a multi-functional approach to determine the impact of future ICC TELRIC orders on existing ICAs. 	<p>requested the amendment and no CLECs have executed the amendment. See Attachment 9.</p> <p>This commitment is completed.</p> <ul style="list-style-type: none"> SBC Illinois has identified more than 60 CLECs that are ordering UNE-P under tariff rather than under the terms of their interconnection agreement. SBC Illinois has developed a project plan to contact these CLECs with a proposal to update the CLECs' interconnection agreements so that the most up-to-date UNE-P terms and prices are included in the interconnection agreement. Progress on this initiative will be provided in subsequent bi-monthly reports to the ICC. <p>This commitment is on schedule.</p> <ul style="list-style-type: none"> SBC Illinois filed a tariff to fulfill this commitment on June 6, 2003. The tariff will become effective on July 22, 2003. The modified language is located in Ill. C.C. 20, Part 19, Section 1, Sheet 2.1; Section 15, Sheet 5; Section 20, Sheets 3 and 3.1; and Section 21, Sheets 1 and 1.1. See Attachment 10. <p>This commitment is completed.</p> <ul style="list-style-type: none"> In May 2003, SBC updated a regulatory order distribution process in which information regarding final orders that may impact SBC's relationships with CLECs is summarized and distributed within the Company. The process uses a multi-functional approach by enlisting the assistance of personnel from the Regulatory, Legal, Network and Industry Markets organizations and specifically including Contract

	Topic	Description of Commitment	Status
		<ul style="list-style-type: none"> SBC will issue revised M&P to service center personnel to clarify the application of UNE-P non-recurring charges when orders are processed manually. 	<p>Management. Contract Management has formed a new work group to focus on implementation of such orders as they impact SBC's existing contract obligations.</p> <p>This commitment is completed.</p> <ul style="list-style-type: none"> Effective May 15, 2003 SBC made the following changes to the methods and procedures ("M&Ps") used by its service center personnel: <ol style="list-style-type: none"> Created a chart to show the NRCs that apply in different UNE-P scenarios; Added several new examples of ordering scenarios that the service center personnel may encounter, together with exhibits showing sample orders for migrations, adding lines, various hunting arrangements, telephone number changes, listing changes, etc.; Updated the state-specific NRC charts to reflect the most current rate elements; Existing exhibits were revised to make them more understandable, e.g., by adding references to specific states and specific scenarios. <p>This commitment is completed.</p>
		<ul style="list-style-type: none"> SBC will file bi-monthly reports detailing steps taken by the Company and CLECs to clarify billing issues. 	<ul style="list-style-type: none"> This is the first bi-monthly report. <p>Overall, the commitment for Item 10 is on schedule.</p>

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
11	Bearing Point Re-Testing	SBC commits to implement corrective action for BearingPoint issues TVV 1-28 (timeliness of service order completion responses); TVV 4-27 (accuracy of updates to customer service records); and TVV 7-14 (accuracy of close out coding on end-to-end trouble faults). SBC commits to address any remaining operational deficiencies by July 31, 2003 and to use full and good faith efforts to have these items successfully re-tested by an independent third-party tester by November, 2003. The Company will report to the Commission on the status of re-testing at that time. Thereafter, the Commission can determine the appropriate next steps.	<p>SBC Illinois continues to work with BearingPoint to validate the corrective actions that have been or are being taken. On June 16, 2003, SBC Illinois filed status reports on TVV 4-27 (CSI Accuracy) and TVV 7-14 (Special Circuit Repair Coding) in Docket 01-0662 and served the parties of record. SBC Illinois will file the first status report on TVV 1-28 (Service Order Completion Timeliness) on July 15, 2003.</p> <p>This commitment is on schedule.</p>
12	Customer Service Inquiry Accuracy Plan	<p>SBC commits to file an Illinois-specific Customer Service Inquiry Accuracy Plan that mirrors the plan filed in Michigan.</p> <p>This is the same issue as TVV 4-27 referenced above.</p>	<p>On May 1, 2003, SBC Illinois filed with the Commission and served the parties in Docket 01-0662 the Customer Service Inquiry Accuracy Plan. Status reports, as required by the Plan, will be filed on a bi-monthly basis. The first report was filed on June 16, 2003.</p> <p>This commitment is completed. Reports will continue to be filed under the terms of the Plan.</p>
13	Repair Coding Accuracy Plan	SBC commits to file an Illinois-specific Special Circuit Repair Coding Accuracy Plan that mirrors the plan filed in Michigan. This includes items	On May 1, 2003, SBC Illinois filed with the Commission the Special Circuit Repair Coding Accuracy Plan and served it on the parties in Docket 01-0662. Status reports, as required by the Plan, will be filed on a bi-monthly basis. The first report was filed on June 16, 2003.

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
	Plan	<p>2 and 3 recommended by McLeod and TDS – and some (but not all) of item 1. Note that this commitment does not apply to UNE Repair Coding Accuracy, because SBC Illinois successfully passed BearingPoint's evaluation on this point.</p> <p>This is the same issue as TVV7-14 referenced above.</p>	<p>a bi-monthly basis. The first report was filed on June 16, 2003.</p> <p>This commitment is completed. Reports will continue to be filed under the terms of the Plan.</p>
14	Directory Listing and Directory Assistance Database Update Accuracy Plan	<p>SBC will implement the plan on a Midwest regional basis and will provide the Commission with periodic reports of the regional results associated with this plan.</p>	<p>On May 1, 2003, SBC Illinois filed with the Commission the Directory Listing and Directory Assistance Database Update Accuracy Plan and served it on the parties in Docket 01-0662. Reports, as required by the Plan, will be filed on a bi-monthly basis. The first bi-monthly report was filed on June 16, 2003.</p> <p>This commitment is completed. Reports will continue to be filed under the terms of the Plan.</p>
15	Billing Auditability and Dispute Resolution	<p>SBC commits to file an Illinois-specific Billing Auditability and Dispute Resolution Plan that mirrors the plan filed in Michigan.</p> <p>SBC will receive input on this subject in the Midwest CLEC User Forum.</p>	<p>On May 1, 2003, SBC Illinois filed the Billing Auditability and Dispute Resolution Plan with the Commission and served it on the parties of record in Docket 01-0662. Reports, as required by the Plan, will be filed on a quarterly basis beginning in July 2003.</p> <p>As a result of the input received at the forum, a CLEC Billing subcommittee was established to identify, track and resolve CLEC billing issues. The committee has regular participation of over a dozen CLECs. And as of the committee's June 12, 2003 meeting, fifty-six billing issues had been raised, twenty of which had been resolved, and progress is being made to resolve the remaining issues.</p>

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
			This commitment is completed. Reports will continue to be filed under the terms of the Plan.
16	Line Loss Notifier Communications	SBC commits to file an Illinois-specific Line Loss Notifier Communication Plan that mirrors that plan filed in Michigan and commits to provide the Commission with the monthly Line Loss Notifier issues report described in that plan.	<p>On May 1, 2003, SBC Illinois filed the Line Loss Notifier Communications Plan with the Commission and served it on the parties of record in Docket 01-0662. SBC Illinois filed reports on April and May activity, as described in the Plan, on June 2, 2003 and June 10, 2003 respectively.</p> <p>This commitment is completed. Reports will continue to be filed under the terms of the Plan.</p>
17	Change Management Communication	SBC commits to file an Illinois-specific Change Management Communications Plan and to provide the Commission with quarterly progress reports for one (1) year beginning April 30, 2003.	<p>On May 1, 2003, SBC Illinois filed the Change Management Communication Plan with the Commission and served it on the parties of record in Docket 01-0662. The first quarterly progress report, as required by the Plan, was filed on June 2, 2003.</p> <p>This commitment is completed. Reports will continue to be filed under the terms of the Plan.</p>
18	Pre-Order Processing Timeliness Plan	SBC will implement the plan on a Midwest regional basis and will provide the Commission with a report in July 2003 (quarterly thereafter, if needed) of the regional results associated with this plan.	<p>On May 1, 2003, SBC Illinois filed the Pre-Order Processing Timeliness Plan with the Commission and served it on the parties of record in Docket 01-0662. The upgrade of the commercial EDI translator planned for June 28, 2003 was delayed and will be re-scheduled in the near future. This issue will be discussed in the status report due under the Plan on July 31, 2003.</p> <p>This commitment is completed. Reports will continue to be filed under the terms of the Plan.</p>

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
19	BearingPoint Re-testing	SBC to implement corrective actions for TVV 1-4 (Order functionality) and PPR 13-4 (billing products process – error checking). SBC commits to address these issues and to use full and good faith efforts to have these items re-tested by BearingPoint by August, 2003.	<p>These observations and exceptions have been corrected by SBC Illinois and closed successfully by BearingPoint. TVV1-4 was satisfied effective with the closing of observation 666 on April 15, 2003. PPR 13-4 was satisfied with the closing of exception 119 on March 18, 2003.</p> <p>This commitment is completed.</p>
20	Billing Timeliness	SBC will take steps to correct unsatisfactory performance with respect to PM 17-billing timeliness and will subject it to additional monitoring, as set out in Jim Ehr's Surebuttal affidavit.	<p>SBC Illinois provided Staff information on PM 17 in reports dated April 1, May 1 and June 2, 2003 as proposed in Jim Ehr's Surrebuttal affidavit. See Attachments 11, 12 and 13.</p> <p>For April and May 2003, results for PM 17 demonstrated performance in parity with SBC Illinois retail or affiliate for seven of the eight submeasures. UNE, UNE-P and Lineshare submeasures have been in parity for both months.</p> <p>This commitment is on schedule.</p>
21	Line Loss	SBC to correct the loss notification issue with partial migration of accounts.	<p>Software changes associated with partial migrations were completed by June 5, 2002. A further fix was made on March 7, 2003. Accessible Letters CLECAM03-019 and CLECAM03-021 distributed March 6, 2003 and March 14, 2003 informed CLECs of the issue. See Attachments 14 and 15.</p> <p>This commitment is completed.</p>
22	Line Loss	SBC to retrain its personnel to prevent loss notification problems arising from manual handling errors in local service	SBC Illinois developed a formal training package for service representatives on the line loss notification process. This four-hour training package was delivered to over 1000 service representatives

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
		centers.	beginning the week of May 26, 2002 and completing on July 31, 2002. This commitment is completed.
23	Line Loss	SBC to determine if other situations exist that cause line loss notifications to be inaccurate or untimely, and correct those situations immediately.	SBC Illinois has an on-going process through which it monitors and corrects any such situations that may arise. This commitment is completed.
24	Line Loss	SBC to clearly state all the problems it has uncovered relating to loss notifications since January 2001 and to communicate those in an Accessible Letter. The Accessible Letter should indicate when the problem was first identified, what software versions it lies to, what action SBC has taken to correct each issue and when the action was taken, any plan or future action SBC plans to take, and an estimate of when the action will be taken.	Accessible Letter CLECAM02-400 was distributed on September 24, 2002. This Accessible Letter included problem start and end dates, the scope of the problem, the corrective action taken and the timing of that action. See Attachment 16. In addition, Accessible Letters CLECAMS02-122, CLECAMS02-123, CLECAMS03-019, CLECAMS03-021 and CLECAMS03-035 were distributed on November 12 and November 13, 2002 and March 6, March 14 and May 21, 2003 respectively. These letters were the initial notification and follow-up related to line loss incidences after the September Accessible Letter was distributed. See Attachments 17, 18, 14, 15 and 19. This commitment is completed. Any future issues will be reported consistent with the Line Loss Notifier Plan. This commitment is completed.
25	Line Loss	On a CLEC by CLEC basis, SBC to determine the accounts for which loss notifications have never been sent or incorrectly sent and will communicate these instances to the affected CLECs.	SBC Illinois has engaged in account reconciliation with individual CLECs in order to accommodate the business objectives and system capabilities of each CLEC. This has included activities such as resending line loss notifications for past periods, and providing reports of end user account status for comparison with the CLEC's customer

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
		If issues persist, such reconciliation will be done on a monthly basis until all issues have been resolved.	database. Information regarding some of the reconciliation activities may be found in Accessible Letters CLECAM02-170 and CLECAM02-209. See Attachments 20 and 21. This commitment is completed.
26	Line Loss	SBC commits to continue meeting with CLECs on an as needed basis to discuss the problems associated with loss notifications and the actions that SBC has taken to address them.	SBC Illinois held an initial Line Loss Notification Workshop for interested CLECs on March 13-14, 2002. Follow-up calls were held on April 30, May 17, May 30, and June 28, 2002. In addition, SBC discusses LLN issues with CLECs as appropriate during regular monthly OSS Change Management (“CMP”) meetings and CLEC Users Forums. This commitment is completed.
27	Line Loss	SBC commits to modify the process to notify its retail organization of a customer loss or to modify the process SBC uses to notify its wholesale carriers of a customer loss to bring them into parity with one another.	SBC Illinois’ retail operations rely exclusively on the same Line Loss Notifications as those sent to CLECs pursuant to the Commission’s Order in Docket 02-0160. This commitment is completed.
28	Line Loss	SBC will make line loss performance measure MI 13 a remedied performance measure. If tiers are applicable to the performance remedy plan then the measure will have a medium weight for both tier 1 and tier 2 payments or comparable remedy level	Performance measure MI 13 is a remedied performance measure. Under the new Illinois 271 Remedy Plan, the low, medium and high weighting has been eliminated. This commitment is completed.

	Topic	Description of Commitment	Status
29	Line Loss	SBC Illinois will implement all changes to performance measures MI 13 and MI 13.1 agreed upon in the last performance measurement six month review session including the clarification that all line loss notices generated due to SBC Illinois winback scenarios are included in the MI 13 and MI 13.1 performance measurements;	Changes to the business rules were implemented effective with March 2003 results reported April 21, 2003. This commitment is completed.
30	Line Loss	SBC Illinois will file revised tariff pages with the Commission for the changes it will make to performance measure MI 13 and MI 13.1 based upon this Order and the Company's commitments in this order, such that the effective date of the tariff will coincide with the implementation date of the performance measurement changes	SBC Illinois filed a tariff to fulfill this commitment on June 2, 2003. The tariff will become effective on July 17, 2003. The modified language is located in Ill. C.C. 20, Part 2, Section 11, Sheets 359, 359.1, 359.2, 359.3 and 412. See Attachment 22. This commitment is completed.
31	Line Loss	SBC Illinois will closely monitor the line loss notifications it provides to CLECs until such time as SBC Illinois provides a full six months of line loss notifications without any new problems being uncovered and without any of the existing or prior problems having resurfaced.	The SBC Illinois line loss notification cross-functional team continues to monitor the loss notification process on a daily basis. The cross-functional team will be maintained at least until June 30, 2003. SBC will evaluate the need for continuation at the end of the ICC's required reporting period and provide the ICC with a 30-day notice of any discontinuance. SBC Illinois is providing the Commission a monthly report of any line loss issues that were identified during the month as described in the Line Loss Notifier Communications Plan. See commitment 16.

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
			This commitment is on schedule.
32	Line Splitting	SBC commits to file tariff language that would establish a degree of comparability between the Company's provisioning of the UNEs necessary to support a line splitting arrangement and the Company's provisioning of HFPL for line sharing.	SBC Illinois filed a tariff to fulfill this commitment on June 5, 2003. The tariff became effective on June 6, 2003. The modified language is located in Ill. C.C. Tariff 20, Part 19, Section 2, Sheet 3.1 on June 5, 2003. See Attachment 23. This commitment is completed.
33	Performance Improvement	SBC commits to use its good faith, best efforts to remedy unsatisfactory performance on PMs 7.1, 13, 17, MI-2, MI-14, and 37-4, in accordance with the Order.	See Attachment 24. This commitment is on schedule.
34	Performance Improvement	SBC commits to use its good faith, best efforts to remedy performance on PMs C WI-6-02, 59-03, 65-03, 65.1-03, 67-03, 67-18 and 66-03, in accordance with the order.	See Attachment 25. This commitment is on schedule.
35	Performance Improvement	SBC Commits to keep monitoring the situation with respect to PM 55, in accordance with the terms of the Order.	SBC Illinois continues to monitor PM 55 and has provided monthly reports to Staff on April 2, May 2 and June 4, 2003. In its April report, SBC Illinois demonstrates that SBC has met the standard for PM 55.01.3 for two months and thus this PM will not be subject to further monitoring. SBC Illinois has implemented an Enhancement Request (ER) which includes in this measure only those orders with requested due dates of the standard interval for wholesale orders and the offered

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
			<p>interval on SBC Illinois retail orders. With this enhancement, SBC Illinois met the standard for PM 55.01.1 in April. See Attachments 11, 12 and 13.</p> <p>This commitment is on schedule.</p>
36	RCF	SBC will make RCF available to CLECs as a resale offering and will work with Z-Tel to facilitate the availability of RCF as part of a UNE-P offering.	<p>On June 18, 2003, SBC Illinois issued Accessible Letter CLECAM03-209 which provides information for CLECs that are interested in providing a resale-based Remote Call Forwarding (RCF) Service to CLEC end-users that are provided their local service under a UNE-P arrangement. SBC Illinois continues to work to facilitate the availability of RCF as part of a UNE-P offering. See Attachment 26.</p> <p>This commitment is on schedule.</p>
37	911 (PM 104)	SBC commits to pursue and explore with Staff and CLECs a more reasonable and workable standard for PM 104.	<p>SBC Illinois will propose a performance measure for PM 104 at the next six month review collaborative. The next collaborative is expected to begin in August 2003.</p> <p>This commitment is on schedule.</p>
38	PM 37-01	As for PM 55-1.1, SBC to provide monthly performance report to Staff until it meets performance standard for two consecutive months.	<p>SBC Illinois has provided reports to Staff on April 2, May 2 and June 4, 2003 regarding PM 37-01 and will continue to do so until it meets the performance standard for two consecutive months. See Attachments 11, 12 and 13.</p> <p>This commitment is on schedule.</p>
39	PM 37-04	As for PM 55-1.1, SBC to provide monthly performance report to Staff until it meets performance standard for two consecutive months.	<p>The first report was provided to Staff on April 2, 2003. As the results show that SBC has now met the standard for two months, this PM will not be subject to further reporting. See Attachment 11.</p>

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
		two consecutive months.	This commitment is completed.
40	Remedy Plan	SBC to send CLECs an Accessible Letter advising CLECs of the adoption of the Section 271 Plan.	Accessible Letter CLECAM03-188 informing CLECs of the new Section 271 Plan was distributed on May 27, 2003. See Attachment 27. This commitment is completed.
41	Remedy Plan	SBC will modify the Compromise Remedy Plan to incorporate changes to the periodic audit provision.	SBC Illinois revised the Compromise Remedy Plan on April 30, 2003 and filed it with the Commission pursuant to the HEPO in this proceeding. This commitment is completed.
42	Remedy Plan	SBC will modify the Compromise Remedy Plan to incorporate “mini-audit” language of the 01-0120 plan.	SBC Illinois revised the Compromise Remedy Plan on April 30, 2003 and filed it with the Commission pursuant to the HEPO in this proceeding. This commitment is completed.
43	Remedy Plan	SBC will modify the Compromise Remedy Plan to include the “sign-up” and “exclusions” language of the 01-0120 plan.	SBC Illinois revised the Compromise Remedy Plan on April 30, 2003 and filed it with the Commission pursuant to the HEPO in this proceeding. This commitment is completed.
44	Remedy Plan	SBC will modify the Compromise Remedy Plan to delete a termination date. A future collaborative will investigate the term of the plan.	SBC Illinois revised the Compromise Remedy Plan on May 2, 2003 and filed it pursuant to the PEPO in this proceeding. This commitment is completed.
45	Remedy Plan	SBC will modify its tariff to comply with the order, will provide CLECs	SBC Illinois filed a tariff to fulfill this commitment on June 4, 2003. The tariff became effective on June 5, 2003. The modified language is

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
		the opportunity to opt-in to the plan approved in this proceeding, and will incorporate the required opt-in language into its Compromise Remedy Plan	located in Ill. C.C. 20, Part 2, Section 11, Sheets 4, 4.1-4.37, 5-14, 14.1, 14.2, 15-17, 17.1, 18-31, 393 and 394. SBC Illinois revised the Compromise Remedy Plan to incorporate the required opt-in language on May 2, 2003 and filed it pursuant to the PEPO in this proceeding. See Attachment 28. This commitment is completed.
46	Remedy Plan	SBC to participate in six month collaborative process as specified in the order	The next six month review is expected to begin in August 2003. This commitment is on schedule.
47	PMs	SBC agreed to revise its PM tariff to add submeasures specific to EELs.	SBC Illinois filed a tariff to fulfill this commitment on February 7, 2003. The tariff became effective on March 24, 2003. The modified language is located in Ill. C.C. 20, Part 2, Section 11, Sheets 209, 210.1, 221, 222.1, 228, 229, 231, 232, 234, 235, 237, 238, 240, 241, 243, 244, 249, 250, 252, 253, 257, 259, 262 and 263. See Attachment 29. This commitment is completed.
48	PMs	SBC shall add a diagnostic measure that will assess the duration of the EEL certification process. Final Order, page 216.	SBC Illinois will propose a diagnostic performance measure that will assess the duration of the EEL certification process at the next six month review collaborative. The next collaborative is expected to begin in August 2003. This commitment is on schedule.
49	BearingPoint testing	SBC to address deficiencies noted by BearingPoint. BearingPoint to issue status report by November 28, 2003. SBC to respond to any open items,	SBC Illinois continues to work with BearingPoint to address deficiencies.

	Topic	Description of Commitment	Status
		and the Commission to determine the appropriate resolution.	This commitment is on schedule.
50	All Equipment List	SBC will continue to update the list as needed.	<p>SBC Illinois posts and maintains on its website a list of safety-compliant equipment known as the Illinois Safety Compliance Equipment List (“ISCEL”). SBC Illinois has implemented procedures to ensure timely quarterly updates to the ISCEL. The list can be found at the following URL: https://clec.sbc.com/clec_documents/unrestr/hb/13%20State/242/apdx/MW/Illinois_Safety_Compliant_Equipment_List_(ISCEL).pdf The list was updated on March 28, 2003. Estimated completion date for the next quarterly update is July 10, 2003.</p> <p>This commitment is completed. Updates will continue to be provided on a quarterly basis.</p>
51	Power Cabling	SBC will allow CLECs to opt into the provision for power cabling in the McLeod agreement	<p>SBC Illinois acknowledged its obligation on the record in Docket 01-0662 to permit CLECs to opt into the provision for power cabling in the McLeod agreement. SBC Illinois’ Industry Markets organization is fully aware of this obligation and is ready to handle any such requests pursuant to the opt-in policies posted on the CLEC Online website.</p> <p>This commitment is completed.</p>
52	E&Y Exceptions	SBC will provide periodic reports to Staff as to the status of E&Y exceptions, in a manner and time concurrent with its present reporting to the Michigan Commission	<p>The final E&Y report was filed with the Commission on June 4, 2003.</p> <p>This commitment is completed.</p>
53	BearingPoint PM review	SBC will address the deficiencies raised by BearingPoint in the metrics	<p>SBC Illinois continues to work with BearingPoint on the metrics review. The Performance Metrics Project Plan released June 2, 2003 indicates</p>

	Topic	Description of Commitment	Status
	PM review	review and will use best and good faith efforts to facilitate the completion of testing by November 28, 2003. Thereafter, the Commission can determine the appropriate next steps.	that approximately 53% or 143 of the 270 applicable evaluation criteria have been satisfied. This commitment is completed.
54		SBC commits to complete any and all remedial actions the Commission deemed necessary to achieve compliance with the Commission's Phase I Interim Order.	This commitment is summary in nature and simply refers to the specific commitment items listed above. SBC Illinois has completed or is on schedule to complete all of these items. This commitment is on schedule.
55		SBC commits to exercising its best efforts to remedy each OSS and performance measurement deficiency that remains unresolved in accord with this order. These actions will further be verified by an independent third party.	This commitment is summary and nature and simply refers to the specific commitment items listed above. See commitments 11, 12, 13, 33, 34, 35, 49, and 53. This commitment is on schedule.
56		SBC commits to report to the Commission bi-monthly on progress toward meeting all remaining requirements, an obligation commencing with the issuance of this Final Order and continuing through completion of all required activity.	This is the first of the bi-monthly progress reports required by this commitment item. This commitment is on schedule.
57		SBC commits to participate in a collaborative composed of Staff, the Company and all interested parties to	SBC Illinois will conduct this collaborative as an adjunct to the six-month review PM collaborative expected to begin in August 2003.

Docket No. 01-0662
Bi-Monthly Progress Report – June 30, 2003

	Topic	Description of Commitment	Status
		Company and all interested parties to facilitate and monitor its progress toward eliminating the deficiencies indicated in the review of the 3-month PM data results.	This commitment is on schedule.