
ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION / RAIL SAFETY SECTION 

Reporting Party: 
DockeUOrder #; Date: 
Status Reports Due: 
Ordered Completion Date: 
Completion Report Due: 
AAR/D@T#, Mi!epost: 

Street, (inhear) City, County: 

Railroad Company: 

PROJECT STATUS REPORT: 

Clay County 
TO5-0023 June 2, 2005 

295 095A, 3.634 (IDOT SN: 013-9905) 
295 097N, 4.464 (IDOT SN: 013-9906) 
295 106K, 9.444 (IDOT SN: 013-9904) 
295 114C, 12.574 (IDOT SN: 013-9912) 
1775NRR51, 1690NRR67, CH 22, and 900NKR255, Near 
Edgewood, Clay County 
Illinois Central Railroad Company 

TYPE: (CHECK ONE) 
PROGRESS 
COMPLETION* I 1 DATE May 15, 2006 

STIPULATED AGREEMENT NO. 1120 
EXHIBIT D-2 Page 1 



CLAY COUNTY HIGHWAY DEPARTMENT CLAY COUNTY COURTHOUSE 

ERIC T. SEIBRING, P.E. 
CLAY COUNTY ENGINEER 

May 15,2006 

Mr. Michael Stead 
Rail Safety Program Administrator 
Illinois Coinmerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

OFFICE (618) 665-3346 
SHOP (618) 665-3423 

P.O. DRAWER D 
LOUISVILLE, IL 62858 

/--- 

l o  

RE: Vertical Clearance Projects - Clay County, Illinois 
TR 51/1775N (AAR/DOT 295 095A, milepost 3.63-U) near Edgewood, Larkinsburg Twp 
TR 67/1690N (AAWDOT 295 097N, milepost 4.46-U) near Iola, Larkinsburg Twp 
CH 22(AAR/DOT 295 106K, milepost 9.44-U) near Iola, Oskaloosa Twp 
TR 2501900N (AAR/DOT 295 114C, milepost 12.57-U) near Xenia, OskaloosdSonger Twp 

Dear Mr. Stead: 

Enclosed is the six-month project status report for the above referenced project. If you have any 
questions, or need additional information, please feel free to contact our office. 

Yours truly, 

CLAY COUNTY 

Eric 6 3  T. Seibrin , P.E. 
- 

County Engineer 

ETSIaw 
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