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Mr. David Lazarides IN REPLY REFER TO FILE NO. 

Director of Processing, Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE:	 Grand A venue Railroad Relocation Authority
 
Illinois Commerce Commission Docket T90-0022
 
Project Status Report - October 2007
 

Dear Mr. Lazarides: 

On behalf of the Grand Avenue Railroad Relocation Authority, I am pleased to transmit to 
you the Project Status Report required by the provisions of the Third Supplemental Order. Also 
enclosed is a Notice of Filing, 

An extra copy of each document is also enclosed to facilitate the return of a stamped copy. 
I would appreciate it if you would please return a stamped copy of each in the enclosed, self
addressed envelope. 

If there are any questions, please do not hesitate to contact me, 

RJR:psh 
Enclosures 

104305 I 



Mr. Joseph O'Brien
 
Hearing Examiner
 
Illinois Commerce Commission
 
527 East Capitol
 
Springfield, IL 62794
 

by depositing same, proper postage prepaid, in the U.S. mail located at 9501 W. Devon Avenue, 
Rosemont, Illinois, at or before: 4:30 p.m. on the yd day of December, 2007. 

Subscribed and sworn to before me this 
3rd day of December 2007. 

Richard J. Ramello 
STORINO, RAMELLO & DURKIN 
9501 West Devon Avenue, Suite 800 
Rosemont, Illinois 60018 
(847)318-9500 

1023221 
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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION DEC 6 2007 .,-_lJ 

l:i:,IOis CCillmsrce Commiss:c, 
VILLAGE OF FRANKLTI'J PARK, ILLINOIS, ) nqlL .sAFETYSECTION 

Petitioner, ) 
vs. ) No. T90-0022 

INDIANA HARBOR BELT RAILROAD COMPANY, ) 
SOO LTI'JE RAILROAD CO.,VVISCONSIN CENTRAL, ) 
LTD., and STATE OF ILLINOIS DEPARTMENT OF ) 
TRANSPORTATION, ) 

Respondents, ) 
) 

GRAND AVENUE RAILROAD RELOCATION ) 
AUTHORITY, ) 

Intervenor. ) 
) 

PETITION FOR AN ORDER REGARDmG A ) 
SEPARATION OF GRADES AND OF A BRIDGE ) Railroad Grade Separation 
CARRymG THE TRACKS OF THE mDIANA ) 
HARBOR BELT RAILROAD COMPANY, SOO LINE ) Inventory Number: 
RAILROAD COMPANY, WISCONSm CENTRAL, ) DOT 689··633D 
LTD., OVER AN lThTDERPASS AT GRAND AVENUE )
 
IN THE VILLAGE OF FRANKLIN PARK, COOK ) Railroad Milepost:
 
COUNTY, ILLINOIS, APPORTIONING THE COSTS ) 15.05
 
THEREOF AND DIRECTmG AN APPROPRIATE )
 
PORTION THEREOF TO BE BORNE BY THE GRADE ) Project Completion Date:
 
CROSSmG PROTECTION FUND. ) December 31, 2007
 

PROJECT STATUS REPORT - OCTOBER 2007 

To:	 Mr. David Lazarides 
Director of Processing, Transportation Division 
Illinois Commerce Commission 
527 East Capitol 
Springfield, IL 62794 

The Grand Avenue Railroad Relocation Authority, a unit of local government pursuant to 

the Third Supplemental Order of the Illinois Commerce Commission (the "Commission") dated 

April 21 ,2004, submits the following status report ofthe Grand Avenue Grade Separation Project: 

DBC,-.s ZOOt 



PROJECT PROGRESS
 

Land Acquisition 

One (1) action to determine final just compensation on one (1) remaining parcel acquired by 

"quick take" proceedings remains pending in the Circuit Court of Cook County, Illinois. Tax 

exemption petitions for the parcels acquired in fee simple have been processed and approved by the 

Illinois Department of Revenue. There are no right-of-way parcels remaining to be acquired to 

construct the project. The Indiana Harbor Belt Railroad and the Canadian Pacific Railroad have 

negotiated an easement for the connection between their two respective railroads. The authority is 

in the process of transferring the excess real estate that remains. 

Demolition 

Demolition work has been completed. 

Construction 

•	 Lindahl and Lorig completed excavation and paving of the North and South portions of 

Martens Street, Franklin and Commerce which are now open to traffic. 

•	 Lorig placed the sidewalks along Martens Street, Grand Avenue, Franklin Street and 

Commerce Street which are now open to pedestrian traffic. 

•	 Devane and the Indiana Harbor Belt Railroad completed the rail and signal work, installation 

of rail signal equipment for B-12 and placed the rail signals into operation. The cutover to 

the complete signal system was completed on April 30, 2007. 

•	 Meade Electric completed wiring the pump station, installed the lighting under the bridge 

and continued placing conduit for the lighting at Grand Avenue and Martens Street. 

Commonwealth Edison completed the electric service to the pump station. Romtec 



commenced startup of the pump station. The pump station and lighting has been placed in 

operation. 

• The landscaping along Grand Avenue and Martens Street is complete. 

• The Canadian National Railway and the Indiana Harbor Belt Railroad completed track 

construction for the cutover April 27, 2007. 

• J & E Duff completed installation of the architectural panels. 

• The Canadian Pacific completed the crossing at Edgington Street. 

• GF Structures installed fencing along Martens Street. 

• The project is substantially complete and open to rail, motor vehicle and pedestrian traffic. 

• Minor work, punchlist and warranty items remain to be completed. 

Illinois Commerce Commission Proceedings 

The provisions of the Third Supplemental Order dated April 21, 2004, require the Grand 

Avenue Railroad Relocation Authority to submit Supplemental Petitions requesting the remaining 

contributions from the Grade Crossing Protection Fund and evidencing that previous contributions 

from the Grade Crossing Protection Fund have been expended. On July 2, 2004, the Grand Avenue 

Relocation Authority filed with the Illinois Commerce Commission its Petition for a Fourth 

Supplemental Order containing evidence that previous contributions from the Grade Crossing 

Protection Fund have been expended on the project. The Fourth Supplemental Order was issued on 

May 4,2005. On September 27,2005, a Petition for a Fifth Supplemental Order was filed with the 

Illinois Commerce Commission. The Fifth Supplemental Order was issued on February 8, 2006. 

A Petition for a Sixth Supplemental Order was filed with the Illinois Commerce Commission 

on October 24, 2005, to determine the payment of compensation between the Grand Avenue 

Railroad Relocation Authority, the Indiana Harbor Belt Railroad and the CanadianNational Railroad 



for the operation and maintenance ofthe Indiana Harbor Belt railroad tracks that have been relocated 

onto Canadian National Railroad right-of-way and onto the Grand Avenue Railroad Relocation 

Authority right-of-way. On September 14, 2006, the administrative law judge issued a ruling 

dismissing the Petition for a Sixth Supplemental Order for want ofjurisdiction. On October 4,2006, 

the Village of Franklin Park and the Grand Avenue Railroad Relocation Authority filed a Petition 

for Interlocutory Review of the administrative law judge' ruling. On October 25,2006, the Illinois 

Commerce Commission affirmed the Administrative Law Judge's ruling dismissing the Petition for 

a Sixth Supplemental Order for lack ofjurisdiction. 



PROJECT EXPENDITURES 
(Through October, 2007) 

Item 

Phase I Engineering 
Phase II Engineering 

Total Design Engineering Expenditures 

Land Acquisition 

Title Services 
Appraisal Services 
Negotiation Services 
Legal Services 
Cost of Right-of-Way & Relocation Costs 

Total Land Acquisition Expenditures 

Construction 

Demolition 
Construction Contract 
Indiana Harbor Belt Railroad Force Account 
Canadian National Railroad Force Account 
Canadian Pacific Railroad Force Account 
METRA Force Account 
Construction Engineering 

Total Construction Expenditures 

Project Administration 

Program Management 
General Legal Services 
Auditing Services 
Project Signs, Legal Notices, Consultant Services 

Total Project Administration Expenditures 

TOTAL EXPENDITURES 

Expenditure 

$ 427,144.23 
$ 2,771,936.51 

$ 65,524.50 
$ 187,842.50 
$ 172,231.52 
$ 341,677.11 
$10,623,787.70 

$ 156,107.70 
$16,514,457.36 
$ 4,598,784.25 
$ 667,704.14 
$ 312,650.68 
$ 349,896.66 
$ 405,044.67 

$ 705,759.55 
$ 457,686.99 
$ 111,681.28 
$ 117,207.78 

Totals 

$ 3,199,080.74 

$11,391,063.33 

$2:3,004,645.46 

$ 1,392,335.60 

$38,987,125.13 



PROJECT COMPLETION 

Perc(~nt Complete Comments 

Design Engineering 100%	 Design engineering completed on 
May 14, 2004. Final plans and 
specifications were contained in the 
Invitation for Bids issued by the 
Illinois Department of Transportation 
on June 26, 2004. 

Land Acquisition 99%	 All right-of-way has been acquired. 
Final compensation on one parcel is 
pending. 

Demolition 100%	 Advance demolition work was 
completed on September 30, 2004. 
Demolition work by the construction 
contractor is pending. 

Construction 99%	 Construction of the project 
commenced on October 11, 2004. 
The project is currently on schedule. 

Dated: November 7, 2007 

J P. ick, II. P.E., Project Manager 
BLOOM CONSULTANTS, LLC 
600 West Fulton Street, Suite 701 
Chicago, IL 60661 
312-876-9500 
312-876-9600 (Fax) 

Richard 1. Ramello 
STORINO, RAMELLO & DURKIN 
Attorneys for Petitioners 
9501 West Devon Avenue 
Suite 800 
Rosemont, Illinois 60018 
(847) 318-9500 

102324.1 



STATE OF ILLINOIS
 
ILLINOIS COMMERCE COMMISSION
 

VILLAGE OF FRANKLIN PARK, ILLINOIS, 
Petitioner, 

vs. 
INDIANA HARBOR BELT RA.ILROAD COMPANY, 
SOO Ln\IE RAILROAD CO.,WISCONSTh/ CENTRAL, 
LTD., and STATE OF ILLINOIS DEPARTMENT OF 
TRANSPORTATION, 

Respondents, 

GRAND AVENUE RAILROAD RELOCATION 
AUTHORITY, 

Intervenor. 

PETITION FOR AN ORDER REGARDING A 

)
)
)
)
)
)
)
)
)
) 
) 
)
)
 

No. T90-0022 

)
 
SEPARATION OF GRADES AND OF A BRIDGE ) 
CARRYING THE TRACKS OF THE INDIANA ) 
HARBOR BELT RAILROAD COMPANY, SOO LINE ) 
RAILROAD COMPANY, WISCONSIN CENTRAL, ) 
LTD., OVER AN UNDERPASS AT GRAND AVENUE ) 
IN THE VILLAGE OF FRANKLIN PARK, COOK ) 
COUNTY, ILLINOIS, APPORTIONING THE COSTS ) 
THEREOF AND DIRECTING AN APPROPRIATE ) 
PORTION THEREOF TO BE BORNE BY THE GRADE ) 
CROSSING PROTECTION FUND. ) 

NOTICE OF FILING 

TO: 

Mr. Michael 1. Barron, Jr. Mr. Paul LaDue 
Fletcher & Sippell, LLC Canadian National Railroad 
Canadian National Railroad 17641 South Ashland Avenue 
Wisconsin Central Division Homewood, IL 60430 
29 North Wacker Drive, Suite 920 
Chicago, IL 60602-2832 

Mr. David N. Nelson, Superintendent Mr. Roger A. Serpe, General Counsel 
Indiana Harbor Belt, R.R.C. Indiana Harbor Belt Railroad Company 
2721 161 sl Street 150 N. Wacker Drive 
Hammond, IN 46323-1099 Suite 1500 

Chicago, IL 60606 



STATE OF ILLINOIS ) 
) SS. 

COUNTY OF COOK ) 

CERTIFICATE OF SERVICE 

The undersigned certifies that she served the foregoing Project Status Report - October, 
2007, by mailing a true and accurate copy of same to: 

Mr. Michael J. Barron, Jr. 
Fletcher & Sippell, LLC 
Canadian National Railroad 
Wisconsin Central Division 
29 North Wacker Drive, Suite 920 
Chicago, IL 60602-2832 

Mr. David N. Nelson, Superintendent 
Indiana Harbor Belt, R.R.C. 
2721 16pt Street 
Hammond, IN 46323-1099 

Ms. Amy Vanourek 
Illinois Department of Transportation 
201 W. Center Court 
Schaumburg, IL 60196 

Ms. Diana Collins 
Chief Transportation Counsel 
Illinois Commerce Commission 
160 North LaSalle Street, Suite C-800 
Chicago, IL 60601-3104 

Mr. Paul LaDue 
Canadian National Railroad 
17641 South Ashland Avenue 
Homewood, IL 60430 

Mr. Roger A. Serpe, General Counsel 
Indiana Harbor Belt Railroad Company 
150 N. Wacker Drive 
Suite 1500 
Chicago, IL 60606 

Mr. Victor Modeer 
Director of Division of Highways 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, IL 62764 

Mr. Henry Humphries 
Rail Safety Staff 
Illinois Commerce Commission 
527 East Capitol 
Springfield, IL 62794 



Ms. Amy Vanourek Mr. Victor Modeer
 
Illinois Department of Transportation Director of Division of Highways
 
201 W. Center Court Illinois Department of Transportation
 
Schaumburg, IL 60196 2300 South Dirksen Parkway
 

Springfield, IL 62764 

Ms. Diana Collins Mr. Henry Humphries
 
Chief Transportation Counsel Rail Safety Staff
 
Illinois Commerce Commission Illinois Commerce Commission
 
160 North LaSalle Street, Suite C-800 527 East Capitol
 
Chicago, IL 60601-3104 Springfield, IL 62794
 

Mr. Joseph O'Brien
 
Hearing Examiner
 
Illinois Commerce Commission
 
527 East Capitol
 
Springfield, IL 62794
 

PLEASE TAKE NOTICE that on December 4,2007, I filed on behalf of Grand Avenue 
Railroad Relocation Authority in the office of the Director of Processing, Transportation Division 
of the Illinois Commerce Commission, Leland Building, 527 East Capitol Avenue, Springfield, 
Illinois, a Project Status Report - October, 2007, a copy of which is attached and herewith served 
upon you. 

Richard J. Ra ello, Attorney for Petitioners, 
the Grand Avenue Railroad Relocation Authority 
and the Village of Franklin Park 

Richard J. Ramello 
STORTI~O, RAMELLO & DURKIN 
9501 West Devon Avenue, Suite 800 
Rosemont, Illinois 60018 
(847)318-9500 


