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Summary of Changes - 1991 to 2002 
Grand Avenue Railroad Grade Separation Project 
Franklin Park, IL 

November 19, 2002 

An ICC Order for the Grand Avenue Railroad Grade Separation Project was issued in 1991, but the 
project was put on hold in 1993 because of environmental concerns. Those concerns are now 
resolved allowing construction to start in 2003. Changes in Ownership, Design, Right of way and 
Environmental Work are described below. 

Description of Project: The basic design of the project has not changed since 1991. The Indiana 
Harbor Belt (IHB) tracks will be relocated east to the Wisconsin Central (WC) right of way, which is 
now owned by the Canadian National Railway (CN). A railroad bridge will be constructed at Grand 
Avenue for both railroads (3 tracks) and Grand Avenue will be depressed below the bridge. Some 
local streets will be improved to provide access to properties affected by the grade separation. The 
IHB and WC will continue north to the METRA / Canadian Pacific right of way. 

Ownership Changes: The Canadian National Railway purchased the Wisconsin Central Railroad. 

Design Changes: 

A.	 Martens Street: This local street will extend south from Grand Avenue along the alignment of the 
old IHB tracks to provide access to the Joslyn property. 

B.	 Bridge Loading: The CN requires new connections for the steel bridge. 

C.	 New Outlet from Pump Station: The Village of Franklin Park constructed a new interceptor 
sewer in Willow Street, allowing the outlet from the pump station top discharge into it. This sewer 
did not exist in 1991. 

D.	 RR Signal Changes: New technology revolutionized the railroad signaling industry and 
significantly increased costs. Metra constructed a new North Line north of B-12 Interlocking and 
revised their signals for the new line. They will need to revise the signals to accommodate the 
Grand Avenue project. Revisions to the signaling for the other railroads is also required. 

E.	 Rail Specifications: The CN requires the use of 136-pound rail v. 115 pound as specified in 
1991. 

F.	 No. 15 Turnouts: The plans now call for the use of No, 15 Turnouts throughout the project 
(Except at the entrance to the l\Jorpaul Yard). This will allow trains speed to increase from 10 mph 
to 30 mph, which will reduce time to clear B-12 Interlocking. This in turn will improve operations 
and delay times for all involved railroads and grade crossings near the project 
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Right of Way Changes: 

1.	 Parcel 90061: The west RR right of way will be reduced from 40 feet to 33 feet from center of the 
track to allow an existing driveway to remain operational. 

2.	 Parcel 90060: The west RR right of way will be reduced from 40 feet to 33 feet from center of the 
track to allow an existing structure to remain. 

3.	 Parcel 90055: The right of way will be "bumped out" by 4 feet around an existing building. 

4.	 Parcel 90054: The south RR right of way will be reduced from 40 feet to 33 feet from center of the 
track to allow an existing structure to remain. ... 

5.	 Parcel 90066: This parcel will not be required because the roadway turning radius will be 
reduced. 

6.	 Parcel 90033,9229 West Grand Avenue (Barry Tire): This parcel will be taken in its entirety 
because the damage to the remainder would be a greater cost. This in turn will remove a 
driveway on Grand Avenue just east of the underpass, thereby improving traffic flow on Grand 
Avenue. 

Environmental Cleanup: Environmental work on the Joslyn property was not included in the 1990 
cost. The current owners will provide a clean site as determined by the IEPA, but it;s expected that 
grading within the new right of way will require special wastes to be disposed of off site. 

IDOT Bid Letting: The project will be bid through an lOOT letting v. a local letting. lOOT can 
administrate the project better due to its expertise in large projects. 

G:\P40386\Admin\Corres\Memorandum\386_Sum Changes 91_02.doc 
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CURRICULUM VITAE JOHN P. il:,I<., II, P.E.
 

EDUCATION 

EMPLOYMENT HISTORY 

EXPERIENCE 

PROFESSIONAL SOCIETIES 

SENIOR TRANSPORAnON ENGINEER 

B.S. Civil Engineering, Indiana 
Institute of Technology 

Clark Dietz, Inc. 1990- 1994; 1999 to date 
Metro Transportation Group, Inc. 1995-1998 
Indiana Department of Transportation 1975-1979 

Mr. Mick has experience in transportation planning and design on a range 
of projects involving various modes. His work has included transportation 
planning for site, corridors and communities as well as design of residential 
streets, intersections and tollways. He has lectured nationally on 
transportation planning, and has conducted several traffic impact studies 
throughout the Midwest. Mr. Mick's transportation experience includes 
working with the Illinois State Toll Highway (ISTHA), Illinois Department 
of Transportation (IDOT), and for/with the Indiana Department of 
Transportation. He has served as Project Director, Project Manager, 
Program Manager, Transportation/Civil Engineer and Transportation 
Planner. Representative projects Include: 

Program Management of Grand Avenue Railroad Relocation in Franklin 
Park, Illinois. 

Managed comprehensive design for $14.6 million interstate highway 
segment, North/South Tollway, DuPage County, Illinois. 

Developed two IDOT/FHWA grants for engineering cost associated with a 
$10 million suburban roadway and railroad grade separation/bridge 
improvement project, Melrose Park, Illinois. 

Led effort for the development of conceptual geometrics for an interchange 
and the development of a FHWA Access Justification Report for a Major 
Investment Study, Riverdale, Illinois. 

Led multi-disciplined transportation planning and engineering team in 
comprehensive evaluation of250 miles of arterial roadways to develop 
conceptual improvement reports for needs through the year 2020 for 
Strategic Regional Arterial Pre-Phase 1 Study, Chicagoland Area. 

Managed Design/Build of all roads, utilities, and infrastructure for island 
resort on Red Sea Coast, Yanbu, Saudi Arabia. 

Provide traffic analysis for air quality modeling in Illinois, Michigan, Ohio, 
Indiana and Kentucky. Developed analysis methods to determine effects of 
transportation system modification on air quality. 

Northwestern University Center for Public Safety Traffic Institute "Barton 
Scholarship Selection Committeee"; institute ofTransportation Engineers; 
lllinois Society ofProfessional Engineers; National Society ofProfessional 
Engineers; Society for Marketing Professional Services; American Public 
Works Association 
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ESTIM.ATE OF PROJECT COSTS 
1991 

ITEM ESTIMATED COST ($000) 

Pump Station $450 

Bridge 1,635 

Retaining Walls 1,926 

Grand Avenue and Utilities 1,504 

Railroad Relocation 2,576 

Maintenance of Traffic 551 

Railroad Signals 725 

Building RemovallDemolition 271 

Local Access 1,245 

Environmental Remediation o 

Subtotal $10,883 

Contingency (10% of$10,883) 1,088 

Subtotal $11,971 

Engineering Services 2,200 

Subtotal $14,171 

Right-of-way and Services 2,800 

Total Estimate of Project Costs $16,971 
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GRADE SEPARATION PROJECT 

ESTIMATE OF PROJECT COSTS 
2002 

ITEM ESTIMATED COST ($000) 

Pump Station $536 

Bridge 2,618 
-

1- /, d- J c..~ CJ oD 
Retaining Walls 3,160 

1--Z /63oGO 
/ ,Grand Avenue and Utilities 3,607 

.. C;~(WO
+1 ()~ ~ 

Railroad Relocation 3,661 1 

Maintenance of Traffic 800 

Railroad Signals 4,050 
., 

Building RemovallDemolition 400 T! ~ 1./ d 
eJD 

1" ~(J 0/ ()O (.)Local Access 1,745 

Environmental Remediation 1,479 

Subtotal $22,056 

Contingency (10% of $22,056) 2,206 

Subtotal $24,262 

Engineering Services 4,677 

Subtotal $28,939 

Right-of-way and Services 8,592 

Total Estimate of Project Costs $37,531 
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BASIS FOR INCREASED COST
 
1991-2002 

ITEM BASIS ($ MIL) 

Project Timing - 35 to 40% (4.5) 

Bridge - Stronger, Criteria (0.5) 

Design Changes - Scope Modified (1.5) 

Railroad Signals - Technology (3.0) 

Environmental Remediation - New (1.5) 

Grand Avenue - Criteria (1.2) 

Engineering Services - Time (2.5) 

Right-of-way and Services - Time (5.8) 

Total ($20.5) 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

APRIL 17, 1991 ICC ORDER
 

Estimated Project Cost (1991) $16,971,000 

Grade Crossing Protection Fund 
(60% of$16,971,100) 

Limited to $3,394,200 untilfurther ICC Order 
$10,182,600 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of$16,971,100) $1,697,100 

Voluntary Contribution - to Match Village 
Contribution $2,121,375 

Village of Franklin Park $2,121,375 

Indiana Harbor Belt Railroad 
(2.9165% of$16,971,000) $494,959 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) $353,591 

Soo Line Railroad $0 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT' .
 

FEBRUARY 11, 1992
 
ICC SUPPLEMENTAL ORDER
 

Estimated Project Cost (1991 ) 

Grade Crossing Protection Fund 
(60% of$16,971,100) 

Limited to $6,788,400 until further ICC Order 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of $16,971,100) 

Voluntary Contribution - to Match Village 
Contribution 

Village of Franklin Park 

Indiana Harbor Belt Railroad 
(2.9165% of$16,971,000) 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) 

Soo Line Railroad 

$16,971,000 

$10,182,600 

$1,697,100 

$2,121,375 

$2,121,375 

$494,959 

$353,591 

$0 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

MARCH 14, 1993 ICC
 
SECOND SUPPLEMENTAL ORDER
 

Estimated Project Cost (1991 ) $16,971,000 

Grade Crossing Protection Fund 
(60% of$16,971,000) $10,182,600 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of$16,971,100) $1,697,100 

Voluntary Contribution - to Match Village 
Contribution $2,121,375 

Village of Franklin Park $2,121,375 

Indiana Harbor Belt Railroad 
(2.9165% of $16,971 ,000) $494,959 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) $353,591 

Soo Line Railroad $0 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATIONPROJECT
 

FEBRUARY 25, 1999 ICC HEARING EXAMINER RULING
 

Estimated Project Cost (1991) 

Grade Crossing Protection Fund 
Reduced by $8,806,486 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of$16,971,000) 

Voluntary Contribution - to Match Village 
Contribution 

Village of Franklin Park 

Indiana Harbor Belt Railroad 
(2.9165% of$16,971,000) 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) 

800 Line Railroad 

$16,971,000 

$1,376,114 

$1,697,100 

$2,121,375 

$2,121,375 

$494,959 

$353,591 

$0 
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GRAND AVENUE RAILROAD RELOCATION 
GRADE SEPARATION PROJECT 
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PROJECT COST DISTRIBUTION 

ORIGINAL PROPOSED ADDITIONAL 
COMMITMENT DISTRIBUTION FUNDING 

ICC GRADE CROSSING 
PROTECTION FUND $10,182,600 $18,371,061 $8,188,461 

INDIANA HARBOR BELT 
RAILROAD $494,959 $678,094 $183,135 

CANADIAN NATIONAL 
(WISCONSIN CENTRAL) 
RAILROAD $353,591 $484,420 $130,829 

ILLINOIS DEPARTMENT OF 
TRANSPORTATION 
JURISDICTIONAL 
TRANSFER $1,697,100 $1,697,100 $0 

ILLINOIS DEPARTMENT OF 
TRANSPORTATION (WITH 
VILLAGE) $721,375 $1,000,000 $278,625 

VILLAGE COUNCIL 
OF MAYORS $1,400,000 $1,400,000 $0 

ILLINOIS DEPARTMENT OF 
TRANSPORTATION MATCH 
OF COUNCIL OF MAYORS $1,400,000 $1,400.000 $0 

VILLAGE OF FRANKLIN PARK $721,375 $1,000,000 $278,625 

SUBTOTAL $16,971,100 $26,030,675 $9,059,675 

CONGESTION MITIGATION 
AIR QUALITY GRANT $0 $11,500,000 $11,500,000 

TOTAL $16,971,000 $37,530,675 $20,559,675 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

FEBRUARY 25, 1999 ICC HEARING EXAMINER RULING
 

Estimated Proj ect Cost (1991) 

Grade Crossing Protection Fund 
Reduced by $8,806,486 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of$16,971,000) 

Voluntary Contribution - to Match Village 
Contribution 

Village ofFranklin Park 

Indiana Harbor Belt Railroad 
(2.9165% of$16,971,000) 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) 

Soo Line Railroad 

$16,971,000 

$1,376,114 

$1,697,100 

$2,121,375 

$2,121,375 

$494,959 

$353,591 

$0 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

MARCH 14, 1993 ICC
 
SECOND SUPPLEMENTAL ORDER
 

Estimated Project Cost (1991) $16,971,000 

Grade Crossing Protection Fund 
(60% of$16,971,000) $10,182,600 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of $16,971,100) $1,697,100 

Voluntary Contribution - to Match Village 
Contribution $2,121,375 

Village of Franklin Park $2,121,375 

Indiana Harbor Belt Railroad 
(2.91650/0 of $16,971 ,000) $494,959 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) $353,591 

Soo Line Railroad $0 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

FEBRUARY 11, 1992
 
ICC SUPPLEMENTAL ORDER
 

Estimated Proj ect Cost (1991) 

Grade Crossing Protection Fund 
(60% 0/$16,971,100) 

Limited to $6,788,400 untilfurther ICC Order 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of $16,971,100) 

Voluntary Contribution - to Match Village 
Contribution 

Village ofFranklin Park 

Indiana Harbor Belt Railroad 
(2.91650/0 of $16,971 ,000) 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) 

Soo Line Railroad 

$16,971,000 

$10,182,600 

$1,697,100
 

$2,121,375
 

$2,121,375 

$494,959 

$353,591 

$0 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

APRIL 17, 1991 ICC ORDER
 

Estimated Project Cost (1991) $16,971,000 

Grade Crossing Protection Fund 
(60% of$16,971,100) 

Limited to $3,394,200 untilfurther ICC Order 
$10,182,600 

Illinois Department of Transportation 
Voluntary Contribution - Jurisdictional 
Transfer of Grand Avenue to 

Franklin Park (10% of$16,971,100) $1,697,100 

Voluntary Contribution - to Match Village 
Contribution $2,121,375 

Village of Franklin Park $2,121,375 

Indiana Harbor Belt Railroad 
(2.9165% of$16,971,000) $494,959 

Wisconsin Central, Ltd (Now CN) 
(2.0835% of$16,971,000) $353,591 

Soo Line Railroad $0 
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GRAND AVENUE RAILROAD RELOCATION 

BENEFITS OF PROJECT INVESTMENT 

ITEM $ VALUE (000) 

Grand Avenue Grade Separation: 
(IRB & CN @ Grand Avenue) 

Delay Elimination $1,220NR 

Decreased Air Pollution $110NR 

Accidents Eliminated $270NR 

Other Remaining Grade Crossings: 

Reduced Delay via Increased train speeds $190/YR 

Eliminated Grade Crossings: 

Delay Elimination $30NR 

Decreased Air Pollution $3NR 

Accidents Eliminated $40NR 

Benefits Summary (Annually) $1,863IYR 

Benefits Summary (40 YR Investment) $74,520 



GRAND AVENUE RAILROAD RELOCATION
 
GRADE SEPARATION PROJECT
 

PROJECT COST DISTRIBUTION
 

ORIGINAL
 
COMMITMENT
 

ICC GRADE CROSSING 
PROTECTION FUND 

INDIANA HARBOR BELT 
RAILROAD 

CANADIAN NATIONAL 
(WISCONSIN CENTRAL) 
RAILROAD 

ILLINOIS DEPARTMENT OF 
TRANSPORTATION 
JURISDICTIONAL 
TRANSFER 

ILLINOIS DEPARTMENT OF 
TRANSPORTATION (WITH 
VILLAGE) 

VILLAGE COUNCIL 
OF MAYORS 

ILLINOIS DEPARTMENT OF 
TRANSPORTATION MATCH 
OF COUNCIL OF MAYORS 

$10,182,600 

$494,959 

$353,591 

$1,697,100 

$721,375 

$1,400,000 

$1,400,000 

VILLAGE OF FRANKLIN PARK $721,375 

SUBTOTAL $16,971,100 

CONGESTION MITIGATION 
AIR QUALITY GRANT $0 

TOTAL $16,971,000 

PROPOSED ADDITIONAL 
DISTRIBUTION FUNDING 

$18,371,061 $8,188,461 

$678,094 $183,135 

$484,420 $130,829 

$1,697,100 $0 

$1,000,000 $278,625 

$1,400,000 $0 

$1,400.000 $0 

$1,000,000 $278,625 

$26,030,675 $9,059,675 

$11,500,000 $11,500,000 

$37,530,675 $20,559,675 
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