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June 18, 2008 

Illinois Co~;;msrca t,;,jihl·i\lv~:".
Director ofProcessing 

RAIL SAFETl SEDTION 
Transportation Bureau 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

Dear Sir: 
Subject:	 Progress Report 

Order No: T 060-0027 
Crossing EJ. & E Railway 
(ARR/DOT # 261-006 K) 
C.H. 5 (Caton Farm Road) 
County Line Road to Drauden Road 
Section 02-00074-25-FP 

As required by the Commission Order, the following is the required six-month status report: 

• Commission Order No. :	 T 06 - 0027 
• Date of Order:	 December 20, 2006 
• Dead line of Completion Date:	 December 31,2009 
• Type of Improvement: Reconstruction of an at-grade rail-highway 

crossing installation of pedestrian & 
multi-use path, relocation of switch and 
track and installation crossing warning 
system inc1urling cantilevers and gates. 

• Project Manager Information:	 George R. Catalano 
Project Manager 
Will County Department of Highway 
Phone No.: 815-727-8476 
Fax No.: 815-727-9806 

• Status:	 Agreement has been fmalized and 
executed by the E.J & Railroad. The 
agreement was approved by the Will 
County Board at its February 21, 2008 
meeting. 
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Anticipate that all the work at the crossing will be completed by 
the deadline as noted in the ICC Order or sooner. Enclosed is a 
copy of the EJ. & E. Railway's letter dated May 27,2008 which 
provides their schedule for their work at the crossing. 

Should you have any questions, please contact our office at 815-727-8476. 

Sincerely, 

Sheldon C. Latz, PE PLS 
County Engineer 

By, c:2~ 

&t;talano, 
Project Manager 

GRC:bi 
cc: Mr. Mark Paull (E J& E Railway) 
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Director ofProcessing i:i:llOis LCiirnerce Gornmissio. 
Transportation Bureau RAJ:" ,r'AFCTYSECTION 

Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

Dear Sir: 
Subject:	 Progress Report 

Order No: T 060-0027 
Crossing E.l & E Railway 
(ARR/DOT # 261-006 K) 
C.H. 5 (Caton Fann Road) 
County Line Road to Drauden Road 
Section 02-00074-25-FP 

As required by the Commission Order, the following is the required six-month status report: 

• Commission Order No. :	 T 06- 0027 
• Date ofOrder:	 December 20, 2006 
• Dead line ofCompletion Date:	 December 31,2009 
• Type of Improvement: Reconstruction of an at-grade rail-highway 

crossing installation of pedestrian & 
multi-use path, relocation of switch and 
track and installation crossing warning 
system including cantilevers and gates. 

• Project Manager Information:	 George R. Catalano 
Project Manager 
Will County Department of Highway 
Phone No.: 815-727-8476 
Fax No.: 815-727-9806 

• Status:	 Agreement has been fmalized and 
executed by the E.l & Railroad. The 
agreement was approved by the Will 
County Board at its February 21, 2008 
meeting. 
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Anticipate that all the work at the crossing will be completed by 
the deadline as noted in the ICC Order or sooner. Enclosed is a 
copy ofthe E.1. & E. Railway's letter dated May 27,2008 which 
provides their schedule for their work at the crossing. 

Should you have any questions, please contact our office at 815-727-8476. 

Sincerely, 

Sheldon C. Latz, PE PLS 
County Engineer 

By, 

George R. Catalano, 
Project Manager 

GRC:bi 
cc: Mr. Mark Paull (E J& E Railway) 


