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901 West Elm Street D 1@(@]5]{37@“
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A CAFETY SECTION

July 28, 2008

Mr. Michael Stead

Rail Safety Program Administrator
Attn: Joe VonDeBur

Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701

Re: Marion County
Centralia Road District
Airport Road, TR 48
DOT 724 795T, MP. 68.72-A
ICC Order T07-0053

Dear Mr. Stead:

On behalf of Centralia Road District, Marion County respectfully request/petitions for a
thirty (30) day extension to the time limit indicated for completion of approach work for
the above noted project.

The completion date indicated in the order was August 15, 2008; however, due to an
extremely wet spring and continuing rains, the contractor has been unable to start
construction of the approach work at the crossing. The source for the furnished
excavation has been flooded several times, however, | am confident that with a 30 day
extension, the contractor will be able to complete the approach work in that time frame.

The project is under contract with a very reliable contractor and the county is in
discussion with them weekly to insure prompt completion of the work.

Very truly yours,

%/fCunmnghﬁp P.E.

Marion County Engineer D 0 C K ET E D |
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Marion County Highway Department
901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Ilinois Commerce Commission
Transportation Division/Rail Safety Section
Attn: Ms. Kathy Larsen

527 East Capitol Avenue

Springfield, IL 62701

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

[.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Ms. Larsen:
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(ilinois Commarce Commissio.
RA!L CAFETY SECTION

Please be advised that the Marion County Highway Office has mailed a copy of the
request for extension of time for the subject section, on behalf of Centralia Road District,

to the following parties:

Ms. Chirstine Reed, P.E.
Director of Highways, IDOT
Attn: Jeff Harpring, Room 205
2300 South Dirksen Parkway
Springfield, IL 62674

Ms. Ellen J. Schanzie~Haskins

Chief Counsel- IDOT

Attn: Mr. Thomas Benson

2300 South Dirksen Parkway, Room 300
Springfield, IL 62764



Mr. Thomas W. Ambler

Norfolk Southern Railway Company
Three Commercial Place

Norfolk, VA 23510-2191

Mr. Richard E. Boyle

Gundlach, Lee, Eggmann, Royle, and Roessler
5000 West Main Street, Box 23560

Belleville, IL 62223-0560

Mr. Rick Ray

Administrator Highway Grade Crossings
Norfolk Southern Railway Company
1200 Peachtree Street, NE

Atlanta, GA 30309-3579

Ms. Marie K. Scott

Manager Contract Services

Norfolk Southern Railway Corporation
1200 Peachtree St., NE: Suite 1245
Atlanta, GA 30309-3579

Mr. Bill Schwartz
Highway Commissioner
Centralia Township
1826 S. Perrine Ave.
Centralia, IL 62801

Very truly yours,

Jerry E. Cunningham, PE.
Marion County Engineer
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Marion County Highway Department
901 West Elm Street
Salem, Illinois 62881
Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Ms. Christine Reed, P.E.
Director of Highways, IDOT
Attn: Jeff Harpring, Room 204
2300 South Dirksen Parkway
Springfield, [L 62764

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

[.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Sir:

Please find attached a copy of a request for extension of time for the subject section,
submitted by Marion County on behalf of Centralia Road District.

Very truly yours,

e

Cunningham, P.E.
Marion County Engineer
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Marion County Highway Department ‘7

901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Ms. Ellen J. Schanzie~Haskins

Chief Counsel — IDOT

Attn: Mr. Thomas Benson

2300 South Dirksen Parkway, Room 300
Springfield, IL 62764

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

I.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Ms. Schanzie~Haskins:

(@AY

Please find attached a copy of a request for extension of time for the subject section,

submitted by Marion County on behalf of Centralia Road District.

Very truly yours,

Jerry g 1nghamu€1?")v

Marion County Engineer



Marion County Highway Department
901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Mr. Thomas W. Ambler
Norfolk Southern Railway Company

Three Commercial Place
Norfolk, VA 23510-2191

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

I.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Sir:

Please find attached a copy of a request for extension of time for the subject section,
submitted by Marion County on behalf of Centralia Road District.

N
—
Jerry (. Cunningham|{ P.E.
Marion County Engineer

Very truly yours,
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Marion County Highway Department @@lpv
901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Mr. Richard E. Boyle

Gundlach, Lee, Eggmann, Royle, and Roessler
5000 West Main Street, Box 23560

Belleville, IL 62223-0560

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

I.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Sir:

Please find attached a copy of a request for extension of time for the subject section,
submitted by Marion County on behalf of Centralia Road District.

Very truly yours,
Je Cénnmgham E

Marion County Engineer
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Marion County Highway Department
901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Mr. Rick Ray

Administrator Highway Grade Crossings
Norfolk Southern Railway Company
1200 Peachtree Street, NE

Atlanta, GA 30309-3579

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

[.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Sir:

Please find attached a copy of a request for extension of time for the subject section,
submitted by Marion County on behalf of Centralia Road District.

Very truly yours,

g

Jerry E. Cunningham, P.E.
Marion County Engineer



Marion County Highway Department
901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Ms. Marie K. Scott

Manager Contract Services

Norfolk Southern Railway Corporation
1200 Peachtree St, NE: Suite 1245
Atlanta, GA 30309-3579

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

[.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Ms. Scott:

Please find attached a copy of a request for extension of time for the subject section,
submitted by Marion County on behalf of Centralia Road District.

Very truly yours,

i e

unningham, P.E.
Marion County Engineer
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Marion County Highway De}mrtment "m\ 2

g9o1 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

August 1, 2008

Mr. Bill Schwartz
Highway Commissioner
Centralia Township
1826 S. Perrine Ave.
Centralia, IL. 62801

Marion County

Centralia Road District

Section 05-03116-01-FL

TR 48, Airport Road

[.C.C. Order T07-0053 (Stipulated Agreement No. 1268)
AAR/DOT #724 795T, MP 68.72-A

Dear Sir:

Please find attached a copy of a request for extension of time for the subject section,
submitted by Marion County on behalf of Centralia Road District.

Very truly yours,

Jerry E. Cunningham, P.E.
Marion County Engineer
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Marion County Highway Department
901 West Elm Street
Salem, Illinois 62881

Phone 618-548-3887
Fax 618-548-3895

July 28, 2008

Mr. Michael Stead

Rail Safety Program Administrator
Attn: Joe VonDeBur

lilinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701

Re: Marion County
Centralia Road District
Airport Road, TR 48
DOT 724 795T, MP. 68.72-A
ICC Order T07-0053

Dear Mr. Stead:

On behalf of Centralia Road District, Marion County respectfully request/petitions for a
thirty (30) day extension to the time limit indicated for completion of approach work for
the above noted project.

The completion date indicated in the order was August 15, 2008; however, due to an
extremely wet spring and continuing rains, the contractor has been unable to start
construction of the approach work at the crossing. The source for the furnished
excavation has been flooded several times, however, | am confident that with a 30 day
extension, the contractor will be able to complete the approach work in that time frame.

The project is under contract with a very reliable contractor and the county is in
discussion with them weekly to insure prompt completion of the work.

Very truly yours,

Marion County Engineer



