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 ORIGINAL
STATE OF ILLINOIS i T e . F

ILLINOIS COMMERCE COMMISSION ‘

Illinois Commerce Commission
On Its Own Motion

VS, : T07-0111

Omni-Trax — Chicago Rail Link, LLC : ]R@@)‘@]}YY?E D

Citation with respect to Omni-Trax — Chicago Rail Link, LLC’s

failure to maintain various highway-rail grade crossing surfaces  : APR 2 + 2009. '
in accordance with the requirements of 92 Ill. Adm. Code Part : filinois Commerce LOMMISSIOL
1535.203. : RAIL SAFETY SECTION

REQUEST FOR EXTENSION OF TIME TO COMPLETE WORK

NOW COMES, Chicago Rail Link, LLC (“CRL”), through its attorney, Michael J.
Barron, Jr., and for its request for extension of time to complete work in the above-captioned
docket states as follows:

1. On November 13, 2008, the Illinois Commerce Commission (“Commission™)
issued an order requiring CRL to renew the crossings of Union Avenue, Lowe Avenue, Pamell
Avenue, Muskeegon Avenue, all in the City of Chicago (“Crossings™) by May 15, 2009.

2. In the discussions with the staff prior to the order, the May 15, 2009 date was
chosen assuming that the asphalt plants for materials would be up and running for the 2009
construction season well in advance of the May 15, 2009 deadline.

3. Spring of 2009 has been unseasonably cold in the Chicago area and according to
the April 15, 2009 Chicago Tribune weather forecast, temperatures may dip into the thirties as

late as April 20, 2009.

4, As a consequence, asphalt plants are not open and CRL has been informed that

DOCKETED

APR 2 8 2009

the plants will not be producing product until mid-May.
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S. CRL has a contractor lined up. The contractor is MJ Trackwork.

6. CRL has progressed in getting road closure permits for the work at the crossings.
Permit paperwork is attached herein as Exhibit A. CRL will work with the City of Chicago to

adjust the closing dates on those permits.

7. In view of the necessity of asphalt for the renewal of the crossings, CRL is

seeking an extension from the Commission.
8. CRL wants to ensure that when asphalt is available, the City will also be able to
modify the closure permits for the Crossings to allow for closure as soon as asphalt is available.

CRL is seeking enough of an extension such that it will have enough time to work out permit and

asphalt issues once asphalt is available.
WHEREFORE, CRL requests the Commission to extend the completion date as set forth

in their November 13, 2008 Order to a date at least six weeks after the current due date of May

15, 2009.

Date: April 23, 2009 RESPECTFULLY SUBMITTED,
CHICAGO RAIL LINK, LLC

Michael J. Barfon, Jr.

One of its attorneys
Fletcher & Sippel LLC

29 North Wacker Drive
Suite 920

Chicago, Illinois 60606
Phone: (312) 252-1500
Facsimile: (312) 252-2400
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Afult street c!osure Is required for the purpose of: o

REPLAGING RA LROAD o V
» NTACT NAME JDSE cERvANTes
NTACT PHONS 4240

CLOSE MUSKEGON' TG REPLACE RAILROAD CROSSING.
10444 - 10599 s MUSKEGON AY

Rcstrieﬁon%: ‘
1. Acopyofthe permit must remain on-site for inspector’s review.
2.. Permit foes must be paid within 24 hours of the date of issuance. Failure to pay will result in the
- . iromediate cancellation of the permit. Monthly billing accounts ats not applicable,
3. Maintain fire hydrant and manhole access.
4, Bamc&de,s and detour signs provided by pemutice
5 Permitice to provide all barricades, sipns and.for ﬂagmen 3 necessary,
6, Allmaffic conrrol wﬂl be the responmbmty of the contractor, and must camply with all MUTCD
standards ' .
7. Permittée must pmvide a 4 foot by 4 foot sign which identifies the permit number, fype of work:
~being parformed, telephone numbet and company or person performing the work. Signage may' .
- be affixed to barricades.- o :
8. Nowotki in‘of use of the public right of way is to be done when a special event is taking place,
* Iris up'td the applicant to determine if an event is scheduled, To obtain o hstmg of programs or
. ‘evenis within the City of Chicago please dial 311 when you are within the City boundarles.
9,. Iris theresponsibility cf the applicant to fund Traffic Contro] Aides if the City deems it
- n&c&ssary due to heavy congestion smaxiuns
10. - Purmiit ta City Ordinances 10~20- 150 and 10-28-281.3 a re-ingpection fee of $100 may be
» * asspsysd for each mspccﬁon oonductad after the initial inspection.
11. Al directional boring must be pre~&ppzoved by the Office-of Underground Coordmanon.
12. Contractor must secure planng over al! openings in the mdway during non-working hours until
such time when theronif surfhce iy tebtored. ,
13, All waffic control wzll be the zesponsihﬂity of the cuntmctor and must comply with all MUTCD i
standards, S v e
14, Restore all lanes to uormal opcrauon dunng mm-worhng houts
15, Must use ﬂagmen and/or arraw boards to mmntam traffic opemtions through the work zone,
cmcm_ommax.mx - f;:u. o L Pormitd 956399;3& Couater Paget 2
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Restrictions'

16, Cmm-acmr n‘mst notxfy DIGGER at 312-14@7000 no chs then 48 hours (exclusive of Satmrdays,

17.
I8

15,

20.

21.
22.

23,
- 24
25.
26.
27,
2,

: s HISI2T4A4GRT AT P.OOT/G sz

Susidays and Holidays) but no more then 14 calendar, days in advance of the stast of the

excavation of demglition, unless the cxoqivanon date was provided with the application and
" remals urichenged.: Pnor 10 26, s:g.lendwdays the Contaractor must notfy DIGGER rcnew;l
the digidate! |

It is-thie. E:xcav;to:‘; ‘rqspensibiltty'w nequest refrmlﬁng of marks when needed, but no longer

fjthtm 28 calendar days after the; Iasmqued date. .
. When applxcable, all excavation areag ar¢ 1o be clearly markcd m safety white paint prior to

Img DIGGER. Whits ﬁamt m:not reqmred for joint meets or emergency work.

avators requesting dig 1 hckets aré responsible for the prcrtccucn of utility markings st the job
, Any markings of underground unhﬁes milizing utxmy colors. must be done by facility
or authorized agants baly. z L
ittae must provzde a s‘tgn w!uch xda&mﬂcs ﬂm tclcphuna nmber and company or pczson

,,,,,

ent base pavemem msrorauw tb] follaw*w:thin 5 days after the compleuon of

derground work. .

All pavements aré to be restomd in acco&dance with CBOT;CDEsuucnou Standards.

Alll stréetopenings must be restared wuin conerere basé to grade.

reets recently resurfaced must be resmred to proper standards (resurface to nearest 1/4 pt, sec
POT Construction Sandards for furchcr demls)

dintain vehicular traffis at al} times.. -

ork aren to be backfilled (o grade or p}ax:d when gite is nnattended.

Work'to'be performed as per plans and specifications.
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' )" EFFECTIVE DATES OF PERMIT

ok ae 15,2009 through Mgy 1, 2009 (Inut date: Mar 04, 2009 2:35:09pm.

i

OFEPERMIT .
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Permit #;956398614

Recetved Dait: Mar 4 2009 1:24:47

CHICAGO RA]L LINK-
2728 EAST 104TH STREET

CI-IICAGQ, IL 60617
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i] : City of Chicago

Department of Transportation
(312) 7444652

JOSE CERVANTES 773-731,-4090 ?

AETIVITY HOURS

“ at4:00 P.M; ANY WORK
- ALL RUSH HOUR RESTR

.;;Permltfed acuv:ty hours bA n
‘8t4:00.2.M.. ANY WORK.

ALL RUSH HOUR REST

Opening (Cnrb Lane '_ Tl :
gi 4t 7:00 AM. Permittcd activity hours will end
DN ARTERIAL STREETS MUST ADHERE TO

Permitted activity hours|

Mm:l 3,

: mows 9028 - 9028 S, SLOWE AV Street
Openmg (Curb Lane &Tr" )
4‘ 7:00 A.M Permiited acﬁwty houry will end

¢ llam)

2009 through May 15, 2009

siiéét di’:éim{g (Curb Lane
REPLACEMENT.
Feet X 30 Fe&t *

ACTIVITIES
&Traffic Lane):

" There will be 3 opening(s}jig the.public way for the purpase: TRACK

Dig#: TBD

CHICAGO RATL LINK - CRL i

SkkE708%%0

Permit # 956398614

Counter
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: pe mg (Curb Lane &Traﬁic Lane) ‘ Dig #: TBD
’Exj jvetion may ccmmence nn »NO SODNER ;

: *«9028 SPARNELLAY - - . § -
¥ ' REMOVAL AND REPLACEMEW OF RAILROAD CROSSING
GH9R - H028'S UNION AV

. 30288028 S LOWE AV .

'-Strﬁai]@ull Closure. TR Dig #: TED
‘“‘hstrest closura i required ic»r the pgrpose of : '

CONTACT NAME# - . &
GONTACT PHONE: .
19028 - 90303 PARNELLAV !

. CLOSF 8028 S PARNELL, 9028 5. UNION, AND 8028 5. LOWE TO
. REPAIR RAIL Qr-zossma CAN NGT CLOSE ANY TWO STREETS AT THE
. SAMETIME, . -

“gb28 - 9099 5 us ON Ay o

, ,-"aesa s LOWE Ay
‘b ;:._ . :
Reﬁﬁsﬁ?h,- e l HEO : S K,_\:,"{ . : ‘ ‘

© 1. Acopy of the pamm must Jemam on-site for mspeccor's review,
2, Permit fees must be paid wjthin 24 hours of the date of issuance. Failure to pay will resnlt in the
- imymediate cancellation: oftpo permit. Montltly billing accounts are not applicable.

3. Maintain fire hydraut and mashole access.

4. Basricites and detour signs provided by permitize. '

5.+ Périter:to provide all batticades, signs and/or flagmen as neceasary.

6 A tmfﬁc tonto} will be the responmblmy of tha eom:ractor, and must comply with all MUTCD
- Sténddrds. ,

CHICAGO RAIL LINK - CRL ‘o L Pgimlt # 956398614 - Counter Pageth 2 ‘
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: 8 4 ot ! y 4 foet sign whsch idcauﬁcs the permit number, type of work
bing’ pcrfoxmed, telcphon iy ,bcr and compzmy or person performing the work. Signags may
be affixed 10 barricades. | 4

It is ip tothe apphcamto ine if ait event is scheduled. To obtain a listing ofpmgrams or
events Within. the City of agoplcase dial 311 when you ere within the City boundariss, 5
9. [Itis the responsibility of @c yplicant to fund Traffic Contrel Aides if the City deems it
- negessary duc to heavy conggstion situations.
16, -«Pvmsun :oCxty Ofdmnnccsll ¢ @0»150 and 10-2&281 3a re-mspecuan fee 0f $100 may be
11" assgssed for cach i inspectiqn gonducted after the initlal inspection.
1) - ALl dm:ct:onal bonng must bé g:e-apprcvcd by the Office of Underground Coordination,
lgfg’conuacm must secnra p: ;ﬁf', & oyer al) ﬂgpgnmgs in the roaxiwny during non-working hours until
g ; A mgis ored.
| m*ty of the contractor and must comply with all MUTCD

-

13 Al ¢
ty FRA T
-1 54,

14.| Restore all lancs to norm: ‘op
15, Must use flagmen and/or
16. - Contractor must notify I D 3G
- i Sundays and Holldays)

"1 excavation or demohtnm '
-Temaing unchangcd 1“n
‘the digdatel

17, It'is the Excavator's respons x,hty to requcst mﬂuhmg ofmnrks when needed, but no longnr
© | .ihan?28 calendar days aft  last requested date.

: : sati ,n areas are to be claarly marked in safety white paint prior to

j Gbﬁm dunng non-working hcuxs
bos.rds to maintain.traffic op ammns through the work zone.

a3 12—‘?44»7000 1o less then 48 hours (exclusive of Saturdays,
erethen 14 calendardaysmadvmce of the start of the -
sy 'fiie excavation date was provided with the application and
e 26 calendar days the Contaracmr st notify DIGGER 1o mnewal

15 f,Exswatém requesting dig tipldets are rqsponsim for the protection of nrility markings at the job
- -.ute Any markmgs of undett ound ilities mxhzmg utility colors, must be done by facility

21 [ Panmttec must pwvzde a8 'whlch 1dennﬁes rhe telephone number and company or pe.rsoﬂ
per&’ormmg the work., Signdge may be affixed to barricades. -

‘Perinanetit base pavemetitx oramm to fo)low 'within 5 days aftér the cnmplcnou of
-underground work. Pooe

N}pavsmems armo be: xfc qed ini accordance wita CDOT Constmcuon Standards.

2.

£ aetﬁjtécehﬂy resurface:l “' witbe i stqzed 0 proper stsndards (resurface to naarest 1/4 pt, gee
s, for ﬁnmer detaily), 5 A

CHICAGO RAIL LINK - CRL; ; - {Permit # 956398614 Counter  Page: - 3
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Permit # 956399236

mvadbgﬁm;}:d,zoosz;ss& S | ‘

CHICAGORAILLINK-CRL

2728 EAST 104TH STREET . ,

CHICAGO IL 60617 - 1 ‘jf‘ w . City of Chicago

e Department of Transportation
JOSE €] " (312) 744-4652
’ ACTIV:ITY HOURS -

Permitted activity ho\ms begin- #60:00 A.M. Parniitted actwity hours will end o
‘at 4:00 P.M. ANY.WORK ON ARTERIAL; STREETS MUST ADHERETO . | ©
ALL RUSH HOUR RESTRICTI@NS 10410 10443 SMUSKEGON AV &
Street Opening (Traffic Lane)- -

Start no earlier than 24 HOURS Stop no later than 24 HOURS, - Street.
« FulL(i'lomr; A

DATES A
Mar 15, 2009 throngb May 15, 2009
 ACTIVITIES
Strget Opening (Trafﬁc Lane): | ‘ Dig #: TBD

~Therewill:be 1 opening(s) Inthe publlc way for the purpose RAILROAD
CROSS!NG - \

_1;00 Feet x40, Feet

"Excavaﬂon may oommence on NO SOONER.

16410 10443 s MUSKEGON AV :

":REMOVAL AND REF*LACEMENT AT RAFLROAD CROSSING.
i 10444 10599 S MUSKEGQN AV

Street Full CIosure’ Dig#: TBD |

CHICAGO RAIL LINK - an g oo . Permit#956399236 Counter Paget 1
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CERTIFICATE OF SERVICE

I, Michael J. Barron, Jr., an attorney, certify that copies of the foregoing instrument was
served upon the address listed below by mailing a true and correct copy via first-class mail,

postage pre-paid and depositing the same in the United States Mail, Chicago, Illinois the 23™ day
of April, 2009.

Wﬂm

Michael J. Barron, Jr.

Brian Vercruysse

Illinois Commerce Commission
527 East Capitol Avenue
Springfield, Illinois 62701




STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Illinois Commerce Commission
On Its Own Motion

Vvs. : T07-0111
Omni-Trax — Chicago Rail Link, LLC

Citation with respect to Omni-Trax — Chicago Rail Link, LLC’s
failure to maintain various highway-rail grade crossing surfaces

in accordance with the requirements of 92 Ill. Adm. Code Part
1535.203.

NOTICE OF FILING

To:  Brian Vercruysse
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, lllinois 62701

PLEASE TAKE NOTE that I have this 23™ day of April, 2009, forwarded to Mr. David
Lazarides, Director of Processing, Illinois Commerce Commission, Springfield, Illinois, for

filing in the above matter, Chicago Rail Link, LLC’s Request for Extension of Time to Complete

Work in the above-docketed proceeding, a copy of which is served upon you.

/éﬂr_./(///ﬁ\/vm

Michael J. Barror, Jr.
Fletcher & Sippel LLC

29 North Wacker Drive

Suite 920

Chicago, 1llinois 60606-2832
(312) 252-1500




