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From:   Drewes, Dan
Sent:   Tuesday, April 17, 2012 3:05 PM
To:     Leka, Kathy
Cc:     Saladino, John
Subject:        FW: Commission Docket T11-0119

Kathy, this is the 2nd progress report.

From: Randy Forbis [mailto:randy@pioneer-railcorp.com]  
Sent: Tuesday, April 17, 2012 2:57 PM 
To: Drewes, Dan 
Subject: RE: Commission Docket T11-0119

Dan,
  We are getting ready to start this crossing we are waiting on material ,we have part of it the other half 
should be in in hopefully no more than a couple of weeks.  
Thanks,

Randy Forbis
Supervisor of Safety & Operations
1318 S. Johanson Road
Peoria,Il 61607
Office 309-697-1400
Cell 309-840-0613

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]  
Sent: Tuesday, April 17, 2012 2:50 PM 
To: Randy Forbis 
Subject: FW: Commission Docket T11-0119

From: Drewes, Dan  
Sent: Tuesday, April 17, 2012 2:33 PM 
To: 'randy@pioneerrailcorp.com' 
Subject: Commission Docket T11-0119

Randy, although the 2nd progress report is not due for a couple of days, I am checking on the status of 
the work in this case.  This involves crossing surface renewal at CH 1 near Bushnell (DOT 801 459V, 
milepost 173.42).
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