ILLINOIS COMMERCE COMMISSION

TRANSPORTATION DIVISION / RAIL SAFETY SECTION

TYPE: (CHECK ONE)

PROJECT STATUS REPORT

PROGRESS

COMPLETION?

O | DATE |08/13/2012

PROJECT INFORMATION:

Reporting Party:

Chicago Central and Pacific Railroad Company

Docket/Order #; Date: T12-0046, April 4, 2012

Status Reports Due: Within 65 Days from Order Date Upon Payment of $7,500 incentive to the Village
Ordered Completion Date: 30 days from Order Date

Completion Report Due: Within 5 days of Completion Date

AAR/DOT#, RR Milepost: 306 838G, 125.83-W

Street, (in/near) City, County: |Rees Road, Lena, Stephenson County

Railroad Company:

Chicago, Central and Pacific Railroad Company

lCompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: Harlan R Arians

Title: Manager Public Works

Representing: CN (CCRR) Chicago, Central and Pacific Railroad Company
Street Address: 1006 East Fourth Street

City, State, Zip:

Waterloo, lowa, 50703

Office Phone:

319-236-9205

Office Fax:

319-236-9207

Cellular Phone:

319-269-5752

E-Mail Address:

harlan.arians@cn.ca

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENTS ORDERED:

* Remove crossing, warning devices and approaches.
* Install Permanent Traffic Barriers (as needed).

STATUS OF WORK: (use additional blank sheet, if necessary)

Railroad has removed crossing surfaces and crossbuck signs.

Village has hired Fischer Excavating of Lena IL to remove approaches and install
permanent barricades. CCP received a request for and provided a Right of Entry
to Fischer Excavating on August 7, 2012. ROE agreement has not yet been
returned signed by Fischer.
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Mail directed to the Rail Safety Section or the Director of Processing and
Information, Transportation Bureau of the Commission should be addressed to:

lllinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701-1827
If you have questions contact:
John Blair, Rail Safety Program Administrator
Phone: (217) 785-8421
Email: jblair@icc.illinois.gov

A Form 3 can be obtained from the lllinois Commerce Commission by calling 217/782-
7660 or on the web at:

http://www.icc.illinois.gov/forms/results.aspx?st=4

The billing address for Grade Crossing Protection Fund reimbursement is:

SIGNAL WORK APPROACH/BRIDGE WORK
lllinois Department of Transportation IDOT, District ##
Fiscal Control Unit Address

Bureau of Local Roads and Streets
2300 South Dirksen Parkway
Springfield, lllinois 62764

United States Department of Transportation Inventory Form #6180.71 can be
obtained on the web at:

http://safetydata.fra.dot.gov/us/content/801

Submit Inventory forms to:

Federal Railroad Administration Chief of Data Services

Office of Safety, MS25 And | lllinois Department of Transportation

1200 New Jersey Avenue SE 2300 S. Dirksen Parkway

Washington, DC 20590-0001 Springdfield, IL 62764
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	DATE: August 13 2012
	Reporting Party: Chicago Central and Pacific Railroad Company
	DocketOrder  Date: T12-0046, April 4, 2012
	Status Reports Due: Within 65 Days from Order Date Upon Payment of $7,500 incentive to the Village
	Ordered Completion Date: 30 days from Order Date
	Completion Report Due1: Within 5 days of Completion Date
	AARDOT RR Milepost: 306 838G, 125.83-W
	Street innear City County: Rees Road, Lena, Stephenson County
	Railroad Company: Chicago, Central and Pacific Railroad Company
	Name: Harlan R Arians
	Title: Manager Public Works
	Representing: CN (CCRR) Chicago, Central and Pacific Railroad Company
	Street Address: 1006 East Fourth Street
	City State Zip: Waterloo, Iowa, 50703
	Office Phone: 319-236-9205
	Office Fax: 319-236-9207
	Cellular Phone: 319-269-5752
	EMail Address: harlan.arians@cn.ca
	Status of Work: Railroad has removed crossing surfaces and crossbuck signs.

Village has hired Fischer Excavating of Lena IL to remove approaches and install permanent barricades.  CCP received a request for and provided a Right of Entry to Fischer Excavating on August 7, 2012.  ROE agreement has not yet been returned signed by Fischer.
	Description of Improvements Ordered: • Remove crossing, warning devices and approaches.
• Install Permanent Traffic Barriers (as needed).
	SA Number: T12-0046
	Exhibit Number: C
	Progress: Off
	Completion: Yes


