
From:
Sent:
To:
cc :

Subject:

Wagoner, Eric [Eric-Wagoner@csx.com]
Wednesday, July 11,ZOOl  341 AM
Carine, Paul; Citrone,  Geri; Elliott, Scott; Tucker, Cindy
‘INSERVICE IL AMY REED’; ‘INSERVICE IL J.L. HARPRING’; ‘INSERVICE IL COMMERCE
COMMISSION’; ‘INSER’hCE  IL COMMERCE COMMISSION 2’; ‘INSERVICE IL. JR.
MORRIS
IS IL0060 07/02/2001  CORRECTION

PLEASE DISREGARD PREVIOUS CORRESPONDENCE CONCERNING INSERVICE @
ST. JACOBS IL DOUGLAS ST.
THE PREVIOUS CORRESPONDENCE SHOWS THEINCORRECT OP NUMBER TO BE ASSOCIATED
WITH THE
PROJECT.

IL0060 IS THE CORRECT OP. -Too-0097
> TO: ALL CONCERNED /y-i1 531
> FROM: E.L. WAGONER ( CSX TRANSPORTATION )
>
> ATTACHED IS AN INSERVICE NOTICE FOR THE GCWD PROJECT SHOWN BELOW
> IL0060 ST. JACOBS IL DOUGLAS ST. QS-214.07
> 5465383

: PLACED INSERVICE ON 07/02/2001
> PROJECT COMPLETE ON 07/03/2001
>
>
>
>
>
>
>
> CSX TRAIN CONTROL INSERVICE FORM 2001
>
> ( A ) GENERAL INFORMATION:

: INSERVICE DAY/DATE/TIME
>
> DATE -07 / 02 / Ol- TIME: 23 : 30 hrs- - -  -
>
> CROSSING: NEW X MOD.
>w TM F s 1

(S- _ _ _M X T
>
>
>
>

.>
>
>
>
>
>
>
>
>
>
>
>

(Place "X" beside the day of the week )
OP / AFE NO.: OP # IL0060- - -

CITY / STATE: ST.-JACOBS-/-ILL
ENG.: JOE IVANYO

STREET / ROAD: -DOUGLAS-ST
R.R MATHEWS

MILEPOST: -QS-214.07
-PHILIP-BALKAS

AAR NO: -5465383
-R.A.GOURLEY

> DIVISION: -Great-LAKES
> 7KAF
>

MAINT. DIST.

MAINT. SUPVR.:

GEN. SUPVR.:

FOREMAN:

TEAM NO.:

1 DOCKEYFC



> S!JBDIVISION: -1NDPLS
>
>
> ( B ) GROUND MATERIAL:
> Indicate the final number of signal apparatus shown below at the time of
> project completion.

> BELLS 1 FLS 2 GATES 2 CANTILEVERS BRIDGE -
> PEDESTRIAN GATES _
>
> OTHER ( Final Number and Brief Explanation
> ) NONE
>
> TOTAL NUMBER OF PAIRS OF FLASHING LIGHTS.
> ( Include Sidelights ) - ( Do Not Include Gate Arm Lights ) 4
>
>
> ( C ) ELECTRONIC EQUIPMENT:
> Indicate the final number of electronic units shown below at the time of
> project completion.
>
> CONST. WARNING-l- MOTION SENS. STYLE C DC- -
> AFO-

> OTHER ( Final N!xnber and Brief Explanation
> 1
>
> PREEMPTION: ( None ) -YES- ( Simultaneous ) _ (
> Advanced ) -X-
>
> INDICATE THE NUMBER OF VEHICLE TRAFFIC SIGNALS THE PREEMPTION CKT.
> AFFECTS. 2- -
> If not known place u N/A " Not Available
>
>
> APPROACHES
>
> (#l MAIN) >
> -3630 FT.
>
> EASTBOUND
>
>
> (# 2 MAIN) -------->
> FT.
>
> EASTBOUND
>
>
>
> (SIDING) -------->
> FT.
>
> EASTBOUND
>
> ( D ) LABOR:
>

FT. __ FT.
3689 FT.-

NORTHBOUND SOUTHBOUND

FT.
FT.

FT.
FT.-

FT.

NORTHBOUND SOUTHBOUND

FT.

NORTHBOUND SOUTHBOUND

> TOTAL MAN HOURS ESTIMATED FOR PROJECT: 830 MAN HRS.

> TOTAL MAN HOURS EXPENDED ON PROJECT: -724-MAN HRS.
>
> IF LABOR NOT COMPLETE LIST BRIEF EXPLANATION:
>
>

WESTBOUND

WESTBOUND

WESTBOUND

>
>
>
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> DATE LABOR COMPLETE: DATE : -07 / 03_/_01- TIME: -17_:00

> DATE & PERSON CONTAINER RELEASED TO: DATE -07-/-03/_01_ PERSON
> -Dawn-at_BURCO
>
> LABOR OVERRUN EXPLANATION:
>
>
>
>
> Rex Gourley
> Signal Construction Inspector
>
>
> Rex Gourley
> Signal Construction Inspector
>
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