
STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

 
Union Pacific Railroad Company, Kinmundy Township Road  ) 
District, Marion County Highway Department, and the State of ) 
Illinois, Department of Transportation,     ) 
          ) T13-0085 
Stipulated Agreement regarding improving public safety at the ) 
Shanghai Road highway-rail grade crossing of Union Pacific  ) 
Railroad Company’s track near Kinmundy, Marion County,  ) 
Illinois, designated as crossing AAR/DOT #167 894D, railroad ) 
Milepost 240.89-CC.       ) 
 

UNION PACIFIC RAILROAD COMPANY’S 
PETITION FOR EXTENSION OF TIME 

 
 NOW COMES UNION PACIFIC RAILROAD COMPANY (UP), and for its Petition 

for Extension of Time, respectfully states as follows: 

 1. On June 13, 2013, June 17, 2013, June 19, 2013, July 2, 2013 and 

August 1, 2013, the Staff of the Illinois Commerce Commission (Commission), Marion 

County Highway Department (County), the State of Illinois, Department of 

Transportation (Department or IDOT), Kinmundy Township Road District (Township), 

and Union Pacific Railroad Company (Company), respectively, executed Stipulated 

Agreement 1737 according to the provisions of Section 18c-7401 of the Illinois 

Commercial Transportation Law.  The Stipulated Agreement, which is appended hereto, 

provides for safety improvements at the Shanghai Road highway-rail grade crossing of 

the Company's track near Kinmundy, Marion County, designated as crossing AAR/DOT 

#167 894D, railroad milepost 240.89-CC.  Stipulated Agreement 1737 contains 

estimates of cost to accomplish the improvements and a division of cost among the 

parties. 

 2. UP hereby requests a 9 month extension for completion of the Project 
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because UP is waiting for the completion of the Marion County roadway improvements.  

The Marion County Engineer has indicated that the roadway improvements are still in 

the design / review process.  The Marion County Engineer’s office estimates that the 

project will not begin construction until October 2014.  The project has a current 

Required Completion Date of September 18, 2014. 

 WHEREFORE, UP respectfully requests entry of an Order without hearing 

extending the current completion date for the Project from September 18, 2014 to June 

18, 2015. 

      Respectfully submitted, 
 
      Union Pacific Railroad Company, Petitioner 

       
      Mack H. Shumate, Jr. 
 
 
 
Mack H. Shumate, Jr. 
Senior General Attorney 
Union Pacific Railroad Company 
101 North Wacker Drive, Room 1920 
Chicago, IL 60606 
Tel: 312.777.2055 
Fax: 877.213.4433 
mackshumate@up.com 
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CERTIFICATE OF SERVICE 
 
 I, Mack H. Shumate, Jr., an attorney, hereby certify that on the 12th day of 
August, 2014, I caused the foregoing Petition for Extension of Time to be served on 
attorneys/parties of record by e-filing the same with the Illinois Commerce Commission 
and by forwarding the same to the following at the email addresses listed below, before 
5:00 p.m. 
 
Michael E. McCormick 
Marion County Highway Engineer 
901 West Elm Street 
Salem, IL 62881-1806 
marioncohwy@yahoo.com 
 

Michael Forti, Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 300 
Springfield, IL 62764 
michael.forti@illinois.gov 

Omer Osman, Director of Highways 
Illinois Department of Transportation 
Attention:  Jason Johnson 
2300 S. Dirksen Parkway, Room 205 
Springfield, IL 62764 
jason.johnson@illinois.gov 
 

Claire E. Anderson, Manager, Field Engineer 
Union Pacific Railroad Company 
Two North Riverside Plaza, Ste 1700 
Chicago, IL 60606 
ceanders@up.com 
 

David Lazarides, Director of Processing 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, IL 62701 
dlazarid@icc.Illinois.gov 

Lawrence Parrish 
Special Assistant Chief Counsel 
Illinois Department of Transportation 
300 W. Adams - 2nd floor 
Chicago, Illinois 60606 
Lawrence.Parrish@illinois.gov 
 

John Freise, Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
hjfreise@up.com 
 

Richard L. Ellison 
Public Projects Coordinator 
Union Pacific Railroad Company, Room 1920 
Chicago, IL 60606 
richardellison@up.com 
 

Cecil L. Jones, Highway Commissioner 
Kinmundy Township Road District 
P.O. Box 218 
Kinmundy, IL 62854 
 

Jennifer R. Kuntz, Assistant Chief Counsel 
Illinois Department of Transportation 
2300 South Dirksen Parkway, Room 313 
Springfield, IL 62764 
jennifer.kuntz@illinois.gov 
 

        
       Mack H. Shumate, Jr. 
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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

 
Union Pacific Railroad Company, Kinmundy Township Road  ) 
District, Marion County Highway Department, and the State of ) 
Illinois, Department of Transportation,     ) 
          ) T13-0085 
Stipulated Agreement regarding improving public safety at the ) 
Shanghai Road highway-rail grade crossing of Union Pacific  ) 
Railroad Company’s track near Kinmundy, Marion County,  ) 
Illinois, designated as crossing AAR/DOT #167 894D, railroad ) 
Milepost 240.89-CC.       ) 
 

NOTICE OF FILING 
 
TO: SEE ATTACHED SERVICE LIST 
 
 PLEASE TAKE NOTICE that a Petition for Extension of Time in the above-
entitled matter has been filed with the Illinois Commerce Commission this 12th day of 
August, 2014.  In addition, a copy of the aforementioned response has been sent to all 
parties of record. 
 
      Respectfully submitted, 
 
      Union Pacific Railroad Company, Petitioner 

       
      Mack H. Shumate, Jr. 
 
 
 
Mack H. Shumate, Jr. 
Senior General Attorney 
Union Pacific Railroad Company 
101 North Wacker Drive, Room 1920 
Chicago, IL 60606 
Tel: 312.777.2055 
Fax: 877.213.4433 
mackshumate@up.com 
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SERVICE LIST 
 
Michael E. McCormick 
Marion County Highway Engineer 
901 West Elm Street 
Salem, IL 62881-1806 
marioncohwy@yahoo.com 
 

Michael Forti, Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 300 
Springfield, IL 62764 
michael.forti@illinois.gov 

Omer Osman, Director of Highways 
Illinois Department of Transportation 
Attention:  Jason Johnson 
2300 S. Dirksen Parkway, Room 205 
Springfield, IL 62764 
jason.johnson@illinois.gov 

Claire E. Anderson 
Manager, Field Engineer 
Union Pacific Railroad Company 
Two North Riverside Plaza, Ste 1700 
Chicago, IL 60606 
ceanders@up.com 
 

David Lazarides, Director of Processing 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, IL 62701 
dlazarid@icc.Illinois.gov 

Lawrence Parrish 
Special Assistant Chief Counsel 
Illinois Department of Transportation 
300 W. Adams - 2nd floor 
Chicago, Illinois 60606 
Lawrence.Parrish@illinois.gov 
 

John Freise, Industry & Public Projects 
Union Pacific Railroad Company 
100 North Broadway, Suite 1500 
St. Louis, MO 63102 
hjfreise@up.com 
 

Richard L. Ellison 
Public Projects Coordinator 
Union Pacific Railroad Company, Room 1920 
Chicago, IL 60606 
richardellison@up.com 
 

Cecil L. Jones, Highway Commissioner 
Kinmundy Township Road District 
P.O. Box 218 
Kinmundy, IL 62854 
 

Jennifer R. Kuntz, Assistant Chief Counsel 
Illinois Department of Transportation 
2300 South Dirksen Parkway, Room 313 
Springfield, IL 62764 
jennifer.kuntz@illinois.gov 
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