
From: Drewes, Dan
To: Leka, Kathy
Cc: Toliver, Aaron
Subject: FW: RE: Commission Docket T15-0005; Granite City - CX0130116 (AE8.91, Iowa St.) & CX0130115 (AE8.84,

 Washington Ave.)
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Kathy, FYI.
 

From: Mays, Ellis A. [mailto:Ellis.Mays@nscorp.com] 
Sent: Monday, November 16, 2015 2:16 PM
To: Drewes, Dan <dandrewe@icc.illinois.gov>; Garner, David <David.Garner@nscorp.com>
Cc: Toliver, Aaron <atoliver@icc.illinois.gov>; Felmey, Jason <Jason.Felmey@nscorp.com>
Subject: RE: RE: Commission Docket T15-0005; Granite City - CX0130116 (AE8.91, Iowa St.) &
 CX0130115 (AE8.84, Washington Ave.)
 
Dan,
 
Both subject crossings have been completed with a concrete surface.
 
 
David,
 
Do you submit the referenced forms? Do you need any information from me?
 
 
Thanks,
 
 
Ellis A. Mays
Norfolk Southern Corporation
Engineer Public Improvements – IA, IL, IN, MO, TN
ellis.mays@nscorp.com
(404) 938 – 3160 [Cell]
(404) 529 – 1256 [Office]
 

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov] 
Sent: Monday, November 16, 2015 2:08 PM
To: Mays, Ellis A.
Cc: Toliver, Aaron
Subject: [EXTERNAL] RE: Commission Docket T15-0005
 
Ellis, the completion due date for this project was 11/11/15.  Has all the work been finished?  If so,
 please submit the required updated US DOT Forms.
 
               Thanks,
                              Dan Drewes
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From: Mays, Ellis A. [mailto:Ellis.Mays@nscorp.com] 
Sent: Monday, August 03, 2015 11:27 AM
To: Drewes, Dan <dandrewe@icc.illinois.gov>
Subject: FW: Commission Docket T15-0005
 
Dan,
 
Please see below.
 
Thanks,
 
 
Ellis A. Mays
Norfolk Southern Corporation
Engineer Public Improvements – IA, IL, IN, MO, TN
ellis.mays@nscorp.com
(404) 938 – 3160 [Cell]
(404) 529 – 1256 [Office]
 

From: Felmey, Jason 
Sent: Thursday, July 23, 2015 11:19 PM
To: Mays, Ellis A.
Cc: Williams, Chris B. (Engineering); Cassidy, David P.
Subject: RE: Commission Docket T15-0005
 
Ellis,
 
                All of the concrete crossing panels (256’) have arrived.  We are still waiting on the rail,
 OTM, 10’ ties etc. to arrive.  The detour plan is going to be handled by local forces and will be
 handled with the town of Madison & Madison County officials.  The two crossings are next to each
 other, but will have shallow impact on local traffic in the area.
 
 
 
Jason P Felmey
Track Supervisor
Granite City, IL MW&S - IL DIV
Norfolk Southern Corporation
(765) 427-1449
 

 

From: Mays, Ellis A. 
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Sent: Thursday, July 16, 2015 11:10 AM
To: Felmey, Jason
Subject: FW: Commission Docket T15-0005
 
Jason,
 
Have we received materials for Iowa (AE8.91) and Washington St. (AE8.84) projects? I know you
 were working on detour plans in May – has there been any progression on that
 
Thanks,
 
 
Ellis A. Mays
Norfolk Southern Corporation
Engineer Public Improvements – IA, IL, IN, MO, TN
ellis.mays@nscorp.com
(404) 938 – 3160 [Cell]
(404) 529 – 1256 [Office]
 

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov] 
Sent: Wednesday, July 15, 2015 2:34 PM
To: Mays, Ellis A.
Cc: Toliver, Aaron
Subject: [EXTERNAL] FW: Commission Docket T15-0005
 
Ellis, could you give us a progress report on the subject crossing surface renewals?
 

From: Drewes, Dan 
Sent: Monday, May 11, 2015 3:49 PM
To: Hurley, Jennifer
Cc: ellis.mays@nscorp.com; Toliver, Aaron
Subject: RE: Commission Docket T15-0005
 
We were updated with the information below – didn’t mean to cut Mr. Mays out!
 
              Dan
 

From: Hurley, Jennifer [mailto:Jennifer.Hurley@nscorp.com] 
Sent: Monday, May 11, 2015 3:32 PM
To: Drewes, Dan
Cc: Mays, Ellis A.; Toliver, Aaron
Subject: FW: Commission Docket T15-0005
 
Dan,
 
Ellis Mays (copied) is now the NS engineer who handles Illinois projects.  I apologize for the
 confusion, there was a bit of transition last year.
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Thanks,
Jennifer Hurley
 

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov] 
Sent: Monday, May 11, 2015 4:22 PM
To: Hurley, Jennifer
Cc: Toliver, Aaron
Subject: [EXTERNAL] Commission Docket T15-0005
 
Jennifer, the above case deals with highway- rail crossing surface renewals at Washington St and
 Iowa St in Madison, Madison County, Illinois.  The 3 month progress report is due today and this
 email comes as a reminder for providing that report.
 
              Thanks,
                             Dan Drewes
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