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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019
Peoples Gas - System Modernization Program Quarterly Report

1. Summary Observations & Analysis

Enclosed is Peoples Gas’ System Modernization Program (SMP) second quarter 2019 Report.  The 
information displayed on the pages that follow are actual results recorded from January 2019 through June 
2019 as measured against the plan established in the fourth quarter of 2018.   

Tables and graphs on the following pages indicate that progress is trending as planned.  Here are some 
specific highlights:

• With continued progress during the second quarter on the Neighborhood work, the overall cost per mile is 
in line with the planned rate as shown on page 5.  Due to extended coordination with other utilities during 
the design phase of work, we anticipate that installation mileage during the third quarter will be less than 
planned, which will push some main retirement mileage into 2020.

• The Public Improvement/System Improvement (PI/SI) cost per installed mile showed a favorable decline 
for the quarter.  Installation mileage is approximately 5 miles behind due to the later than planned 
construction start of a handful of projects.  Additional time was spent acquiring easements and gaining 
approval through the Office of Underground Coordination (OUC), including working with aldermen and 
resolving comments from other utilities.  We anticipate that main installation for these projects will catch up 
by year end.  See pages 8 – 10 for the PI/SI Program metrics.
  
• In the High Pressure Program, we completed work to support the installation of a new vault at Milwaukee 
and Wabansia. This vault is part of the backbone for our work to upgrade the system from low pressure to 
medium pressure on the North side of the city. We completed main installation associated with the vault last 
year. As a result, our work this year to tie in the vault and restore the area has no associated main 
installation footage during 2019, as shown on page 14.
  
• In the High Pressure Program, the Northwest Interconnect Phase 5B project includes the installation of 
approximately 2 miles of large-diameter high pressure main supporting the upgrade from low pressure to 
medium pressure.  Various authorizations and approvals were obtained during the second quarter, 
including an easement with the Park District of Niles allowing Peoples Gas to install a portion of this main 
under a river on their property.  Having successfully obtained these approvals enables construction to start 
during the third quarter this year, earlier than planned.  Starting earlier than planned facilitates coordination 
with a federally-funded Niles construction project.

• In Appendix A - Neighborhood Metrics, you’ll see that the highest-ranked neighborhood based on the 
January 2019 Risk Ranking model, Mayfair, started construction this year.  The next ranked neighborhood 
not already in construction is Old Norwood Park.  Construction in Old Norwood Park cannot start until 
Norwood Park East is completed which is currently in design with construction planned to start next year.

Beginning with this report, we have added a graphical feature to better depict report statistics within the 
context of long-term program performance. Specifically, we have updated the format of the neighborhood 
cost-per-mile and quantity installation graphs to include a range. The ranges are based on historical 
variability of actual work performed due to external factors such as weather and changes to SMP execution 
to accommodate third-party coordination.
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45.6 Miles Installed
4,155 Services
6,694 Meters

$ 18.2 M Restoration Costs

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019
Peoples Gas - System Modernization Program Quarterly Report

2. High Level Program Status

Program Cumulative Year-to-Date Metrics:
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3A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 57.4 M$  36.4 $1.6 M / install mile 52.9 M$  32.1 $1.7 M / install mile

Main Retirement 2.3 M$    13.5 $0.2 M / retire mile 2.8 M$    11.4 $0.2 M / retire mile

Service Replacement 13.7 M$  3,031 $4,505 / service 12.0 M$  2,845 $4,213 / service

Meter Moves (allocation) 10.6 M$  4,628 $2,297 / meter 9.7 M$    4,433 $2,178 / meter

TOTAL 84.0 M$  36.4 $2.3 M / install mile 77.3 M$  32.1 $2.4 M / install mile

Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at risk 
system components identified by the company’s neighborhood ranking tool. 
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* 

3B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4
Plan 14.8 21.6 22.4 9.5
Quarterly Actual 10.3 21.7
Cumulative Plan 14.8 36.4 58.8 68.2
Cumulative Actual 10.3 32.1
Cumulative Plan Range 14.8 36.4 58.8 68.2
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019            

3C. Neighborhood - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 16.7 M $ 40.8 M $ 46.9 M $ 22.9 M
Quarterly Actual $ 21.5 M $ 31.4 M
Cumulative Plan $ 16.7 M $ 57.4 M $ 104.3 M $ 127.2 M
Cumulative Actual $ 21.5 M $ 52.9 M
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019                      

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 41.5 M$     18.5 $2.2 M / install mile 36.4 M$      13.5 $2.7 M / install mile

Main Retirement 3.4 M$       11.9 $0.3 M / retire mile 2.1 M$        9.7 $0.2 M / retire mile

Service Replacement 13.0 M$     1,549 $8,415 / service 6.3 M$        1,310 $4,794 / service

Meter Moves (allocation) 4.9 M$       2,263 $2,181 / meter 4.7 M$        2,261 $2,064 / meter

TOTAL 62.8 M$     18.5 $3.4 M / install mile 49.5 M$     13.5 $3.7 M / install mile

Peoples Gas - System Modernization Program Quarterly Report

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation of 
existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing 
capacity or reliability concerns.

4A. Public Improvement / System Improvement Program Performance
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Peoples Gas - System Modernization Program Quarterly Report

4B. Public Improvement / System Improvement - Quantity Graphs

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019

Q1 Q2 Q3 Q4
Quarterly Plan 4.8 13.7 9.4 0.7
Quarterly Actual 4.4 9.2
Cumulative Plan 4.8 18.5 27.9 28.6
Cumulative Actual 4.4 13.5
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Peoples Gas - System Modernization Program Quarterly Report

4C. Public Improvement / System Improvement  - Cost Graphs

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019            

Q1 Q2 Q3 Q4
Quarterly Plan $ 10.5 M $ 30.9 M $ 29.7 M $ 9.4 M
Quarterly Actual $ 11.2 M $ 25.2 M
Cumulative Plan $ 10.5 M $ 41.5 M $ 71.1 M $ 80.6 M
Cumulative Actual $ 11.2 M $ 36.4 M
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019

5A. Meter Moves Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meter Moves (allocation) 15.6 M$     6,891 $2,259 / meter 14.3 M$      6,694 $2,140 / meter

Cumulative ActualCumulative Planned

Meter Relocation – Costs associated with moving customer meters as part of the system modernization program.
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019     

5B. Meter Move Quantity and Cost

Q1 Q2 Q3 Q4
Quarterly Plan $ 7.2 M $ 8.4 M $ 10.1 M $ 8.3 M
Quarterly Actual $ 6.4 M $ 8.0 M
Cumulative Plan $ 7.2 M $ 15.6 M $ 25.7 M $ 34.0 M
Cumulative Actual $ 6.4 M $ 14.3 M
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019     

6A. HP Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 2.4 M$       0.00 1.6 M$       0.00

Cumulative ActualCumulative Planned

High Pressure -  Projects that support upgrading the system from Low Pressure to Medium pressure as well as projects establishing records and 
maximum allowable operating pressures.
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019   

6B. High Pressure Main Installation

Q1 Q2 Q3 Q4
Quarterly Plan $ 0.6 M $ 1.8 M $ 3.6 M $ 0.0 M
Quarterly Actual $ 1.0 M $ 0.6 M
Cumulative Plan $ 0.6 M $ 2.4 M $ 6.0 M $ 6.0 M
Cumulative Actual $ 1.0 M $ 1.6 M
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Peoples Gas - System Modernization Program Quarterly Report

7A. Disconnection Metrics

A.1.  Number of Disconnections per month

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 YTD Total
Res Heating -Low Income(1) -                     -                     -                     39                      116                    132                    287                        
Res Heating -Not-Low Income(1) -                     -                     -                     514                    804                    1,206                 2,524                     
Res Non-Heating  -                     -                     -                     7                        10                      23                      40                          
Non Residential 73                      147                    153                    118                    152                    203                    846                        
Total 73                      147                    153                    678                    1,082                 1,564                 3,697                     

A.2.  Percentage of Disconnections per month

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 YTD Total
Res Heating -Low Income(1) - - - 0.0048% 0.0144% 0.0164% 0.0357%
Res Heating -Not-Low Income(1) - - - 0.0639% 0.1000% 0.1499% 0.3138%
Res Non-Heating  - - - 0.0009% 0.0012% 0.0029% 0.0050%
Non-Residential 0.0814% 0.1639% 0.1706% 0.1316% 0.1695% 0.2263% 0.9432%

A.3.  Number of Accounts Eligible for Disconnection

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 YTD Total
Res Heating -Low Income(1) -                     -                     239                    1,058                 921                    744                    2,962                     
Res Heating -Not-Low Income(1) -                     -                     7,978                 20,768               22,136               29,661               80,543                   
Res Non-Heating  -                     -                     251                    898                    1,039                 1,944                 4,132                     
Non Residential 3,279                 2,804                 3,351                 2,507                 2,860                 2,196                 16,997                   
Total 3,279                 2,804                 11,819               25,231               26,956               34,545               104,634                 

A.4.  Number of Reconnections per month

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 YTD Total
Res Heating -Low Income(1) 44                      14                      14                      6                        14                      14                      106                        
Res Heating -Not-Low Income(1) 71                      52                      46                      41                      104                    87                      401                        
Res Non-Heating  3                        -                     6                        3                        1                        -                     13                          
Non Residential 26                      54                      65                      54                      40                      40                      279                        
Total 144                    120                    131                    104                    159                    141                    799                        

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019                  
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Peoples Gas - System Modernization Program Quarterly Report

7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2019-01(2) 2019-02(2) 2019-03(2) 2019-04(2) 2019-05(2) 2019-06(2) YTD Total
S.C. 1 Heating - Low Income(1) 702,805.93$      518,023.50$      592,506.67$      733,355.92$      716,449.50$      540,670.69$      3,803,812.20$       
S.C. 1 Heating  - Not Low Income(1) 3,462,007.23$   2,664,905.73$   3,010,062.93$   4,642,602.05$   4,872,668.82$   3,783,579.42$   22,435,826.18$     
S.C. 1 Non-Heating 189,233.54$      149,838.00$      209,179.15$      210,521.56$      185,178.45$      165,109.44$      1,109,060.14$       
S.C. 2 390,761.45$      251,303.81$      259,586.84$      433,450.61$      704,365.74$      511,130.08$      2,550,598.53$       
S.C. 4 -$                   -$                   -$                   -$                   -$                   -$                   -$                       
S.C. 8 103.81$             -$                   (286.26)$            -$                   127.82$             (5,258.62)$         (5,313.24)$             
Total 4,744,911.96$   3,584,071.04$   4,071,049.33$   6,019,930.14$   6,478,790.33$   4,995,231.01$   29,893,983.81$     

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.
(2)Q1 & Q2 2019 Uncollectibles represent a reversion to historical levels of Uncollectibles amounts.
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7C. Bill Impact Metrics - April 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 709,187                       94,058                       8                                  1,615,691$               324,889$                180,645$                     32,258$                 52,202$                   199,531$                 2,405,215$                       

3 S. C. 1 Heating 54,475,003                  638,465                     85                                29,272,202$             5,897,485$             14,161,881$               2,176,236$            354,801$                 5,639,415$              57,502,020                       

4 S. C. 2 25,508,162                  62,103                       411                              8,316,775                 1,646,539               6,708,153                    765,310                 349,368$                 2,085,141$              19,871,286                       

5 S. C. 4 137,991                       8                                17,249                         16,653                       7,183                      27,963                         2,002                      7$                            8,835$                     62,643                              

6 S. C. 5 / 7 -                                   -                                   -                                 -                              -                                   -                              -$                             -$                             -                                        
7 S. C. 8 2,597                           8                                325                              403                            102                         681                              68                           6$                            187$                        1,447                                

8 Total Sales 80,832,941                  794,642                     39,221,725$             7,876,198$             21,079,323$               2,975,875$            756,383$                 7,933,108$              79,842,611$                     

9 Transportation
10 S. C. 1 Non-Htg 74,720                         9,741                         8                                  166,488                    33,362                    1,577                           2,414                      5,494$                     24,505$                   233,839                            

11 S. C. 1 Heating 4,614,533                    51,608                       89                                2,317,392                 469,259                  95,639                         149,988                 28,376$                   651,270$                 3,711,924                         

12 S. C. 2 24,330,258                  17,964                       1,354                           5,420,957                 1,230,702               622,099                       461,754                 99,401$                   2,341,037$              10,175,950                       

13 S. C. 4 14,281,317                  158                            90,388                         2,447,750                 498,006                  147,300                       318,290                 4,950$                     1,433,511$              4,849,807                         

14 S. C. 5 / 7 1,862,373                    3                                620,791                       107,836                    -                              -                                   11,852                    831$                        15,866$                   136,384                            

15 S. C. 8 60,700                         4                                15,175                         8,647                         1,747                      466                              1,449                      17$                          6,034$                     18,360                              
16 Contract and Pool -                                   -                                   113,874                    6,037                      547,708                       -                              -$                             18,210$                   685,830                            

17 Total Transportation 45,223,901                  79,478 10,582,943$             2,239,113$             1,414,790$                 945,747$               139,068$                 4,490,433$              19,812,093$                     

18 Sales and Transportation
19 S. C. 1 Non-Htg 783,907                       103,799                     8                                  1,782,178                 358,251                  182,222                       34,671                    57,696                     224,035                   2,639,054                         

20 S. C. 1 Heating 59,089,536                  690,073                     86                                31,589,594               6,366,743               14,257,520                 2,326,224              383,176                   6,290,685                61,213,944                       

21 S. C. 2 49,838,421                  80,067                       622                              13,737,732               2,877,241               7,330,252                    1,227,064              448,769                   4,426,178                30,047,236                       

22 S. C. 4 14,419,308                  166                            86,863                         2,464,403                 505,189                  175,263                       320,292                 4,957                       1,442,346                4,912,450                         

23 S. C. 5 / 7 1,862,373                    3                                620,791                       107,836                    -                              -                                   11,852                    831                          15,866                     136,384                            
24 S. C. 8 63,297                         12                              5,275                           9,050                         1,849                      1,147                           1,518                      22                            6,221                       19,807                              

25 Contract and Pool -                                   -                                 -                                   113,874                    6,037                      547,708                       -                              -                               18,210                     685,830                            

26 Total Sales and Transportation 126,056,841                874,120 49,804,668$             10,115,311$           22,494,113$               3,921,621$            895,451$                 12,423,541$            99,654,704$                     

-                                   -                             -                          -                               -                          

27 Add:  Other Revenues (9) 6,120,123$                       

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 105,774,828$                  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 872,690 therms.
(2)  Number of customers at April 16, 2019.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.   

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments.  

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1.  

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Peoples Gas - System Modernization Program Quarterly Report
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7C. Bill Impact Metrics - May 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 506,838                       93,677                       5                                  1,572,397$               370,404$                138,675$                     24,405$                 51,551$                   192,412$                 2,349,843$                       

3 S. C. 1 Heating 26,209,735                  636,071                     41                                24,324,942$             5,720,841$             7,241,134$                 1,109,534$            350,744$                 3,865,907$              42,613,102                       

4 S. C. 2 16,525,359                  61,729                       268                              6,671,600                 1,542,220               4,648,222                    525,102                 339,091$                 1,533,974$              15,260,210                       

5 S. C. 4 432,836                       6                                72,139                         72,511                       17,311                    120,200                       11,296                    42$                          31,611$                   252,972                            

6 S. C. 5 / 7 -                                   -                                   -                                 -                              -                                   -                              -$                             -$                             -                                        
7 S. C. 8 1,249                           7                                178                              865                            215                         354                              33                           6$                            99$                          1,573                                

8 Total Sales 43,676,017                  791,490                     32,642,315$             7,650,991$             12,148,585$               1,670,370$            741,434$                 5,624,003$              60,477,699$                     

9 Transportation
10 S. C. 1 Non-Htg 62,007                         9,698                         6                                  162,666                    38,236                    305                              2,123                      5,312$                     22,535$                   231,177                            

11 S. C. 1 Heating 2,492,277                    50,868                       49                                2,004,141                 471,834                  12,506                         85,735                    27,733$                   432,005$                 3,033,954                         

12 S. C. 2 17,073,775                  17,913                       953                              4,911,474                 1,174,342               130,331                       485,942                 97,752$                   1,674,288$              8,474,129                         

13 S. C. 4 18,845,598                  155                            121,585                       2,594,938                 608,355                  25,009                         485,262                 4,918$                     2,006,440$              5,724,922                         

14 S. C. 5 / 7 1,778,061                    3                                592,687                       146,565                    -                              -                                   10,122                    831$                        33,390$                   190,908                            

15 S. C. 8 64,327                         4                                16,082                         9,268                         2,171                      93                                1,659                      17$                          6,316$                     19,523                              
16 Contract and Pool -                                   -                                   111,056                    9,243                      239,151                       -                              -$                             23,004$                   382,454                            

17 Total Transportation 40,316,044                  78,641 9,940,108$               2,304,181$             407,395$                     1,070,843$            136,562$                 4,197,978$              18,057,067$                     

18 Sales and Transportation
19 S. C. 1 Non-Htg 568,845                       103,375                     6                                  1,735,063                 408,640                  138,980                       26,528                    56,863                     214,947                   2,581,020                         

20 S. C. 1 Heating 28,702,012                  686,939                     42                                26,329,082               6,192,675               7,253,641                    1,195,270              378,477                   4,297,912                45,647,056                       

21 S. C. 2 33,599,134                  79,642                       422                              11,583,075               2,716,562               4,778,553                    1,011,044              436,843                   3,208,262                23,734,339                       

22 S. C. 4 19,278,433                  161                            119,742                       2,667,449                 625,667                  145,209                       496,558                 4,960                       2,038,051                5,977,893                         

23 S. C. 5 / 7 1,778,061                    3                                592,687                       146,565                    -                              -                                   10,122                    831                          33,390                     190,908                            
24 S. C. 8 65,576                         11                              5,961                           10,133                       2,386                      447                              1,692                      22                            6,415                       21,096                              

25 Contract and Pool -                                   -                                 -                                   111,056                    9,243                      239,151                       -                              -                               23,004                     382,454                            

26 Total Sales and Transportation 83,992,061                  870,131 42,582,423$             9,955,173$             12,555,980$               2,741,214$            877,995$                 9,821,981$              78,534,766$                     

-                                   -                             -                          -                               -                          

27 Add:  Other Revenues (9) (1,594,796)$                     

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 76,939,970$                     

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 837,850 therms.
(2)  Number of customers at May 16, 2019.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.   

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments.  

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1.  

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - June 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 370,227                       93,393                       4                                  1,544,513$               369,251$                119,589$                     18,700$                 52,994$                   184,007$                 2,289,055$                       

3 S. C. 1 Heating 17,550,561                  633,534                     28                                23,690,872$             5,656,643$             5,469,520$                 752,305$               362,926$                 3,419,596$              39,351,862                       

4 S. C. 2 8,855,735                    61,223                       145                              5,466,380                 1,293,068               2,874,365                    283,801                 351,225$                 1,032,464$              11,301,303                       

5 S. C. 4 (241,028)                      11                              (21,912)                        (20,361)                     (4,525)                     (60,758)                       (6,245)                    16$                          (14,080)$                  (105,954)                           

6 S. C. 5 / 7 -                                   -                                   -                                 -                              -                                   -                              -$                             -$                             -                                        
7 S. C. 8 (131)                             1                                (131)                             (431)                          (100)                        (30)                               (3)                            5$                            30$                          (529)                                  

8 Total Sales 26,535,363                  788,162                     30,680,973$             7,314,337$             8,402,685$                 1,048,559$            767,166$                 4,622,018$              52,835,737$                     

9 Transportation
10 S. C. 1 Non-Htg 44,616                         9,456                         5                                  157,167                    37,585                    503                              1,507                      5,313$                     20,521$                   222,595                            

11 S. C. 1 Heating 1,221,054                    49,781                       25                                1,849,767                 442,609                  25,865                         41,271                    28,126$                   304,560$                 2,692,197                         

12 S. C. 2 9,966,201                    17,839                       559                              4,554,730                 1,088,674               233,948                       270,268                 101,574$                 1,426,297$              7,675,491                         

13 S. C. 4 11,903,028                  155                            76,794                         2,256,633                 540,218                  38,747                         298,316                 5,102$                     637,528$                 3,776,544                         

14 S. C. 5 / 7 2,005,652                    3                                668,551                       226,911                    -                              -                                   9,313                      846$                        66,306$                   303,375                            

15 S. C. 8 67,840                         3                                22,613                         9,782                         2,338                      191                              1,711                      17$                          6,902$                     20,940                              
16 Contract and Pool -                                   -                                   111,586                    11,388                    93,287                         -                              -$                             28,171$                   244,431                            

17 Total Transportation 25,208,391                  77,237 9,166,576$               2,122,811$             392,540$                     622,385$               140,977$                 2,490,284$              14,935,573$                     

18 Sales and Transportation
19 S. C. 1 Non-Htg 414,843                       102,849                     4                                  1,701,680                 406,836                  120,091                       20,208                    58,307                     204,528                   2,511,649                         

20 S. C. 1 Heating 18,771,614                  683,315                     27                                25,540,639               6,099,252               5,495,385                    793,576                 391,051                   3,724,156                42,044,059                       

21 S. C. 2 18,821,936                  79,062                       238                              10,021,109               2,381,742               3,108,313                    554,069                 452,799                   2,458,761                18,976,793                       

22 S. C. 4 11,662,000                  166                            70,253                         2,236,272                 535,693                  (22,011)                       292,071                 5,118                       623,448                   3,670,590                         

23 S. C. 5 / 7 2,005,652                    3                                668,551                       226,911                    -                              -                                   9,313                      846                          66,306                     303,375                            
24 S. C. 8 67,708                         4                                16,927                         9,351                         2,238                      160                              1,707                      22                            6,932                       20,411                              

25 Contract and Pool -                                   -                                 -                                   111,586                    11,388                    93,287                         -                              -                               28,171                     244,431                            

26 Total Sales and Transportation 51,743,754                  865,399 39,847,548$             9,437,149$             8,795,225$                 1,670,944$            908,143$                 7,112,301$              67,771,310$                     

-                                   -                             -                          -                               -                          

27 Add:  Other Revenues (9) (4,295,271)$                     

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 63,476,039$                     

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 612,870 therms.
(2)  Number of customers at June 18, 2019.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.   

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments.  

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1.  

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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Peoples Gas - System Modernization Program Quarterly Report

7C. Bill Impact Metrics

Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges
Other 

Riders(3)
Other State 
Charges(4)

State & 
Municipal 
Taxes(5) Total

January 192.93 71.57$           7.13$             81.49$           7.83$             0.53$             18.69$           187.23$         
February 172.05 67.26$           7.45$             59.53$           6.79$             0.53$             15.94$           157.50$         
March 129.42 58.48$           7.72$             34.34$           4.92$             0.53$             11.95$           117.93$         
April 72.17 43.33$           8.71$             18.72$           2.88$             0.53$             7.92$             82.09$           
May 31.15 36.82$           8.63$             8.56$             1.31$             0.53$             5.41$             61.26$           
June 27.61 37.43$           8.95$             8.84$             1.18$             0.53$             5.41$             62.34$           
July
August
September
October
November
December

Calendar Year 625.33 314.88$         48.59$           211.47$         24.92$           3.18$             65.30$           668.35$         

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider VITA, and Rider ICTA
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA   
(4)Additional state charges and PUAC under Rider 1   
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019                 
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2019       

7D.  System Modernization Program (SMP)

D2. D3.

SMP Dollars Spent
QIP Dollars

Spent SMP % of QIP
S.C. No. 1 Rider 

QIP(1)
S.C. No. 1 

SMP(2)

January 13,065,180.04$                13,149,150.54$            99.4% 7.13$                     7.08$                         
February(3) 12,508,342.11$                12,501,039.58$            100.1% 7.45$                     7.46$                         
March(3) 22,440,847.04$                22,417,177.10$            100.1% 7.72$                     7.73$                         
April(4) 23,270,049.62$                23,227,417.60$            100.2% 8.71$                     8.72$                         
May 32,112,623.41$                32,125,846.64$            100.0% 8.63$                     8.63$                         
June 24,987,948.45$                24,987,948.45$            100.0% 8.95$                     8.95$                         
July -$                       -$                           
August -$                       -$                           
September -$                       -$                           
October -$                       -$                           
November -$                       -$                           
December -$                       -$                           
Calendar Year 128,384,990.67$              128,408,579.91$          100.0% 48.59$                   48.57$                       

Notes:
(1)Rider QIP charges from Bill Impact Metric C4.
(2)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
(3)QIP Dollars Spent are less than SMP Dollars Spent due to negative actuals in non-SMP work from an accrual reversal.
(4)QIP Dollars Spent are less than SMP Dollars Spent due to negative actuals in non-SMP work due to an adjustment related to contractor costs.

D1.
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Peoples Gas - System Modernization Program Quarterly Report

APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2019 
Risk Rank

Mean 
UMRI

South Shore In Progress 0 0 0 0.8         In Progress 2019
Stony Island Park In Progress 1.8        2.1             84 314 8.9         In Progress 2019
Albany Park In Progress 5.0        11.2           515 2,557 20.7       In Progress 2020
Ravenswood Manor In Progress In Progress 2020
Irving Woods In Progress In Progress 2024
Bowmanville In Progress 6.6        5.3             712 1,721 18.6       In Progress 2020
Morgan Park W In Progress 0 0 0 0 0.2         In Progress 2020
South Edgebrook In Progress 1.4        3.0             316 331 8.4         In Progress 2020
West Morgan Park In Progress 0.5        3.4             0 0 3.1         In Progress 2020
West Elsdon In Progress 32.0      24.8           3,302 3,984 78.2       In Progress 2022
Mayfair In Progress 12.5      10.8           1,220 2,352 31.7       2019 2020 1 0.294       
Kenwood Not Started 7.8        5.1             466 860 16.4       2019 2021 36 0.124       
Princeton Park Not Started 7.8        5.0             644 1,058 18.7       2020 2021 12 0.303       
Lincoln Square Not Started 6.8        4.4             646 1,786 16.4       2020 2021 15 0.114       
Avalon Park Not Started 9.9        6.4             894 896 23.8       2020 2021 31 0.149       
Schorsch Village Not Started 15.7      10.1           1,754 2,174 37.8       2020 2022 8 0.221       
North Mayfair Not Started 11.1      7.2             1,083 1,474 26.8       2020 2022 11 0.203       
Marquette Park Not Started 39.6      25.5           4,358 6,631 95.5       2020 2023 32 0.207       
Norwood Park East Not Started 26.8      17.3           2,041 2,837 64.5       2020 2024 5 0.186       
Old Irving Park Not Started 16.2      10.5           1,067 2,155 38.0       2021 2023 13 0.134       
Jeffery Manor Not Started 15.9      10.3           1,796 1,877 37.4       2021 2023 34 0.223       
Budlong Woods Not Started 14.6      9.4             1,141 3,200 34.1       2021 2024 14 0.213       
Cragin Not Started 47.1      30.4           4,494 7,877 110.5     2021 2025 9 0.161       
Garfield Ridge Not Started 64.8      41.8           7,683 8,231 152.0     2021 2026 33 0.238       
Magnolia Glen Not Started 2.1        1.4             109 304 4.9         2022 2022 18 0.114       
Union Ridge Not Started 14.8      9.5             1,537 1,746 34.0       2022 2024 6 0.197       
South Chicago Not Started 51.8      33.4           4,667 6,402 119.4     2022 2026 37 0.151       
Heart of Chicago Not Started 19.2      12.4           2,234 5,570 44.3       2022 2026 38 0.134       
Roscoe Village Not Started 12.9      8.3             1,590 3,197 29.2       2023 2026 19 0.216       
Chatham Not Started 40.4      26.1           3,958 6,035 91.5       2023 2026 39 0.190       
Old Norwood Park Not Started 14.7      9.5             799 881 32.7       2024 2026 3 0.174       
Belmont Heights Not Started 31.7      20.5           3,896 4,490 70.6       2024 2026 23 0.306       
Rosemoor Not Started 16.3      10.5           1,865 2,008 36.3       2024 2026 40 0.145       
Edgewater Not Started 17.9      11.6           1,061 3,726 39.9       2024 2027 20 0.178       
Wrightwood Not Started 31.0      20.0           3,101 3,226 69.0       2024 2028 41 0.205       
Gage Park Not Started 28.4      18.3           2,997 3,944 63.2       2024 2028 43 0.153       
Oriole Park Not Started 18.2      11.8           1,528 1,703 40.3       2025 2027 7 0.426       
Andersonville Not Started 9.6        6.2             761 2,187 20.9       2026 2028 25 0.140       
Bridgeport Not Started 17.9      11.5           834 1,633 39.2       2026 2028 47 0.082       
Norwood Park West Not Started 23.5      15.2           2,046 2,125 51.5       2026 2029 10 0.285       
Calumet Heights Not Started 39.0      25.1           3,932 4,486 85.4       2026 2029 44 0.243       
West Woodlawn Not Started 17.7      11.4           1,202 2,509 38.9       2026 2029 46 0.159       
Jefferson Park Not Started 85.0      54.8           8,617 11,781 186.2     2026 2030 24 0.186       
Ashburn Not Started 35.8      23.1           3,681 3,827 78.7       2027 2029 49 0.168       
Ravenswood Not Started 35.1      22.6           2,544 8,131 77.0       2027 2030 27 0.137       
Brainerd Not Started 29.2      18.9           2,704 3,362 64.2       2027 2031 48 0.188       
Edgebrook Not Started 4.9        3.1             227 254 10.7       2028 2028 28 0.047       
West Rogers Park Not Started 66.9      43.2           5,161 11,419 147.4     2028 2031 29 0.141       
Hyde Park Not Started 1.2        0.8             14 48 2.8         2029 2029 57 0.026       
Heart of Italy Not Started 0.9        0.6             2 7 2.0         2029 2029 71 0.127       
Belmont Terrace Not Started 8.1        5.2             814 893 18.1       2029 2030 30 0.263       
Hermosa Not Started 5.8        3.7             498 826 12.9       2029 2030 35 0.067       
Peterson Park Not Started 4.1        2.6             413 618 9.0         2029 2030 50 0.408       
The Bush Not Started 6.2        4.0             508 732 13.9       2029 2030 64 0.240       
Cottage Grove Heights Not Started 7.8        5.0             869 862 17.3       2029 2030 72 0.149       
Little Village Not Started 19.4      12.5           556 705 43.2       2029 2031 54 0.054       
East Chatham Not Started 12.2      7.9             840 2,902 27.2       2029 2031 58 0.163       
West Englewood Not Started 47.2      30.5           105.3     2029 2032 42 0.228       
West Lawn Not Started 51.1      33.0           6,028 6,881 114.0     2029 2033 55 0.181       
Lawndale Not Started 29.0      18.7           1,725 3,248 64.8       2029 2033 67 0.057       
Edison Park Not Started 2.4        1.5             121 382 5.4         2030 2030 52 0.036       
Washington Heights Not Started 13.2      8.5             1,134 1,113 29.9       2030 2032 77 0.105       
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Sauganash Not Started 25.5      16.4           2,048 2,267 57.5       2030 2033 53 0.163       
Brighton Park Not Started 35.7      23.0           3,122 5,096 80.6       2030 2033 74 0.111       
Park Manor Not Started 35.2      22.7           3,119 5,445 79.6       2030 2033 78 0.139       
Galewood Not Started 29.0      18.7           2,882 3,371 65.6       2030 2034 51 0.181       
Kelvin Park Not Started 4.3        2.7             346 497 9.8         2031 2031 61 0.123       
Chicago Lawn Not Started 9.9        6.4             954 1,376 22.6       2031 2032 75 0.118       
Arcadia Terrace Not Started 8.7        5.6             963 2,017 20.0       2031 2033 59 0.248       
Washington Park Not Started 14.4      9.3             445 1,808 33.1       2031 2033 84 0.118       
Wrightwood Neighbors Not Started 13.8      8.9             1,197 3,705 31.6       2031 2034 56 0.159       
North Austin Not Started 19.4      12.5           1,710 2,889 44.6       2031 2034 60 0.083       
Grand Crossing Not Started 30.9      19.9           2,205 3,692 70.9       2031 2035 82 0.148       
South Old Irving Park Not Started 1.9        1.2             132 307 4.5         2032 2032 62 0.202       
Sheffield Neighbors Not Started 1.1        0.7             30 42 2.5         2032 2032 63 0.030       
South East Ravenswood Not Started 3.7        2.4             243 815 8.6         2032 2033 65 0.056       
West Town Not Started 39.5      25.5           2,833 7,013 92.4       2032 2035 76 0.090       
Fernwood Not Started 22.1      14.3           2,229 2,112 51.7       2032 2035 86 0.178       
Morgan Park E Not Started 27.1      17.5           2,610 2,617 63.3       2032 2035 89 0.136       
East Pilsen Not Started 2.5        1.6             6.0         2033 2033 66 0.097       
West Loop Gate Not Started 0.5        0.3             3 67 1.1         2033 2033 108 0.061       
Pulaski Park Not Started 10.6      6.9             1,096 1,137 25.3       2033 2034 70 0.299       
Marynook Not Started 8.1        5.2             894 952 19.2       2033 2034 96 0.344       
Big Oaks Not Started 16.7      10.8           1,785 1,815 39.7       2033 2035 69 0.232       
Roseland Not Started 41.9      27.1           3,425 3,449 99.8       2033 2035 91 0.134       
Old Town Not Started 8.0        5.2             498 2,125 19.1       2033 2035 111 0.085       
Archer Heights Not Started 23.2      15.0           2,006 2,655 55.2       2033 2036 87 0.129       
Bronzeville Not Started 23.8      15.4           673 1,884 56.6       2033 2036 90 0.066       
Lake View Not Started 60.4      38.9           5,488 16,635 143.6     2033 2037 68 0.132       
Ravenswood Gardens Not Started 1.2        0.8             120 354 2.8         2034 2034 79 0.201       
Hanson Park Not Started 2.3        1.5             268 494 5.6         2034 2034 81 0.321       
Trumbull Park Not Started 0.4        0.2             9 12 0.9         2034 2034 101 0.875       
Near North Not Started 8.8        5.7             222 580 21.4       2034 2035 114 0.052       
Ukrainian Village Not Started 9.2        6.0             22.4       2034 2036 73 0.142       
McKinley Park Not Started 12.5      8.1             30.3       2034 2036 80 0.112       
Longwood Manor Not Started 14.9      9.6             1,662 1,642 36.1       2034 2036 99 0.150       
West Pullman Not Started 48.8      31.5           4,055 4,069 118.2     2034 2037 102 0.108       
Pilsen Not Started 20.3      13.1           1,326 3,735 49.2       2034 2037 116 0.093       
Scottsdale Not Started 39.8      25.7           4,045 4,176 96.4       2034 2037 117 0.196       
Humboldt Park Not Started 49.0      31.6           118.5     2034 2039 100 0.150       
Belmont Central Not Started 39.1      25.3           4,531 6,502 96.4       2035 2038 88 0.143       
Logan Square Not Started 62.9      40.6           6,058 14,904 154.9     2035 2039 98 0.091       
Gresham Not Started 63.2      40.8           155.7     2035 2039 110 0.116       
Englewood Not Started 70.7      45.6           5,388 6,491 174.1     2035 2039 133 0.090       
Lathrop Homes Not Started 3.1        2.0             123 554 7.7         2036 2036 92 0.029       
Forest Glen Not Started 4.6        3.0             444 473 11.7       2036 2036 94 0.259       
Chinatown Not Started 2.6        1.7             226 700 6.6         2036 2036 106 0.126       
Gladstone Park Not Started 5.7        3.7             539 848 14.4       2036 2037 85 0.469       
Near West Side Not Started 6.7        4.3             257 563 16.8       2036 2037 124 0.038       
Burnside Not Started 14.9      9.6             1,123 1,389 37.5       2036 2038 115 0.076       
Noble Square Not Started 10.5      6.8             985 3,386 26.4       2036 2038 119 0.084       
Back of the Yards Not Started 15.9      10.3           40.0       2036 2039 93 0.050       
Uptown Not Started 15.0      9.7             765 4,064 37.8       2036 2039 112 0.131       
South Deering Not Started 26.7      17.2           2,228 2,469 67.2       2036 2039 121 0.080       
Bucktown Not Started 31.6      20.4           79.6       2036 2039 165 0.041       
Lincoln Park Not Started 22.1      14.3           55.6       2036 2040 140 0.199       
East Garfield Park Not Started 31.1      20.1           1,903 3,565 78.4       2036 2040 148 0.090       
Wicker Park Not Started 18.6      12.0           46.9       2036 2040 159 0.054       
Rogers Park Not Started 1.8        1.2             22 60 4.7         2037 2037 95 0.008       
Irving Park Not Started 3.5        2.2             136 122 8.9         2037 2037 103 0.014       
West Chatham Not Started 4.3        2.8             458 570 11.0       2037 2037 136 0.075       
Goose Island Not Started 4.0        2.6             28 72 10.3       2037 2037 137 0.045       
North Park Not Started 7.9        5.1             797 1,663 20.4       2037 2038 107 0.137       
Wrigleyville Not Started 3.6        2.3             375 1,320 9.1         2037 2038 109 0.145       
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Pill Hill Not Started 5.6        3.6             578 594 14.4       2037 2038 127 0.331       
Vittum Park Not Started 7.7        5.0             900 951 19.8       2037 2038 129 0.224       
Park West Not Started 9.1        5.9             725           2,179     23.4       2037 2039 97 0.174       
Montclare Not Started 32.4      20.9           3,247        4,460     83.5       2037 2039 113 0.125       
Woodlawn Not Started 17.4      11.2           910 2,780 44.9       2037 2040 125 0.072       
East Ukrainian Village Not Started 11.5      7.4             29.5       2037 2040 145 0.111       
Lake View East Not Started 13.3      8.6             660 4,116 34.3       2037 2040 149 0.078       
West De Paul Not Started 1.6        1.1             108 277 4.3         2038 2038 118 0.030       
Schorsch Forest View Not Started 1.1        0.7             2 2 2.9         2038 2038 122 0.055       
West Garfield Park Not Started 2.1        1.4             0 0 5.5         2038 2038 138 0.025       
University Village / Little Italy Not Started 2.1        1.3             7 2 5.4         2038 2038 139 0.021       
Lithuanian Plaza Not Started 1.4        0.9             175 267 3.6         2038 2038 141 0.185       
Parkview Not Started 2.2        1.4             220 244 5.7         2038 2038 151 0.045       
River North Not Started 3.8        2.5             116           440        10.0       2038 2038 161 0.039       
West Chesterfield Not Started 8.8        5.7             931 948 23.3       2038 2039 123 0.146       
Hollywood Park Not Started 4.8        3.1             539 1,121 12.7       2038 2039 128 0.114       
Douglas Park Not Started 6.2        4.0             257 592 16.4       2038 2039 153 0.132       
Avondale Not Started 12.5      8.1             803 1,233 32.9       2038 2039 164 0.030       
Old Town Triangle Not Started 9.0        5.8             23.7       2038 2039 176 0.143       
Buena Park Not Started 8.2        5.3             392 2,318 21.6       2038 2040 131 0.118       
Edgewater Beach Not Started 10.0      6.5             483 2,824 26.4       2038 2040 142 0.098       
Palmer Square Not Started 8.3        5.4             774 2,076 21.9       2038 2040 147 0.175       
Gold Coast Not Started 12.7      8.2             650 1,567 33.3       2038 2040 179 0.068       
South Austin Not Started 3.3        2.1             8.9         2039 2039 105 0.006       
Portage Park Not Started 7.6        4.9             122 10 20.6       2039 2039 120 0.019       
West Humboldt Park Not Started 0.2        0.1             0.5         2039 2039 126 0.007       
Graceland West Not Started 2.9        1.9             239 693 7.9         2039 2039 132 0.157       
Dearborn Homes Not Started 0.6        0.4             0 0 1.7         2039 2039 134 0.109       
Edgewater Glen Not Started 2.1        1.3             160           387        5.6         2039 2039 135 0.125       
Ranch Triangle Not Started 0.6        0.4             1.7         2039 2039 150 0.031       
Lakewood - Balmoral Not Started 2.9        1.9             248 494 7.8         2039 2039 155 0.063       
Ida B. Wells / Darrow Homes Not Started 0.8        0.5             0 0 2.2         2039 2039 156 0.028       
Winneconna Parkway Not Started 1.5        0.9             63 125 4.0         2039 2039 157 0.136       
West Beverly Not Started 0.4        0.3             0 0 1.1         2039 2039 158 0.015       
Clearing (W) Not Started 0.5        0.3             0 0 1.3         2039 2039 166 0.006       
Lake Meadows Not Started 0.8        0.5             1 3 2.0         2039 2039 168 0.051       
Prairie Shores Not Started 0.4        0.3             4 1 1.1         2039 2039 169 0.050       
Beverly Not Started 2.8        1.8             0 0 7.4         2039 2039 170 0.008       
Illinois Medical District Not Started 0.5        0.3             10             25          1.3         2039 2039 171 0.025       
The Gap Not Started 1.0        0.6             2 7 2.7         2039 2039 172 0.037       
Ickes Praire Homes Not Started 0.9        0.6             2               4            2.3         2039 2039 174 0.035       
Kilbourn Park Not Started 6.1        3.9             430 797 16.3       2039 2040 130 0.130       
South Loop Not Started 10.0      6.5             27.0       2039 2040 143 0.043       
Dunning Not Started 9.7        6.2             1,204 1,420 26.0       2039 2040 144 0.056       
North Center Not Started 8.9        5.7             628 1,474 23.9       2039 2040 154 0.067       
Sheridan Park Not Started 5.1        3.3             318 1,944 13.6       2039 2040 162 0.120       
Belmont Gardens Not Started 4.6        2.9             320 728 12.3       2039 2040 163 0.050       
London Town Not Started 4.2        2.7             445           756        11.3       2039 2040 167 0.047       
Margate Park Not Started 3.5        2.3             179 812 9.4         2039 2040 177 0.083       
The Loop Not Started 8.0        5.2             126 287 21.6       2039 2040 188 0.023       
East Beverly Not Started 2.4        1.6             2 1 6.7         2040 2040 178 0.008       
East Hyde Park Not Started 0.0        0.0             2               1            0.1         2040 2040 181 0.010       
Beverly View Not Started 2.8        1.8             245 250 7.8         2040 2040 182 0.131       
LeClaire Courts Not Started 2.9        1.8             340 327 7.9         2040 2040 183 0.049       
Printers Row Not Started 1.2        0.8             26 127 3.4         2040 2040 185 0.089       
Fifth City Not Started 3.8        2.5             170 486 10.5       2040 2040 187 0.044       
South Commons Not Started 1.4        0.9             80 107 3.8         2040 2040 189 0.013       
The Villa Not Started 0.6        0.4             0 0 1.7         2040 2040 190 0.034       
East Side Not Started 0.1        0.1             1 1 0.3         2040 2040 191 0.020       
North Kenwood Not Started 0.2        0.1             4 18 0.6         2040 2040 192 0.016       
Homan Square Not Started 0.3        0.2             4 2 0.9         2040 2040 193 0.019       
Prairie District Not Started 0.9        0.6             10 42 2.6         2040 2040 194 0.026       
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Parkway Gardens Not Started 0.6        0.4             4               5            1.6         2040 2040 195 -           
Magnificent Mile Not Started 0.4        0.3             1 1 1.1         2040 2040 197 0.032       
Dearborn Park Not Started 1.7        1.1             121 203 4.6         2040 2040 200 0.016       
O'Hare Not Started 3.4        2.2             92 335 9.4         2040 2040 104 0.016       
Altgeld Gardens Complete - - - - -         0.009       
Beverly Woods Complete - - - - -         0.040       
Brynford Park Complete - - - - -         -           
Cabrini Green Complete - - - - -         0.030       
Canaryville Complete - - - - -         0.029       
Chrysler Village Complete - - - - -         0.012       
Clearing (E) Complete - - - - -         0.003       
Eden Green Complete - - - - -         0.004       
Ford City Complete - - - - -         -           
Fuller Park Complete - - - - -         0.017       
Fulton River District Complete - - - - -         0.017       
Golden Gate Complete - - - - -         0.011       
Greektown Complete - - - - -         -           
Groveland Park Complete - - - - -         -           
Harbour Point Estates Complete - - - - -         0.014       
Hegewisch Complete - - - - -         0.015       
Horner Park Complete - - - - -         0.036       
Jackson Park Highlands Complete - - - - -         0.022       
Kennedy Park Complete - - - - -         0.008       
Marycrest Complete - - - - -         0.030       
Mount Greenwood Complete - - - - -         0.021       
Mount Greenwood Heights Complete - - - - -         0.006       
Near East Side Complete - - - - -         0.007       
Oakland Complete - - - - -         0.034       
Old Edgebrook Complete - - - - -         -           
Pullman Complete - - - - -         0.006       
River West Complete - - - - -         0.020       
Riverdale Complete - - - - -         0.016       
River's Edge Complete - - - - -         -           
Sauganash Woods Complete - - - - -         0
Sleepy Hollow Complete - - - - -         -           
Stateway Gardens Complete - - - - -         0.005       
Streeterville Complete - - - - -         0.015       
Tally's Corner Complete - - - - -         0.015       
The Island Complete - - - - -         0.036       
The Robert Taylor Homes Complete - - - - -         0.010       
Tri-Taylor Complete - - - - -         0.047       
Wentworth Gardens Complete - - - - -         0.015       
Wildwood Complete - - - - -         0.003       
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16TH & CHRISTIANA UMRI Completed – Q2 SI 803 763 13 32 $0.4 M YES

47TH & HAMLIN WATER PROJECT Completed – Q2 PI 1,282 601 38 50 $0.5 M

69TH & WESTERN Completed – Q2 SI 7,309 3,275 106 235 $2.7 M

SEDGWICK CHICAGO AVE Completed – Q2 SI 0 8,993 5 3 $1.1 M

SEWER 6854 - 71ST & WESTERN Completed – Q2 PI 1,801 630 13 18 $0.6 M

ARGYLE & NEW ENGLAND UMRI Completed – Q2 SI 348 326 0 0 $0.3M YES

LOGAN & CALIFORNIA Completed – Q2 SI 1,880 2,149 37 69 $0.7M

OAK PARK & WABANSIA UMRI Completed – Q2 SI 1,373 1,092 47 49 $0.7M

SEWER 5650 - BELLE PLAINE & LEAVITT Completed – Q2 PI 197 224 0 0 $0.8M

SEWER 6986 - BELMONT & FRANCISCO Completed – Q2 PI 2,386 1,136 42 75 $1M

SEWER 7075 - SEMINOLE & MENARD Completed – Q2 PI 201 83 0 0 $0.6M

SEWER 7108 - DIVISION & GRAND Completed – Q2 PI 200 134 0 0 $0.6M

SEWER 7210 - ARGYLE & KILBOURN - 
PH01 Completed – Q2 PI 341 285 0 0 $0.8M

SEWER 7265 - BYRON & PANAMA Completed – Q2 PI 23 26 0 0 $0.1M

SEWER 7288 - WAVELAND & KEELER Completed – Q2 PI 51 49 0 0 $0.1M

SEWER 7326 - NELSON & KARLOV Completed – Q2 PI 3,129 1,499 83 195 $1.2M

SEWER 7388 - BARRY & NOTTINGHAM Completed – Q2 PI 48 58 0 0 $0.1M

SEWER 7427 - LUNT & CALIFORNIA Completed – Q2 PI 42 18 0 0 $0.2M

SEWER 7461 - ARGYLE & SEELEY Completed – Q2 PI 3,048 1,331 86 141 $1M

SEWER 6390 - 85TH & INDIANA Completed – Q2 PI 154 523 1 1 $0.3M

SEWER 7138 - 83RD & LASALLE Completed – Q2 PI 85 70 0 0 $0.1M

SEWER 7315 - 107TH PL & PRINCETON Completed – Q2 PI 18,585 11,283 253 266 $5.7M

SEWER 7321 - BOWEN & LANGLEY Completed – Q2 PI 100 140 0 0 $0.3M

SEWER 7376 - 82ND ST & PEORIA Completed – Q2 PI 98 61 0 0 $0.4M

SEWER 7379 - 91ST & HALSTED Completed – Q2 PI 204 287 0 0 $0.3M

SEWER 7412 - 90TH & RACINE Completed – Q2 PI 150 67 0 0 $0.2M

Peoples Gas - System Modernization Program Quarterly Report

APPENDIX B - PI/SI METRICS

* Main segment with a UMRI of 5.0 or greater that are adjacent to schools, hospitals and nursing homes and all other main segments with a UMRI of 6.0 or greater
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