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PGL North Project - Contractor completing complex shoring for a tie-in to existing gas feed. 
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1. Summary Observations & Analysis

Enclosed is Peoples Gas’ System Modernization Program (SMP) Third Quarter 2018 Report.  The 
information displayed on the pages that follow are actual results recorded from January 2018 through 
September 2018 as measured against the plan established in the fourth quarter of 2017.   

Peoples Gas continues to see variability with respect to both costs and installed/retired main and meters 
when compared to its 2018 plan.  As explained below, the primary cause of this variability has been 
adjustments to the mix of SMP work being done in 2018 to take advantage of opportunities presented by 
third party construction projects.  While these adjustments result in variations from the 2018 plan, they 
improve the cost of modernizing the system.  This quarter-to-quarter and year-to-year variability also 
supports the need to view the SMP over multiple years to get a realistic picture of program progress and 
performance.

Peoples Gas continues to make good progress on modernizing its natural gas system. As in past quarters, 
the rapid pace of economic development and modernization of sewer, water, communications, and road 
infrastructure have required changes to our execution plan. New construction projects by multiple entities 
performing work in the public way create numerous opportunities to collaborate and share costs, but can 
also defer planned neighborhood work from one year to the next as resources are rebalanced. 

For example, one project that was not in the 2018 plan is a main replacement at Leavitt & Ainslie, which is 
being coordinated with the Water Department.  The new gas main is being installed now to avoid conflicts 
with water main replacement.  The cost of restoration is reduced by about 10% by sharing the restoration 
with the Water Department.  Because of necessary projects like this one, Neighborhood work in Mayfair for 
example was deferred to 2019.

• Neighborhood cost per installed mile has remained steady throughout 2018, but the need to
accommodate more emergent Public Improvement and High Pressure work has deferred to 2019 many
lower cost neighborhood projects that were originally slated for 2018.

• Public Improvement/System Improvement (PI/SI) cost per installed mile has also been impacted by
variability in the projects being executed this year.  There were over 20 new Public Improvement projects
identified after the plan for the year was set including some projects in the Central Business District.  As a
result, several larger System Improvement projects were deferred to 2019.  Larger System Improvement
projects are typically less costly on a dollars per mile basis.

• High Pressure work had more spend in the current calendar year than originally budgeted as work from
2017 was deferred and completed in 2018.  A majority of the deferred work involved regulation vault
installation, tie-ins, and restoration.   Although the cost per mile is higher in 2018 due to this resequencing,
the cost per installed mile for the project is still forecasted to be in line with the planned cost per installed
mile when viewed across the multi-year installation timeline.

• Year-to-date (YTD) installation quantities have been reduced, as noted above, as we have focused on
emergent projects.  This reduction in main installation quantities has also reduced the anticipated number
of services, meters, and field retirement quantities.

• Third quarter field retirement quantities increased for Neighborhood work, but are still anticipated to be
below the plan at year end due to the decrease in total planned installed miles and expected variability in
the coordination of switching individual customers onto new facilities prior to being able to retire the at-risk
facilities. Nonetheless, we expect actual year-end retirement miles will correlate with new installation miles
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1. Summary Observations & Analysis (cont.)

• The advanced Mark & Bar execution approach involves installing the bar where the meter is set before
starting main installation (rather than after main and service installation).  This execution approach was
newly implemented last year and has continued to provide value to our customers by materially reducing
construction timelines and expediting restoration, resulting in substantially better feedback from customers
and the community.  These costs are part of the meter relocation program, which have increased as the
new process and new field employees have moved through the learning curve.  As the process continues
to mature and new employees grow their experience, we expect that efficiency will improve without
sacrificing the substantial customer benefits this process has delivered.
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68 Miles Installed
5,925 Services

12,201 Meters
$ 34.5 M Restoration Costs

2. High Level Program Status
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$2.8M per 
mile 

Installed 

Neighborhood PI / SI 

$2.8M per 
mile 

Installed 

2,371 

1,812 

0

500

1,000

1,500

2,000

2,500

M
ile

s 

Work Draw-down Curve 
Miles of aging Cast Iron & Ductile Iron (CI/DI) and Low Pressure (LP) Mains in System 

Mains Retired from System (Actual) Mains Left in System (Planned)

Target End 
2035 - 2040 

Q3 2018 

$20.0M per 
mile 

Installed 

HP 

$206 M 

$0 M $0 M 
$0 M

$50 M

$100 M

$150 M

$200 M

$250 M

$300 M

$350 M

2018 2019 2020

Current Three-Year Plan 
*Planned vs. Actual Spend

Planned [2018 3yr plan] YTD Actual

To
ta

l Y
ea

r 

*Planned Annual Spend ~ $300M

Peoples Gas - SMP 2018 Q3 Report Page 5 of 27

Peoples Gas - System Modernization Program 2018 Q3 Report



3A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 106.7 M$   73.9 $1.4 M / install mile 92.6 M$     49.3 $1.9 M / install mile

Main Retirement 4.2 M$       45.2 $0.1 M / retire mile 4.8 M$       32.1 $0.2 M / retire mile

Service Replacement 36.9 M$     6,356 $5,798 / service 17.6 M$     4,494 $3,908 / service

Meter Moves (allocation) 18.1 M$     11,299 $1,602 / meter 21.5 M$     9,562 $2,248 / meter

TOTAL 165.8 M$   73.9 $2.2 M / install mile 136.5 M$   49.3 $2.8 M / install mile

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system components 
identified by the company’s neighborhood ranking tool. 
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3B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4
Plan 12.7 30.5 30.8 11.3
Quarterly Actual 10.8 18.7 19.8
Cumulative Plan 12.7 43.2 73.9 85.2
Cumulative Actual 10.8 29.5 49.3
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Q1 Q2 Q3 Q4
Quarterly Plan 1,150 2,107 3,099 1,883
Quarterly Actual 1,550 1,302 1,642
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3C. Neighborhood - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 18.3 M $ 48.1 M $ 40.3 M $ 19.3 M
Quarterly Actual $ 18.8 M $ 35.5 M $ 38.4 M
Cumulative Plan $ 18.3 M $ 66.4 M $ 106.7 M $ 126.0 M
Cumulative Actual $ 18.8 M $ 54.2 M $ 92.6 M
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Q1 Q2 Q3 Q4
Quarterly Plan $ 0.94 M $ 1.83 M $ 1.41 M $ 1.34 M
Quarterly Actual $ 1.59 M $ 0.98 M $ 2.27 M
Cumulative Plan $ 0.94 M $ 2.77 M $ 4.18 M $ 5.52 M
Cumulative Actual $ 1.59 M $ 2.57 M $ 4.84 M
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Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 51.4 M$     33.2 $1.5 M / install mile 36.7 M$      18.3 $2.0 M / install mile

Main Retirement 4.2 M$       17.1 $0.2 M / retire mile 2.6 M$       9.2 $0.3 M / retire mile

Service Replacement 19.8 M$     3,216 $6,159 / service 6.8 M$       1,431 $4,756 / service

Meter Moves (allocation) 8.0 M$       5,190 $1,545 / meter 5.6 M$       2,639 $2,125 / meter

TOTAL 83.5 M$     33.2 $2.5 M / install mile 51.7 M$      18.3 $2.8 M / install mile

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation of 
existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing 
capacity or reliability concerns.

4A. Public Improvement / System Improvement Program Performance
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4B. Public Improvement / System Improvement - Quantity Graphs

Q1 Q2 Q3 Q4
Quarterly Plan 6.1 16.3 10.8 2.8
Quarterly Actual 6.1 6.8 5.4
Cumulative Plan 6.1 22.5 33.2 36.0
Cumulative Actual 6.1 12.9 18.3
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4C. Public Improvement / System Improvement  - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 9.4 M $ 26.0 M $ 16.0 M $ 5.6 M
Quarterly Actual $ 11.4 M $ 15.3 M $ 10.0 M
Cumulative Plan $ 9.4 M $ 35.4 M $ 51.4 M $ 57.0 M
Cumulative Actual $ 11.4 M $ 26.7 M $ 36.7 M
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Q1 Q2 Q3 Q4
Quarterly Plan $ 1.28 M $ 1.17 M $ 1.78 M $ 0.81 M
Quarterly Actual $ 0.08 M $ 0.55 M $ 1.96 M
Cumulative Plan $ 1.28 M $ 2.46 M $ 4.24 M $ 5.05 M
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5A. Meter Moves Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meter Moves (allocation) 26.1 M$     16,489 $1,584 / meter 30.0 M$      12,201 $2,460 / meter

Cumulative ActualCumulative Planned

Meter Moves – Costs associated with moving customer meters as part of the system modernization program.
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5B. Meter Relocation Quantity and Cost

Q1 Q2 Q3 Q4
Quarterly Plan $ 8.4 M $ 10.3 M $ 7.4 M $ 4.9 M
Quarterly Actual $ 7.0 M $ 11.8 M $ 11.2 M
Cumulative Plan $ 8.4 M $ 18.7 M $ 26.1 M $ 31.1 M
Cumulative Actual $ 7.0 M $ 18.8 M $ 30.0 M
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Q1 Q2 Q3 Q4
Quarterly Plan 4,262 4,709 7,518 5,437
Quarterly Actual 3,739 4,134 4,328
Cumulative Plan 4,262 8,971 16,489 21,926
Cumulative Actual 3,739 7,873 12,201
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6A. HP Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 8.6 M$       0.65 $13.2 M / install mile 14.7 M$     0.74 $20.0 M / install mile

Cumulative ActualCumulative Planned

High Pressure -  Projects that support upgrading the system from Low Pressure to Medium pressure as well as projects establishing records and 
maximum allowable operating pressures.
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6B. High Pressure Main Installation

Q1 Q2 Q3 Q4
Quarterly Plan $ 5.6 M $ 3.0 M $ 0.0 M $ 0.0 M
Quarterly Actual $ 5.5 M $ 4.9 M $ 4.2 M
Cumulative Plan $ 5.6 M $ 8.6 M $ 8.6 M $ 8.6 M
Cumulative Actual $ 5.5 M $ 10.5 M $ 14.7 M

 $-

 $2

 $4

 $6

 $8

 $10

 $12

 $14

 $16

 $-

 $1

 $2

 $3

 $4

 $5

 $6

 $7

 $8

 $9

 $10

C
u

m
u

la
ti

v
e
 C

o
s
t 

(M
il
li

o
n

s
) 

C
o

s
t 

(M
il
li
o

n
s

) 

High Pressure Main Installation Cost ($M) 

Q1 Q2 Q3 Q4
Quarterly Plan 0.4 0.2 0.1 -
Quarterly Actual 0.3 0.1 0.3
Cumulative Plan 0.4 0.6 0.7 0.7
Cumulative Actual 0.3 0.5 0.7

0.0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1.0

C
um

ul
at

iv
e 

M
ile

s 

M
ile

s 

High Pressure Main Installation Quantity 

Peoples Gas - SMP 2018 Q3 Report Page 15 of 27

Peoples Gas - System Modernization Program 2018 Q3 Report



7A. Disconnection Metrics

A.1.  Number of Disconnections per month

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 2018-07 2018-08 2018-09 YTD Total
Res Heating -Low Income(1) - - - 1 328 285 377 421 380 1,792 
Res Heating -Not-Low Income(1) - - - 1 1,351 1,655 2,704 2,547 2,484 10,742 
Res Non-Heating  - - -                         -   19 30 94 119 144 406 
Non Residential 36 13 26 83 96 172 291 302 195 1,214 
Total 36 13 26 85 1,794 2,142 3,466 3,389 3,203 14,154 

A.2.  Percentage of Disconnections per month

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 2018-07 2018-08 2018-09 YTD Total
Res Heating -Low Income(1) - - - 0.0001% 0.0408% 0.0354% 0.0469% 0.0523% 0.0472% 0.2228%
Res Heating -Not-Low Income(1) - - - 0.0001% 0.1680% 0.2058% 0.3362% 0.3167% 0.3088% 1.3355%
Res Non-Heating  - - - - 0.0024% 0.0037% 0.0117% 0.0148% 0.0179% 0.0505%
Non-Residential 0.0401% 0.0145% 0.0290% 0.0925% 0.1070% 0.1918% 0.3244% 0.3367% 0.2174% 1.3535%

A.3.  Number of Accounts Eligible for Disconnection

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 2018-07 2018-08 2018-09 YTD Total
Res Heating -Low Income(1) - - - 173 497 584 524 538 606 2,922 
Res Heating -Not-Low Income(1) - - - 6,458 24,142 34,806 28,496 31,039 30,053 154,994 
Res Non-Heating  - - - 104 377 1,472 1,516 2,537 3,017 9,023 
Non Residential 2,449 2,517 2,838 818 2,948 3,282 3,112 2,916 2,076 22,956 
Total 2,449 2,517 2,838 7,553 27,964 40,144 33,648 37,030 35,752 189,895 

A.4.  Number of Reconnections per month

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 2018-07 2018-08 2018-09 YTD Total
Res Heating -Low Income(1) 19 3 10 -   5 31 9 18 17 112 
Res Heating -Not-Low Income(1) 27 5 34 14 167 474 645 777 712 2,855 
Res Non-Heating  - - 1 -   1 3 8 6 13 32 
Non Residential 41 7 11 34 12 27 41 84 69 326 
Total 87 15 56 48 185 535 703 885 811 3,325 

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs

September through August.
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7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 2018-07 2018-08 2018-09 YTD Total
S.C. 1 Heating - Low Income(1) 28,638.72$        33,273.05$        22,050.04$        49,565.81$        53,691.01$        8,927.38$          164,634.47$      246,133.73$      261,629.01$      868,543.22$          
S.C. 1 Heating  - Not Low Income(1) 1,922,930.47$   1,528,553.72$   1,741,809.12$   2,858,555.51$   2,599,283.07$   131,787.82$      2,532,215.59$   2,687,564.91$   2,682,973.06$   18,685,673.27$     
S.C. 1 Non-Heating 151,256.63$      115,896.46$      113,278.27$      161,615.06$      173,972.33$      2,475,082.04$   136,084.43$      153,320.80$      178,688.97$      3,659,195.00$       
S.C. 2 179,717.18$      215,767.31$      168,537.15$      99,257.08$        429,511.21$      251,692.52$      411,793.67$      418,670.65$      318,267.93$      2,493,214.69$       
S.C. 4 -$  -$  -$  3,642.03$          -$  -$  -$  -$  19,885.84$        23,527.87$            
S.C. 8 -$  -$  -$  751.85$             -$  26.13$  519.64$             141.05$             -$  1,438.67$              
Total 2,282,543.00$   1,893,490.54$   2,045,674.58$   3,173,387.34$   3,256,457.61$   2,867,515.89$   3,245,247.80$   3,505,831.14$   3,461,444.81$   25,731,592.71$     

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs

September through August.
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7C. Bill Impact Metrics - July 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 431,631 92,929 5 1,653,634$          302,349$          135,369$  21,753.34$       53,222$  190,498$  2,356,825$  

3 S. C. 1 Heating 10,211,727 621,773 16 22,035,080$        4,209,082$       3,243,433$  439,225.94$     358,182$  2,857,113$            33,142,116 

4 S. C. 2 5,958,985 61,197 97 5,324,498            972,186            1,900,580 226,893            355,782$  866,908$  9,646,847 

5 S. C. 4 35,699 2 17,849 13,170 2,466 11,615 725 22$  10,097$  38,094 

6 S. C. 5 / 7 - - - - - - - -$  -$  - 

7 S. C. 8 (194) 11 (18) 1,553 292 (53) (4) 10$  106$  1,903 

8 Total Sales 16,637,847 775,912 29,027,934$        5,486,375$       5,290,944$  688,594$          767,217$  3,924,722$            45,185,785$  

9 Transportation
10 S. C. 1 Non-Htg 14,041 10,050 1 175,395 32,110 962 479 5,760 19,563 234,270 

11 S. C. 1 Heating 1,131,819 53,134 21 2,080,042            379,488            82,037 38,300 30,617 312,341 2,922,824 

12 S. C. 2 9,680,185 18,178 533 4,454,126            813,853            555,094 342,130            102,660 1,327,816 7,595,678 

13 S. C. 4 13,484,864 159 84,810 2,279,907            414,204            110,190 272,327            5,336 1,106,118 4,188,083 

14 S. C. 5 / 7 5,760,070 3 1,920,023 949,907 - - 11,935 398 354,538 1,316,778 

15 S. C. 8 74,042 3 24,681 10,632 1,933 451 1,495 22 6,791 21,324 

16 Contract and Pool - - - 73,516 2,944 (617,389) - 22 67,430 (473,477) 

17 Total Transportation 30,145,020 81,527 10,023,525$        1,644,532$       131,346$  666,666$          144,815$  3,194,596$            15,805,479$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 445,672 102,979 4 1,829,030            334,459            136,331 22,233 58,982 210,061 2,591,095 

20 S. C. 1 Heating 11,343,545 674,907 17 24,115,121          4,588,570         3,325,471 477,526            388,799 3,169,453 36,064,940 

21 S. C. 2 15,639,170 79,375 197 9,778,623            1,786,039         2,455,674 569,023            458,442 2,194,724 17,242,525 

22 S. C. 4 13,520,562 161 83,979 2,293,077            416,670            121,805 273,053            5,358 1,116,215 4,226,177 

23 S. C. 5 / 7 5,760,070 3 1,920,023 949,907 - - 11,935 398 354,538 1,316,778 
24 S. C. 8 73,848 14 5,275 12,185 2,225 398 1,491 32 6,897 23,227 

25 Contract and Pool - - - 73,516 2,944 (617,389) - 22 67,430 (473,477) 

26 Total Sales and Transportation 46,782,867 857,439 39,051,459$        7,130,907$       5,422,289$  1,355,260$       912,032$  7,119,318$            60,991,265$  

- - - - - - 

27 Add:  Other Revenues (9) 3,374,034$  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 64,365,298$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 679,930 therms.
(2) Number of customers at July 18, 2018.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - August 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 145,192 92,456 2 1,592,360$          308,130$          62,344$  7,826$              53,015$  172,371$  2,196,045$  

3 S. C. 1 Heating 9,953,176 618,580 16 22,442,828$        4,327,225$       3,624,394$  433,010.38$     352,676$  2,852,516$            34,032,648 

4 S. C. 2 6,651,438 60,749 109 5,308,817            1,014,811         2,402,769 251,805            342,056$  932,606$  10,252,864 

5 S. C. 4 43,725 4 10,931 18,650 3,621 17,692 818 15$  32,209$  73,005 

6 S. C. 5 / 7 - - - - - - - -$  -$  - 

7 S. C. 8 212 12 18 305 76 82 4 40$  187$  695 

8 Total Sales 16,793,743 771,801 29,362,960$        5,653,863$       6,107,281$  693,463$          747,801$  3,989,889$            46,555,257$  

9 Transportation
10 S. C. 1 Non-Htg 42,238 9,866 4 172,138 33,218 939 1,387 5,566 21,210 234,458 

11 S. C. 1 Heating 847,622 52,709 16 1,944,369            375,497            69,087 27,929 29,651 282,079 2,728,611 

12 S. C. 2 9,403,280 18,202 517 4,528,247            870,847            514,763 312,614            102,172 1,279,030 7,607,674 

13 S. C. 4 12,673,773 157 80,725 2,318,829            444,963            102,259 247,754            5,748 1,036,756 4,156,308 

14 S. C. 5 / 7 5,441,465 3 1,813,822 1,220,462            - - 20,731 1,355 568,422 1,810,970 

15 S. C. 8 82,636 4 20,659 11,684 2,245 411 1,609 22 7,629 23,600 

16 Contract and Pool - - - 727,274 9,626 1,117,012 - (22) 58,309 1,912,199 

17 Total Transportation 28,491,014 80,941 10,923,004$        1,736,394$       1,804,470$  612,025$          144,492$  3,253,436$            18,473,820$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 187,430 102,322 2 1,764,498            341,347            63,283 9,213 58,581 193,581 2,430,503 

20 S. C. 1 Heating 10,800,798 671,289 16 24,387,197          4,702,721         3,693,480 460,939            382,327 3,134,595 36,761,260 

21 S. C. 2 16,054,718 78,951 203 9,837,064            1,885,658         2,917,532 564,419            444,229 2,211,636 17,860,538 

22 S. C. 4 12,717,498 161 78,991 2,337,478            448,584            119,950 248,573            5,762 1,068,965 4,229,312 

23 S. C. 5 / 7 5,441,465 3 1,813,822 1,220,462            - - 20,731 1,355 568,422 1,810,970 
24 S. C. 8 82,848 16 5,178 11,990 2,321 493 1,613 62 7,816 24,294 

25 Contract and Pool - - - 727,274 9,626 1,117,012 - (22) 58,309 1,912,199 

26 Total Sales and Transportation 45,284,757 852,742 40,285,963$        7,390,257$       7,911,750$  1,305,488$       892,294$  7,243,324$            65,029,077$  

- - - - - - 

27 Add:  Other Revenues (9) 2,011,231$  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 67,040,308$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 587,810 therms.
(2) Number of customers at August 16, 2018.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - September 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 347,341 92,702 4 1,470,611$          287,203$           124,178$  17,773$             47,495$  170,071$  2,117,331$  

3 S. C. 1 Heating 11,926,739             619,060 19 22,009,790$        4,301,225$        4,268,698$  514,718$           336,629$  2,966,829$             34,397,888 

4 S. C. 2 7,280,713 60,521 120 5,021,392            975,084             2,604,296 272,724             310,968$  935,535$  10,119,999 

5 S. C. 4 377,028 4 94,257 78,891 14,796 128,962 7,452 41$  21,568$  251,710 

6 S. C. 5 / 7 - - - - - - -$  -$  - 

7 S. C. 8 1,125 9 125 159 37 403 22 (14)$  18$  624 

8 Total Sales 19,932,946             772,296 28,580,843$        5,578,344$        7,126,537$  812,690$           695,119$  4,094,020$             46,887,552$  

9 Transportation
10 S. C. 1 Non-Htg 39,839 9,607 4 149,806 29,298 934 1,298 4,875$  19,090$  205,302 

11 S. C. 1 Heating 1,119,967 52,238 21 1,843,642            360,332             69,039 36,791 27,122$  294,733$  2,631,659 

12 S. C. 2 9,568,104 18,104 529 4,378,571            856,116             534,328 316,650             95,268$  1,298,751$             7,479,684 

13 S. C. 4 13,126,525             158 83,079 2,211,591            432,828             106,327 253,406             5,742$  515,039$  3,524,932 

14 S. C. 5 / 7 762,571 3 254,190 (597,968) - - (1,316) 372$  (251,788)$  (850,700) 

15 S. C. 8 86,481 4 21,620 12,507 2,443 511 1,654 28$  8,186$  25,328 

16 Contract and Pool - - 63,926 6,120 (276,184) - -$  27,641$  (178,497) 

17 Total Transportation 24,703,487             80,114 8,062,077$          1,687,137$        434,954$  608,483$           133,406$  1,911,652$             12,837,708$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 387,180 102,309 4 1,620,418            316,501             125,112 19,072 52,370 189,161 2,322,633 

20 S. C. 1 Heating 13,046,706             671,298 19 23,853,432          4,661,557          4,337,736 551,509             363,751 3,261,561 37,029,547 

21 S. C. 2 16,848,817             78,625 214 9,399,963            1,831,200          3,138,623 589,375             406,236 2,234,286 17,599,683 

22 S. C. 4 13,503,553             162 83,355 2,290,482            447,624             235,290 260,858             5,783 536,607 3,776,642 

23 S. C. 5 / 7 762,571 3 254,190 (597,968) - - (1,316) 372 (251,788) (850,700) 
24 S. C. 8 87,606 13 6,739 12,667 2,480 913 1,675 14 8,204 25,952 

25 Contract and Pool - - - 63,926 6,120 (276,184) - - 27,641 (178,497) 

26 Total Sales and Transportation 44,636,433             852,410 36,642,920$        7,265,481$        7,561,491$  1,421,173$        828,525$  6,005,672$             59,725,261$  

- - - - - 

27 Add:  Other Revenues (9) 4,620,842$  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 64,346,103$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 497,710 therms.
(2) Number of customers at September 19, 2018.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics

Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges
Other 

Riders(3)
Other State 
Charges(4)

State & 
Municipal 
Taxes(5) Total

January 206.94 81.79$            5.71$              68.21$            7.86$              0.53$              18.65$            182.75$          
February 180.96 75.58$            5.20$              58.65$            6.77$              0.53$              16.58$            163.31$          
March 122.26 61.55$            5.18$              39.47$            4.51$              0.53$              12.21$            123.44$          
April 76.36 51.44$            5.66$              23.41$            3.22$              0.53$              8.86$              93.12$            
May 30.08 39.20$            5.63$              9.22$              1.27$              0.53$              5.38$              61.24$            
June 29.59 38.40$            6.51$              9.17$              1.26$              0.55$              5.37$              61.27$            
July 16.87 35.58$            6.51$              5.35$              0.73$              0.55$              4.47$              53.18$            
August 15.86 35.30$            6.81$              5.78$              0.69$              0.55$              4.48$              53.60$            
September 17.26 35.56$            6.95$              6.17$              0.74$              0.55$              4.58$              54.56$            
October
November
December

Calendar Year 696.18 454.40$          54.16$            225.42$          27.07$            4.85$              80.58$            846.48$          

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider VITA, and Rider ICTA
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA
(4)Additional state charges and PUAC under Rider 1
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer
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7D.  System Modernization Program (SMP)

D2. D3.

SMP Dollars Spent
QIP Dollars

Spent SMP % of QIP
S.C. No. 1 Rider

QIP(2)
S.C. No. 1

SMP(3)

January(1) 21,873,918.39$  18,663,052.64$            117.2% 5.71$  6.69$  
February(1) 6,670,437.00$  9,710,307.72$              68.7% 5.20$  3.57$  
March(1) 22,124,324.74$  22,047,020.03$            100.4% 5.18$  5.19$  
April 31,162,812.11$  32,017,946.29$            97.3% 5.66$  5.51$  
May(4) 17,814,984.07$  17,436,866.29$            102.2% 5.63$  5.75$  
June 28,836,366.32$  28,838,585.28$            100.0% 6.51$  6.51$  
July 42,759,684.60$  42,830,425.65$            99.8% 6.51$  6.50$  
August 26,866,038.72$  26,863,509.87$            100.0% 6.81$  6.81$  
September 7,802,438.66$  7,811,114.08$              99.9% 6.95$  6.94$  
October
November
December
Calendar Year 205,911,004.61$              206,218,827.85$          99.9% 54.16$  53.48$  

Notes:
(1)In January, 2018 Peoples Gas experienced both business and system process changes with the implementation

of a new ERP system.  As we worked through stabilizing these changes in the first quarter of 2018 we
experienced abnormal splits between SMP and QIP spend.

(2)Rider QIP charges from Bill Impact Metric C4.
(3)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
(4)QIP Dollars Spent this month are less than SMP Dollars Spent due to negative actuals in non-SMP work from an accrual reversal.

D1.
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2018 
Risk Rank

Mean 
UMRI

South Shore In Progress 0.4  -  0 0 3.9  In Progress 2018
Portage Park In Progress -  -  0 0 -  In Progress 2018
South Austin In Progress -  -  0 0 -  In Progress 2018
Albany Park In Progress 23.2  18.4  2,240 6,442 69.1  In Progress 2020
Ravenswood Manor* In Progress In Progress 2020
Irving Park* In Progress In Progress 2020
Beverly In Progress -  4.3  0 0 1.1  In Progress 2018
West Humboldt Park In Progress -  -  0 0 -  In Progress 2018
Morgan Park W In Progress 1.8  4.2  155 162 7.7  In Progress 2019
West Morgan Park In Progress 0.4  2.0  0 0 2.3  In Progress 2019
Stony Island Park In Progress 9.7  5.3  987 1,347 25.9  2018 2019 8 0.196  
South Edgebrook In Progress 5.7  3.3  345 344 26.2  2018 2019 23 0.246  
Bowmanville In Progress 8.1  8.0  703 1,732 25.6  2018 2020 2 0.213  
Mayfair In Progress 18.0  10.0  1,531 2,875 38.3  2018 2020 3 0.278  
West Elsdon In Progress 40.6  25.5  4,263 4,791 90.0  2018 2021 17 0.263  
Lincoln Square Not Started 5.3  3.4  459 1,216 11.4  2019 2020 14 0.135  
North Mayfair Not Started 11.7  7.4  1,248 1,616 25.0  2019 2021 12 0.217  
Norwood Park East Not Started 27.6  17.6  2,118 2,912 59.1  2019 2022 7 0.197  
Old Norwood Park Not Started 14.9  9.5  802 883 31.0  2020 2021 6 0.180  
Kenwood Not Started 8.6  5.5  429 1,031 17.9  2020 2021 18 0.164  
Union Ridge Not Started 15.0  9.5  1,539 1,742 31.1  2020 2022 9 0.198  
Schorsch Village Not Started 15.9  10.1  1,757 2,164 33.1  2020 2022 16 0.226  
Marquette Park Not Started 40.3  25.7  4,377 6,611 83.9  2020 2023 34 0.216  
Magnolia Glen Not Started 2.2  1.4  110 300 4.4  2021 2021 21 0.109  
Princeton Park Not Started 7.9  5.0  644 975 15.9  2021 2022 26 0.334  
Avalon Park Not Started 10.1  6.5  896 879 20.5  2021 2022 33 0.158  
Irving Woods Not Started 13.4  8.5  1,439 1,648 27.2  2021 2023 4 0.386  
Budlong Woods Not Started 14.7  9.4  1,146 3,217 29.8  2021 2024 19 0.208  
Cragin Not Started 48.6  30.9  4,648 8,127 98.3  2021 2025 10 0.181  
Old Irving Park Not Started 16.4  10.4  1,062 2,154 32.6  2022 2024 20 0.135  
Edgewater Not Started 18.2  11.6  1,070 3,720 36.1  2022 2025 22 0.181  
Garfield Ridge Not Started 65.6  41.8  7,691 8,243 130.5  2022 2026 38 0.235  
Oriole Park Not Started 18.5  11.8  1,531 1,713 36.1  2023 2025 25 0.434  
West Englewood Not Started 48.6  30.9  4,372 4,297 94.9  2023 2026 35 0.243  
Belmont Heights Not Started 32.1  20.5  3,900 4,475 62.8  2023 2028 24 0.312  
Edgebrook Not Started 7.7  4.9  497 535 14.7  2024 2025 32 0.075  
Andersonville Not Started 9.9  6.3  781 2,213 19.0  2024 2026 29 0.164  
Roscoe Village Not Started 13.1  8.3  1,615 3,196 25.1  2024 2026 30 0.218  
Bridgeport Not Started 18.1  11.5  833 1,618 34.7  2024 2026 39 0.091  
Norwood Park West Not Started 23.8  15.2  2,047 2,137 45.7  2024 2027 11 0.292  
Ravenswood Not Started 35.8  22.8  2,624 8,438 68.7  2024 2027 27 0.162  
South Chicago Not Started 52.6  33.5  4,698 6,453 100.9  2024 2027 37 0.156  
Jefferson Park Not Started 86.6  55.1  8,699 11,837 166.1  2024 2028 36 0.188  
Calumet Heights Not Started 39.5  25.1  3,940 4,506 75.2  2025 2027 40 0.271  
Trumbull Park Not Started 0.4  0.2  9 13 0.7  2026 2026 42 0.888  
Belmont Terrace Not Started 8.2  5.2  816 887 15.5  2026 2027 41 0.262  
Hermosa Not Started 5.8  3.7  498 820 11.0  2026 2027 43 0.079  
Jeffery Manor Not Started 16.1  10.3  1,795 1,859 30.5  2026 2028 45 0.214  
West Rogers Park Not Started 68.6  43.7  5,257 11,563 129.6  2026 2029 46 0.147  
Gage Park Not Started 29.6  18.9  3,101 4,070 56.0  2026 2030 47 0.158  
Rosemoor Not Started 16.5  10.5  1,872 2,011 31.3  2027 2029 48 0.152  
Chatham Not Started 40.9  26.1  3,963 6,057 77.6  2027 2030 50 0.190  
Brainerd Not Started 29.6  18.9  2,704 3,328 56.1  2027 2031 49 0.192  
Galewood Not Started 29.4  18.7  2,905 3,440 55.8  2027 2031 51 0.196  
Wrightwood Not Started 31.5  20.0  3,110 3,232 59.6  2027 2031 52 0.200  
Peterson Park Not Started 4.1  2.6  414 615 7.8  2028 2028 53 0.390  
Edison Park Not Started 2.4  1.5  124 388 4.6  2028 2028 54 0.046  
Hyde Park Not Started 1.3  0.8  14 49 2.4  2028 2028 57 0.041  
South East Ravenswood Not Started 3.7  2.4  246 810 7.1  2028 2029 62 0.064  
Little Village Not Started 20.4  13.0  602 1,198 38.8  2028 2030 55 0.075  
West Woodlawn Not Started 18.0  11.5  1,216 2,471 34.2  2028 2030 60 0.156  
Arcadia Terrace Not Started 8.8  5.6  963 2,001 16.8  2028 2030 63 0.259  

REMAINING

*Included in Albany Park
*Included in Albany Park
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Retirement 
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($M) Start Year End Year Jan2018 
Risk Rank

Mean 
UMRI

REMAINING

Heart of Chicago Not Started 19.5  12.4  2,235 5,524 37.0  2028 2032 58 0.136  
West Lawn Not Started 51.8  33.0  6,036 6,871 98.3  2028 2032 59 0.185  
Grand Crossing Not Started 33.3  21.2  2,246 3,711 63.3  2028 2032 61 0.183  
Ashburn Not Started 36.3  23.1  3,691 3,827 68.9  2028 2033 56 0.165  
University Village / Little Italy Not Started 2.1  1.3  6 1 4.0  2029 2029 66 0.033  
East Chatham Not Started 12.4  7.9  843 2,889 23.8  2029 2031 64 0.164  
Brighton Park Not Started 36.2  23.1  3,131 5,115 69.6  2029 2031 67 0.113  
Lawndale Not Started 30.6  19.5  1,896 3,471 58.9  2029 2033 65 0.077  
Hanson Park Not Started 2.3  1.5  269 500 4.5  2030 2030 72 0.321  
South Old Irving Park Not Started 1.9  1.2  133 304 3.8  2030 2030 75 0.202  
The Bush Not Started 6.3  4.0  513 741 12.3  2030 2031 68 0.237  
Chicago Lawn Not Started 10.0  6.4  955 1,372 19.5  2030 2031 69 0.119  
Washington Heights Not Started 13.4  8.5  1,135 1,116 26.1  2030 2031 77 0.124  
Washington Park Not Started 14.6  9.3  450 1,806 28.4  2030 2032 71 0.124  
Roseland Not Started 43.8  27.9  3,645 3,672 85.4  2030 2032 74 0.156  
Sauganash Not Started 25.8  16.4  2,053 2,269 50.2  2030 2033 70 0.169  
Wrightwood Neighbors Not Started 13.9  8.9  1,200 3,673 27.2  2030 2033 73 0.163  
Fernwood Not Started 22.4  14.3  2,242 2,091 43.6  2030 2033 76 0.189  
Kelvin Park Not Started 4.3  2.7  348 504 8.5  2031 2031 78 0.125  
Heart of Italy Not Started 0.9  0.6  2 7 1.8  2031 2031 83 0.122  
Pulaski Park Not Started 10.8  6.9  1,104 1,140 21.3  2031 2032 79 0.307  
McKinley Park Not Started 12.7  8.1  1,389 2,469 25.2  2031 2033 80 0.119  
Big Oaks Not Started 16.9  10.8  1,787 1,809 33.5  2031 2033 84 0.220  
North Austin Not Started 20.4  13.0  1,760 2,990 40.5  2031 2034 81 0.085  
Park Manor Not Started 36.3  23.1  3,151 5,406 71.8  2031 2034 82 0.144  
Ravenswood Gardens Not Started 1.2  0.8  120 342 2.4  2032 2032 86 0.201  
Gladstone Park Not Started 5.8  3.7  540 841 11.7  2032 2033 87 0.475  
Ukrainian Village Not Started 9.4  6.0  773 2,588 18.9  2032 2034 94 0.144  
Archer Heights Not Started 24.1  15.4  2,046 2,719 48.7  2032 2035 88 0.142  
West Town Not Started 40.1  25.5  2,841 6,952 80.8  2032 2035 89 0.097  
West Pullman Not Started 49.9  31.8  4,070 4,027 100.5  2032 2035 91 0.116  
Rogers Park Not Started 1.8  1.2  22 59 3.7  2032 2035 93 0.020  
Bronzeville Not Started 24.1  15.4  670 1,864 48.7  2032 2035 95 0.076  
Lake View Not Started 61.2  39.0  5,555 16,560 123.3  2032 2036 85 0.130  
East Pilsen Not Started 2.6  1.6  113 217 5.2  2033 2033 100 0.098  
Sheffield Neighbors Not Started 1.1  0.7  30 42 2.3  2033 2033 105 0.052  
Cottage Grove Heights Not Started 7.9  5.0  874 850 16.2  2033 2034 96 0.145  
Marynook Not Started 8.2  5.2  898 949 16.8  2033 2034 97 0.346  
Longwood Manor Not Started 15.1  9.6  1,665 1,625 31.0  2033 2035 101 0.158  
Park West Not Started 9.2  5.9  726 2,167 18.9  2033 2035 103 0.180  
Old Town Not Started 8.6  5.5  510 2,123 17.7  2033 2035 104 0.096  
Morgan Park E Not Started 27.1  17.3  2,567 2,603 55.6  2033 2036 98 0.137  
Belmont Central Not Started 39.7  25.3  4,542 6,497 81.4  2033 2036 99 0.146  
Back of the Yards Not Started 16.1  10.3  1,573 2,997 33.1  2033 2036 102 0.059  
Logan Square Not Started 64.4  41.0  6,113 14,892 132.1  2033 2037 106 0.101  
East Beverly Not Started 5.4  3.4  153 124 11.3  2034 2034 107 0.027  
Lithuanian Plaza Not Started 1.4  0.9  175 264 2.9  2034 2034 110 0.190  
West Loop Gate Not Started 0.5  0.3  3 67 1.0  2034 2034 111 0.079  
Scottsdale Not Started 41.1  26.2  4,153 4,282 85.7  2034 2036 109 0.232  
Uptown Not Started 15.2  9.7  768 3,996 31.7  2034 2037 113 0.136  
Humboldt Park Not Started 49.7  31.6  4,672 10,865 103.7  2034 2038 112 0.153  
Montclare Not Started 33.5  21.3  3,334 4,547 69.8  2034 2039 108 0.144  
O'Hare Not Started 3.5  2.2  93 338 7.3  2035 2035 114 0.043  
Chinatown Not Started 2.6  1.7  226 694 5.6  2035 2035 116 0.126  
Forest Glen Not Started 4.7  3.0  444 471 10.0  2035 2035 119 0.265  
Wrigleyville Not Started 3.6  2.3  379 1,304 7.6  2035 2036 115 0.147  
North Park Not Started 8.1  5.1  797 1,647 17.1  2035 2036 117 0.144  
Near North Not Started 9.5  6.1  225 583 20.2  2035 2036 121 0.058  
Burnside Not Started 16.6  10.6  1,306 1,423 35.3  2035 2037 122 0.088  
South Deering Not Started 27.0  17.2  2,227 2,482 57.4  2035 2038 120 0.085  
Gresham Not Started 65.5  41.7  5,651 7,473 139.2  2035 2039 118 0.118  
Schorsch Forest View Not Started 1.1  0.7  2 2 2.4  2036 2036 126 0.060  
Peoples Gas - SMP 2018 Q3 Report Page 24 of 27

Peoples Gas - System Modernization Program 2018 Q3 Report



APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2018 
Risk Rank

Mean 
UMRI

REMAINING

West De Paul Not Started 1.7  1.1  109 276 3.6  2036 2036 127 0.038  
Lathrop Homes Not Started 3.1  2.0  129 595 6.7  2036 2036 128 0.034  
The Island Not Started 0.0  0.0  -  -   0.0  2036 2036 129 0.070  
Dearborn Homes Not Started 0.6  0.4  -  -   1.4  2036 2036 131 0.130  
Pill Hill Not Started 5.7  3.6  579 600 12.3  2036 2037 130 0.342  
Noble Square Not Started 10.6  6.8  987 3,369 23.0  2036 2038 123 0.094  
Pilsen Not Started 20.6  13.1  1,343 3,744 44.7  2036 2039 125 0.099  
Woodlawn Not Started 17.7  11.2  910 2,799 38.3  2036 2039 132 0.074  
Englewood Not Started 73.0  46.5  5,623 6,715 158.6  2036 2040 135 0.103  
Lincoln Park Not Started 22.4  14.3  1,613 4,187 48.6  2036 2040 143 0.209  
East Garfield Park Not Started 31.5  20.1  1,912 3,502 68.5  2036 2040 161 0.094  
The Gap Not Started 1.0  0.6  2 7 2.1  2037 2037 138 0.063  
Winneconna Parkway Not Started 1.5  0.9  64 123 3.3  2037 2037 139 0.125  
West Garfield Park Not Started 2.2  1.4  -  -   4.8  2037 2037 140 0.032  
West Chatham Not Started 4.3  2.8  460 578 9.7  2037 2037 141 0.082  
Parkview Not Started 2.2  1.4  221 244 4.9  2037 2037 144 0.051  
Goose Island Not Started 4.0  2.6  30 78 9.0  2037 2037 145 0.056  
Near West Side Not Started 6.8  4.3  257 562 15.0  2037 2038 134 0.046  
West Chesterfield Not Started 9.0  5.7  931 943 19.9  2037 2038 136 0.141  
Hollywood Park Not Started 4.9  3.1  539 1,117 10.9  2037 2038 137 0.122  
South Loop Not Started 10.6  6.7  152 669 23.4  2037 2038 146 0.051  
Edgewater Beach Not Started 10.2  6.5  485 2,792 22.7  2037 2039 142 0.103  
Buena Park Not Started 8.3  5.3  392 2,286 18.5  2037 2039 148 0.124  
East Ukrainian Village Not Started 11.6  7.4  1,270 3,900 25.8  2037 2040 147 0.116  
Lake View East Not Started 13.5  8.6  668 4,154 30.0  2037 2040 151 0.081  
Bucktown Not Started 32.0  20.4  3,416 7,865 71.1  2037 2040 167 0.048  
Wicker Park Not Started 18.9  12.0  1,549 4,466 41.9  2037 2040 173 0.053  
Edgewater Glen Not Started 2.1  1.3  160 385 4.8  2038 2038 154 0.110  
Ida B. Wells / Darrow Homes Not Started 0.8  0.5  -  -   1.9  2038 2038 156 0.037  
Dunning Not Started 10.0  6.4  1,240 1,427 22.7  2038 2039 149 0.063  
Vittum Park Not Started 7.8  5.0  903 960 17.7  2038 2039 152 0.229  
Palmer Square Not Started 8.4  5.4  778 2,047 19.1  2038 2039 153 0.175  
North Center Not Started 9.4  6.0  708 1,551 21.3  2038 2039 155 0.076  
Belmont Gardens Not Started 5.0  3.2  403 898 11.4  2038 2039 157 0.084  
Avondale Not Started 13.1  8.3  847 1,856 29.6  2038 2040 162 0.042  
Gold Coast Not Started 12.8  8.2  652 1,595 29.1  2038 2040 182 0.080  
River North Not Started 4.2  2.6  138 525 9.6  2039 2039 163 0.055  
Lakewood - Balmoral Not Started 2.9  1.9  251 484 6.8  2039 2039 164 0.070  
Hegewisch Not Started 0.1  0.0  -  -   0.2  2039 2039 165 0.022  
Graceland West Not Started 3.0  1.9  239 696 6.9  2039 2039 166 0.147  
Clearing (W) Not Started 0.5  0.3  -  -   1.1  2039 2039 169 0.008  
Prairie Shores Not Started 0.4  0.3  3 1 1.0  2039 2039 172 0.049  
Illinois Medical District Not Started 0.6  0.4  10 26 1.3  2039 2039 175 0.031  
Ickes Praire Homes Not Started 0.9  0.6  2 4 2.0  2039 2039 176 0.040  
Ranch Triangle Not Started 0.6  0.4  5 13 1.5  2039 2039 177 0.043  
Lake Meadows Not Started 0.7  0.5  1 3 1.7  2039 2039 179 0.029  
East Hyde Park Not Started 0.0  0.0  2 1 0.1  2039 2039 180 0.025  
Stateway Gardens Not Started 0.0  0.0  -  -   0.0  2039 2039 183 0.015  
Beverly View Not Started 2.9  1.8  246 252 6.7  2039 2039 184 0.131  
LeClaire Courts Not Started 2.9  1.8  340 331 6.7  2039 2039 185 0.056  
Homan Square Not Started 0.3  0.2  4 2 0.8  2039 2039 186 0.027  
Ford City Not Started 0.0  0.0  -  -   0.1  2039 2039 187 0.002  
Printers Row Not Started 1.4  0.9  31 181 3.2  2039 2039 188 0.084  
Fifth City Not Started 4.7  3.0  199 552 10.9  2039 2039 190 0.073  
Kilbourn Park Not Started 6.3  4.0  433 798 14.7  2039 2040 158 0.139  
Douglas Park Not Started 6.3  4.0  260 589 14.7  2039 2040 160 0.138  
Sheridan Park Not Started 5.1  3.3  318 1,943 11.9  2039 2040 168 0.109  
Old Town Triangle Not Started 9.1  5.8  734 1,809 21.1  2039 2040 170 0.143  
London Town Not Started 4.3  2.7  445 758 9.9  2039 2040 174 0.048  
Margate Park Not Started 3.5  2.3  179 817 8.2  2039 2040 178 0.089  
The Loop Not Started 8.6  5.5  147 323 20.0  2039 2040 189 0.029  
Parkway Gardens Not Started 0.6  0.4  4 5 1.4  2040 2040 191 0.011  
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Cabrini Green Not Started 0.3  0.2  -  -   0.6  2040 2040 192 0.026  
North Kenwood Not Started 0.2  0.1  4 18 0.5  2040 2040 193 0.024  
Prairie District Not Started 0.9  0.6  10 40 2.2  2040 2040 194 0.026  
South Commons Not Started 1.4  0.9  80 107 3.3  2040 2040 196 0.017  
Magnificent Mile Not Started 0.4  0.3  1 1 0.9  2040 2040 197 0.049  
Tri-Taylor Not Started -  -  -  -   -  2040 2040 198 0.061  
The Villa Not Started 0.6  0.4  -  -   1.5  2040 2040 199 0.030  
Dearborn Park Not Started 1.7  1.1  121 203 4.0  2040 2040 202 0.021  
West Beverly Complete -  -  -  -   -  2017 0.048  
Mount Greenwood Complete -  -  -  -   -  0.029  
Altgeld Gardens Complete -  -  -  -   -  0.015  
Horner Park Complete -  -  -  -   -  0.054  
East Side Complete -  -  -  -   -  0.032  
Sleepy Hollow Complete -  -  -  -   -  0.006  
Wentworth Gardens Complete -  -  -  -   -  0.042  
Canaryville Complete -  -  -  -   -  0.037  
Fuller Park Complete -  -  -  -   -  0.032  
Marycrest Complete -  -  -  -   -  0.031  
Oakland Complete -  -  -  -   -  0.030  
River West Complete -  -  -  -   -  0.029  
Fulton River District Complete -  -  -  -   -  0.026  
Jackson Park Highlands Complete -  -  -  -   -  0.025  
Harbour Point Estates Complete -  -  -  -   -  0.025  
Streeterville Complete -  -  -  -   -  0.025  
Beverly Woods Complete -  -  -  -   -  0.025  
Tally's Corner Complete -  -  -  -   -  0.024  
The Robert Taylor Homes Complete -  -  -  -   -  0.019  
Riverdale Complete -  -  -  -   -  0.016  
Near East Side Complete -  -  -  -   -  0.016  
Chrysler Village Complete -  -  -  -   -  0.015  
Brynford Park Complete -  -  -  -   -  0.014  
Kennedy Park Complete -  -  -  -   -  0.014  
Pullman Complete -  -  -  -   -  0.011  
Golden Gate Complete -  -  -  -   -  0.011  
Wildwood Complete -  -  -  -   -  0.010  
Eden Green Complete -  -  -  -   -  0.009  
Mount Greenwood Heights Complete -  -  -  -   -  0.007  
River's Edge Complete -  -  -  -   -  0.007  
Groveland Park Complete -  -  -  -   -  0.006  
Clearing (E) Complete -  -  -  -   -  0.005  
Sauganash Woods Complete -  -  -  -   -  0.002  
Greektown Complete -  -  -  -   -  0.001  
Old Edgebrook Complete -  -  -  -   -  0
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Status Driver
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Miles

Retirement 

Miles
Services Meters Cost ($M)

Meets UMRI 
Threshold*

33RD & LOWE Complete - Q3 SI 0.0 0.0 0 0 $1.3 M NO

3514 W JACKSON POOR SUPPLY Complete - Q3 SI 0.4 0.5 26 71 NO

72ND & WENTWORTH Complete - Q3 PI 0.2 0.2 8 27 $0.7 M YES

75TH & COTTAGE GROVE UMRI Complete - Q3 SI 0.3 0.2 8 18 $0.7 M YES

IDOT FLYOVER SOUTH - LITTLE ITALY Complete - Q3 SI 1.4 1.0 129 0 NO

NEWLAND & OAKDALE UMRI Complete - Q3 SI 0.9 0.4 87 107 $1.9 M YES

SEWER 6338 - 130TH & SAGINAW Complete - Q3 PI 0.0 0.0 0 0 $0.4 M NO

SEWER 6941 - 72ND & ELLIS Complete - Q3 PI 0.0 0.0 0 0 $0.1 M NO

SEWER 7014 - 50TH & DORCHESTER Complete - Q3 PI 0.6 0.2 45 118 $2.0 M NO

SEWER 7114 - SAYRE & BYRON Complete - Q3 PI 0.6 0.0 81 3 $0.7 M NO

SEWER 7125 - ARGYLE & HOYNE Complete - Q3 PI 0.4 0.2 51 137 $0.8 M NO

SEWER 7201 - LEAMINGTON & GRAND Complete - Q3 PI 1.1 0.5 104 169 $1.9 M NO

SEWER 7244 - 50TH & WESTERN Complete - Q3 PI 1.0 0.5 97 131 NO

SEWER 7245 - CICERO & WINNEMAC Complete - Q3 PI 0.4 0.3 77 73 $0.9 M NO

SEWER 7250 - NORDICA & HAYES Complete - Q3 PI 0.6 0.4 66 69 $1.0 M NO

WARREN - TALLMAN TO WESTERN POOR 
SUPPLY Complete - Q3 SI 0.4 0.5 28 50 NO

APPENDIX B - PI/SI METRICS

$0.7 M

$3.3 M

$0.7 M

$1.5 M

* Main segment with a UMRI of 5.0 or greater that are adjacent to schools, hospitals and nursing homes and all other main segments with a UMRI of 6.0 or greater
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