

June 1, 2004

CERTIFIED MAIL NO. 7000 0520 0012 4266 2603

Mr. Dave Lazarides
Acting Program Manager
Processing and Information Section
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701

JUN 3 2004

Illinois Commerce Commission

RAIL SAFETY SECTION

FAU 6194 (Illinois 113) Section (109S)R Kankakee County Job No. C-93-021-01 Contract No. 66100 DOT/AAR No. 534395A Mile Post 102.44 Docket Number T03-005

Progress

Dear Mr. Lazarides:

Per the ICC Order entered by the Commission on June 4, 2003 (Docket Number T03-005), the Department of Transportation is providing written notice of the progress of the above-referenced project.

The project is now 70 percent complete. The contractor's work is on schedule.

If you have any questions, please contact Amy Reed, Project Support Engineer, at 815-434-8453.

Sincerely,

John P. Kos, P.E. District Engineer

By: Clarita Lao, P.E.

Engineer of Program Development

cc: Stacey Hollo Mike Martin

DOCKETED