



U.S. Legal Affairs

Michael J. Barron
Counsel

17641 South Ashland Avenue
Homewood, Illinois 60430

ORIGINAL

T 708-332-3954
F 708-332-4361
michael.barron@cn.ca

www.cn.ca

VIA FIRST CLASS MAIL

August 19, 2004

Mr. David Lazarides
Acting Program Manager
Processing and Information Section
Illinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701

RECEIVED
AUG 23 2004

Illinois Commerce Commission
RAIL SAFETY SECTION

Re: Progress Report of Wisconsin Central Ltd. in Docket #T01-0063

(w) 694865 V
COMPLETE

Dear Mr. Lazarides:

Wisconsin Central Ltd. ("WCL") has completed the work required for the traffic signal interconnect system at the Deerfield Parkway at-grade crossing. For the Aptakisic Road - at-grade crossing, WCL has completed all the work it possibly can at this point. WCL needs Lake County to provide a cable from the traffic signal to the WCL Signal bungalow. Once the cable is available, WCL shall complete the project at Aptakisic Road. 689692 X
progress

Feel free to call me if you have questions.

Sincerely,

Michael J. Barron, Jr.
Counsel for Wisconsin Central Ltd.

cc: Mr. Victor Modeer, Illinois Department of Transportation
Mr. Gregory P. Boysen, Village of Buffalo Grove
Mr. Martin G. Buehler, Lake County Division of Transportation
Mr. Brian Verduyse, ICC

DOCKETED