



**PIKE COUNTY
HIGHWAY DEPARTMENT**

ROUTE #3 • P.O. BOX 514 • PITTSFIELD, ILLINOIS 62363

Charles J. Ingersoll, P.E.
County Engineer

Phone
(217) 285-4364
FAX: (217) 285-2719

January 2, 2001

Pike County
Section 98-00075-02-FP
County Highway #14
Crossing DOT 479 517C
Milepost 477.35WC

T00-0048

*Progress
Report*

RECEIVED
JAN - 9 2001

Illinois Commerce Commission
RAIL SAFETY SECTION

Illinois Commerce Commission
P.O. Box 19280
Springfield, IL 62794-9280

ATTENTION: Mr. Kevin L. Sharpe
Director of Processing and Information

Dear Sirs:

As stated in our letter of October 3, 2000, following is a report of progress for the above captioned project.

As of this date, the project is approximately 75% complete. We do not anticipate any additional progress in the first quarter of 2001. Work is suspended at this time due to weather conditions and will probably resume some time in April.

Another report will be forthcoming from this office in April, 2001.

Very truly yours,

Charles J. Ingersoll, P.E.
County Engineer

CJI/FA/bkm

DOCKETED