

169953K


Progress Report

Friesland Holdings

77 Monroe Center, Suite 404
Grand Rapids, Michigan 49503
(616) 456-6400 Phone
(616) 456-7085 Facsimile

June 26, 2000

Kevin L. Sharpe
Director of Processing and Information
Illinois Commerce Commission
527 East Capitol Avenue
P.O. Box 19280
Springfield, Illinois 62794-9280



T99-0085

Dear Kevin:

Pursuant to the Illinois Commerce Commission ruling, docket number T99-0085, dated March 31, 2000 below please find the (90) day report stating the progress made toward completion of work and title, mailing address, phone number and facsimile number of the employee responsible for management of this project.

<u>Description</u>	<u>Status</u>
Intersection Layout Design	Completed
Horizontal Alignment Design	Completed
Vertical Alignment Design	Completed
Storm Sewer Design	Completed
Drafting Required for above items	90% Completed
Specification, General Notes and Special Provisions	50% Completed
Summary of Quantities	50% Completed

Employee responsible for management of project:

Damian P. Maher
Friesland Holdings, LLC
77 Monroe Center, Suite 404
Grand Rapids, Michigan 49503
Phone (616) 456-6400
Fax (616) 46-7085

If you have any questions, please do not hesitate to give me a call.

Sincerely yours,

Damian P. Maher

DOCKETED

cc:

Richard Berning
City of Springfield Municipal Building
Department of Public Works
Springfield, Illinois 62701
(217) 789-2000

Michael Myers
Sorling, Northrup, Hanna, Cullen and Cochran, Ltd.
Suite 800 Illinois Building
607 East Adams Street
Post Office Box 5131
Springfield, Illinois 62705
(217) 544-1144

Joe Chernis
Springfield Township Road Commissioner
2348 Sandhill Road
Springfield, Illinois 62707
(217) 523-4393

Phil Koberlein
Sangamon County Engineer
3303 Terminal Avenue
Springfield, Illinois 62707
(217) 535-3070

Allan Johnson
Chief Engineer Illinois & Midland Railroad
P.O. box 139
Springfield, IL 62705
(217) 788-8650