

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION
PROJECT STATUS REPORT:**

TYPE: (CHECK ONE)

PROGRESS	
COMPLETION	X

DATE	December 29, 2008
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Norfolk Southern Railway Company
Docket/Order #; Date:	T08-0163
Status Reports Due:	
Ordered Completion Date:	Within 30 days of Order date
Completion Report Due ¹ :	Upon Completion
AAR/DOT#, Milepost:	475 029K, MP 370.50-NL
Street, (in/near) City, County:	1800E Road, Bloomington, McLean County, IL
Railroad Company:	Norfolk Southern

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	Dennis Keith
Title:	Production and Material Control
Representing:	Norfolk Southern
Street Address:	99 Spring Street, Box 123
City, State, Zip:	Atlanta, Georgia 30303
Office Phone:	404-529-1009
Office Fax:	404-527-1174
Cellular Phone:	
E-Mail Address:	dlkeith@nscorp.com

²Project Manager Information to be submitted by Norfolk Southern Railway Company and City of Bloomington.

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

- Installation of temporary STOP signs at the 1800E Road crossing within 30 days of a Commission Order for the installation of new automatic warning devices, by the Company.

STATUS OF WORK: (use additional blank sheet, if necessary)

Note signs installed 12/29.

Carolyn L. Mc Call
Assistant Division Office Manager