


COPY



**PIKE COUNTY
HIGHWAY DEPARTMENT**

ROUTE #3 • P.O. BOX 514 • PITTSFIELD, ILLINOIS 62363

April 2, 2001

Charles J. Ingersoll, P.E.
County Engineer

Phone
(217) 285-4364
FAX: (217) 285-2719

Pike County
Section 98-00075-02-FP
County Highway #14
Crossing DOT 479 517C
Milepost 477.35WC

700-0048

*Progress
Report*

RECEIVED
APR 10 2001

Illinois Commerce Commission
RAIL SAFETY SECTION

Illinois Commerce Commission
P.O. Box 19280
Springfield, IL 62794-9280

ATTENTION: Mr. Kevin L. Sharpe
Director of Processing and Information

Dear Sirs:

As per our letter of October 3, 2000, the following is a report of progress for the above-captioned project.

As per our letter of January 2, 2001, the project is still only approximately 75% complete, however, we plan to commence working this first week of April. The only work to be completed at the railroad crossing, is the seal coat of the surface and seeding of dirt work. The lights and gates could be put in at any time.

Another report will be forthcoming from this office on July 1, 2001. We contemplate having this project finished at that time.

If you have any questions concerning this matter, please feel free to contact this office.

Very truly yours,

Charles J. Ingersoll, P.E.
County Engineer

CJI/FA/bkm

DOCKETED