

**STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION**

Union Pacific Railroad Company, the Village of Grant	:	T14-0024
Park in Kankakee County, Iroquois County, the City of	:	
Rockford in Winnebago County, the City of Belvidere in	:	
Boone County and the State of Illinois, Department of	:	
Transportation.	:	
	:	
	:	
Stipulated Agreement regarding improving public	:	
safety at the following highway-rail grade crossings of	:	
the Union Pacific Railroad Company's tracks in Illinois	:	
Greenwood Street (AAR/DOT #167 521E, railroad	:	
milepost 44.60) in Grant Park, Kankakee County; CH	:	
40/Main Street (AAR/DOT #167 580G, railroad milepost	:	
81.72) in Woodland, Iroquois County; Avon Street	:	
(AAR/DOT #174 417C, railroad milepost 93.18) in	:	
Rockford, Winnebago County; and, Pleasant Street	:	
(AAR/DOT #174 481B, railroad milepost 78.58)	:	
in Belvidere, Boone County.	:	

REQUEST FOR EXTENSION OF TIME TO COMPLETE PROJECT

NOW COMES Petitioner, Union Pacific Railroad Company, a Delaware Corporation authorized to transact business as a foreign corporation in the State of Illinois (“Union Pacific”), by and through its attorney Mack H. Shumate, Jr., with a request for an extension of time until June 1, 2017 to complete that portion of the project covered by the subject Stipulated Agreement related to the Order of the Illinois Commerce Commission (“ICC”) dated April 2, 2014 regarding the highway-rail grade crossing at Pleasant Street (AAR/DOT #174481B railroad milepost 78.58 in Belvidere, Boone County, Illinois (the “Pleasant Street Grade Crossing”) in the above-captioned docket (the “Order”). Unless otherwise defined herein, capitalized terms used herein shall have the same meaning as defined in the Order.

The crossing work for the public railroad crossing at 1500N Avenue (AAR/DOT #167 521E, railroad milepost 44.60) in Grant Park, Kankakee County, CH 40/Main Street (AAR/DOT #167 580G; railroad milepost 81.72) in Woodland, Iroquois County and Avon Street (AR/DOT #174 417 C, railroad milepost 93.18) in Rockford, Winnebago County are all complete. The Order provides that the Pleasant Street Grade Crossing shall be completed by January 2, 2015. However, for the reasons outlined below, the Pleasant Street Crossing (AAR/DOT #174 481B, railroad milepost 78.58) in Belvidere, Boone County, will not be completed until June 1, 2017.

The work for the Pleasant Street Crossing was placed on hold by the staff of the ICC on September 2, 2014. (See attached note dated September 2, 2014, marked Exhibit A). At the time of the hold the Pleasant Street Crossing was deemed a potential closure candidate if the Chicago to Rockford Amtrak Service was upgraded. The Chicago to Rockford Amtrak Service upgrade was eventually cancelled by the State of Illinois in 2015. On March 8, 2016 the ICC ordered the Grade Crossing Protection Fund to de-obligate the \$27,593.87 for the Pleasant Street

Grade Crossing. Union Pacific has a Project ID for the Pleasant Street Grade Crossing and Work Order 21114 for the Project and is ready and willing to schedule and perform the work provided the ICC reaffirms the obligation to provide 100% of the funding for the materials to install the new crossing surface with the Union Pacific funding 100% of the labor to install the new crossing surface as provided in the Stipulated Agreement.

1. For the reasons outlined above, Union Pacific Railroad Company respectfully requests that the ICC renew the funding for the materials for the Pleasant Street Grade Crossing as provided for in the Stipulated Agreement and further grant an extension of time to complete the work covered by the Order in T14-0024 dated April 2, 2014, from January 2, 2015 to June 1, 2017.

2. Such other or further relief as the Hearing Officer and ICC may deem appropriate.



Mack H. Shumate, Jr., Senior General Attorney
Union Pacific Railroad Company
101 N. Wacker Drive, Suite 1920
Chicago, Illinois 60606
Tel: 312.777.2055
Fax: 877.213.4433
mackshumate@up.com

Asset Facility Inventory - [Public Projects - 174481B]

File View Preferences Window Help

Dot Nbr: Proj Seq Nbr:

Project/Location Info | Proj Desc/Event/Notes/Rqrd Act | PP Device Updt/Funding | Project History

Project Description:
 Upgrade crossing surface. ICC funds materials, UPRR funds labor. For possible inclusion in 2014 ICC GCPF surface upgrade program. Install 121 ft of concrete crossing with ballast ties and 137 track -ft of rail UP is Required to

Event Type: Date: mm-dd-yyyy

Next Required Action:

Notes History

Date	Notes
09/02/2014	Per Brian Verduynde of the ICC we are not to progress this surface project. Crossing is a potential closure candidate and if not closed it may be improved with the Chicago - Rockford Amtrak service track upgraded funded by the IDOT.
04/08/2014	Order T14-0024 RCD is 12/02/2014
01/24/2014	Agreement executed and sent to ICC directly from Omaha.
11/12/2013	SA 1762
05/29/2013	Candidate provided by the CSU for possible inclusion in 2014 ICC GCPF surface upgrade program.

6/1/2016 FENG016 QMDY5RDD Production

Dot Nbr: Proj Seq Nbr:

Project Info

Project ID#: Project Type: Status:

Agency Project: Rqst Agcy Type: Rqst Agcy Name: Status Date:

Work Ord #: Adv Wrk Ord #:

Agreement #: Cost Acc #:

PP Mgr:

Fld Mgr:

Location

Div: Sub Div: Mile Post: Track Type:

Street: City: County: State:

**STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION**

Union Pacific Railroad Company, the Village of Grant : T14-0024
Park in Kankakee County, Iroquois County, the City of :
Rockford in Winnebago County, the City of Belvidere in :
Boone County and the State of Illinois, Department of :
Transportation. :
: :
Stipulated Agreement regarding improving public :
safety at the following highway-rail grade crossings of :
the Union Pacific Railroad Company's tracks in Illinois :
Greenwood Street (AAR/DOT #167 521E, railroad :
milepost 44.60) in Grant Park, Kankakee County; CH :
40/Main Street (AAR/DOT #167 580G, railroad milepost :
81.72) in Woodland, Iroquois County; Avon Street :
(AAR/DOT #174 417C, railroad milepost 93.18) in :
Rockford, Winnebago County; and, Pleasant Street :
(AAR/DOT #174 481B, railroad milepost 78.58) :
in Belvidere, Boone County. :

NOTICE OF FILING

TO: SEE ATTACHED SERVICE LIST

PLEASE TAKE NOTICE that I have e-filed on June 2, 2016, Union Pacific Railroad Company's Notice of Filing with the Illinois Commerce Commission for a Request for Extension of Time in the above-captioned matter.



Mack H. Shumate, Jr., Senior General Attorney
Union Pacific Railroad Company
101 N. Wacker Drive, Suite 1920
Chicago, Illinois 60606
Tel: 312.777.2055
Fax: 877.213.4433
mackshumate@up.com

CERTIFICATE OF SERVICE

The undersigned certifies that copies of the foregoing instruments were served upon the addresses listed below by U.S. Mail, or the email address provided this June 2, 2016.

Joel Moore
Iroquois County Highway Engineer
1747 N. State Route 1
Wateska, IL. 60970
jmooreichd@prairieinet.net

Jennifer R. Kuntz
Assistant Chief Counsel
Illinois Department of Transportation
2300 South Dirksen Parkway, Suite 313
Springfield, IL 62764
jennifer.kuntz@illinois.gov

Document Processor
Union Pacific Railroad Company
C T Corporation System
208 S. LaSalle Street
Chicago, IL. 60604

Richard L. Ellison, Public Projects Coordinator
Union Pacific Railroad Company
101 North Wacker Drive, Suite 1920
Chicago, IL 60606
richardellison@up.com

Lawrence J. Morrissey
Mayor
City of Rockford
425 East State Street
Rockford, IL. 61104-1014
Larry.morrissey@rockfordil.gov

Omer Osman
Director of Highways – IDOT
ATTN: Jason Johnson
2300 South Dirksen Parkway, Room: 205
Springfield, IL. 62764
jason.johnson@illinois.gov

Michael Forti
Chief Counsel
Illinois Department of Transportation
2300 South Dirksen Parkway
Springfield, IL. 62764
michael.forti@illinois.gov

Mike Chamberlain
Mayor
City of Belvidere
401 Whitney Blvd., Suite 100
Belvidere, IL. 61008

Bob Malkowski
Village President
Village of Grant Park
P.O. Box 446
Grant Park, IL. 60940-0446

John R. Saladino
Rail Safety Specialist
Railroad Section
Illinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL. 62701
jsaladino@icc.illinois.gov



Mack H. Shumate, Jr.