
GARY D. WENTHE, P.E. CLAY COUNTY ENGINEER OFFICE (618) 665-3346 SHOP (618) 665-3423

P. O. DRAWER D LOUISVILLE, IL 62858



September 30, 2003

illinois Commerce Commission
RAIL SAFETY SECTION

Mr. Michael Stead Rail Safety Program Administrator Illinois Commerce Commission 527 East Capitol Avenue Springfield, Illinois 62701



Ref:

Oskaloosa Road District - Clay County

AAR/DOT 295 103P Milepost 7.48 – U Section 96-08119-01-BR

Existing Structure #013-9908 On TR-149 (1400N)

ICC Order No. T02-0046

Dear Mr. Stead:

Since our last project status report of June 30, 2003, construction on the above referenced project I approximately 80% complete. Grade Protection Funds for construction totaling \$42, 826,80 have been received to date.

The bridge deck has been set and bridge rail has been installed. The final earthwork, granular embankment, and seeding should be completed within the next few weeks.

If you have any questions, please give us a call. Thank you.

Yours very truly,

CLAY COUNTY

Gary D. Wenthe, P.E. County Engineer

GDW/aw

**DOCKETED**