
I	 I 
WAYNE COUNTY	 ORIGINAL
 

I	 I 

HIGHWAY DEPARTMENT
 
ARTHURJ.LOEBACH,PE . SANDRA SIMPSONI FAIRFIELD, ILLlN~County Engineer Secretary 

March 14,2008 

Mr. David Lazarides 
Director of Processing 
lllinois Commerce Commission Li;~O!3 COjjimerCe Commission 
527 E. Capitol Avenue '1:.."_ ."?AF£TYS£CTlON 
Springfield, IL 62701 

RE:	 TCC Order T07-0002/Stipulated Agreement #1236 
AAR/DOT 724731G, Milepost #110.95-A 
TR 322 (Big Mound-Arrington Township line road) 
Wayne County/Project Agent for Big Mound Township 

Dear Mr. Lazarides: 

Wayne County is lead agency on behalf of Big Mound Township for the above captioned 
project. According to Order T07-0002, the estimate for engineering and construction to replace a 
wagon wheel bridge and north roadway approach with a double box culvert and new north 
approach was set at $195,000.00 by Commerce Commission staff. These costs were to be shared 
as follows: (A) $65,000 or 33% by GCPF 

(B) $65,000 or 33% by N.S. Railway 
(C) $65,000 or 33% by local agencies 

To date, Wayne County has paid $211,682.55 for engineering fees and construction pay 
estimates or $16,336.51 more than the estimate of $195,000.00. This overage is due to the 
replacement of pre-cast wing-walls by sheet pile wing-walls. PLEASE NOTE: Under 
Stipulated Agreement #1236, the GCPF share is 33%, as well as the Norfolk Southern Railway 
share of 33% of the original estimate. In actuality, the Norfolk Southern Railway share of 
$65,000 was a lump sum one-time payment for the project. Therefore, the GCPF and the local 
agencies share is 50%-50% rather than 1/3-1/3-1/3. 

Wayne County desires the Commission, under a Supplemental Petition, to reimburse 
Wayne County for 50% of the overage to date of $16,336.51 or $8,168.26 from the GCPF. 

If you have any questions, please contact me at (618) 847-7343. 

\~/r:le;y YrrA~ 
~ach 
County Engineer 

AJL:ss 

cc: Attached list of parties of record 
file	 

DOCKETEDEncs. 
Route 3, Box 7 • Fairfield, Illinois 62837 • Phone 6;18·847·7343 • Fax 618-842-2986 

MAR 20 2008
 



LIST OF PARTIES OF RECORD 

MR.RICKRAY 
ADMIN.-HGC
 
NORFOLK SOUTHERN CORP.
 
1200 PEACHTREE ST., NE, BOX 123
 
ATLANTA, GA 30309
 

MR. CHARLES J. INGERSOLL, P.E. 
ENGINEER OF LOCAL ROADS AND STREETS 
IL DEPT. OF TRANSPORTATION 
2300 S. DIRKSEN PARKWAY, ROOM 205 
SPRINGFIELD,IL 62764 
ATTN: JEFF HARPRING 

CHRISTINE M. REED, P.E. 
IL DEPT. OF TRANSPORTATION 
400 W. WABASH AVENUE 
EFFINGHAM,IL 62401 

MR. JACK MONROE 
BIG MOUND. TOWNSHIP ROAD COMMISSIONER 
R. R. 4, BOX 470 
BARNHILL, IL 62809 

MR. WILLIAM YOUNG 
ARRINGTON TOWNSHIP ROAD COMMISSIONER 
R. R. 1, BOX 259 
FAIRFIELD, IL 62837 
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~~ fttuutt, ~ &. 
P.O. Box. 

HeRRIN, IUJNOIS 82848
HONE: 618.942.-01 
F~;818~2~e 

Wayne County Highway Department
 
Route 3 Box 7
 
Fairfield, 11 62837
 

March r7, 2008 

Wayne County 

Section 06-051ll)~OO-BR 106-0111 J-OO-BR 
Big Mound! Arrington It D 

This is to conlirm receipt ofpayment estimate number 03 in the amount of 
$ 33.372.00 f()r tht: above rderenced project. 

~.inC.-I-'1'dYj 
(2~ ~\M-,,ux.- . 
~. 

Perry County Construction 



------

--

3 
__ -v~T3AM; ; 16185443012 # 3/ 

"J ~ .­

oeclion Number: 06 - 05119 - 00 - BR 92.679.00 
I 

Miscellaneous Extras an~ Credit5 -~ 

r 

r= 

I 

I 

t 

I 

Values 

J -

Tolal MI$O!IIIaneou5 Extras and Credits 0.00 

Total Value of Completed Worl< 92,679.00 

Deduct Retainage 0% 
Balance Due on COml:lleted Wori( 92.579.00 

MiscellanetlUs Debits Values 

i 

= II Total Miscellaneous Debits 0.00 

II Net Amount Due 92,679.00 

Signed: 
Resiclent EnglnllerlConsubnt Date 

local Agency 

Approved: 
local Agency Dale 

TItle ; 

Clage £ of £ BLR 13230 (Rev. 7105) 

'rlnted on 11/912001 9:08:15 AM 
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I 

___~AM; 
;16185443012 #: 2/k 

Route TR 322 

County WAYNE'/ct)~~~t 
Local Agency BIG MOUND R.D. 

Section 06 ~ 05119 - 00 - BR 

& SEC. GS-B5118-00 AS 
Engineer's Payment Estimate 0"(..- 0 1113 ~oc-8~ 

Estimate No. 1 
........:._----~-

From .....:.;10:;;13:;.;0::.:12:;;0;.:::.0.:....7 11/0812007- To 
Payable TIJ; Name ?ERRY COUNTY CONSTRUCTION CO. 

.....;..;=.;.;,;..:.:....;:;;:..::..:...:..:....:.......:::.=.:.::::....:..:...:..::..;::..:..:.;::.:.:...::.:;;,~--~_._----------~~---

Address POBOX 396 HERRIN 11.62948. .
 
Items Awarded- Added Deducted Completed 

Quantltv Values Quantlrv t Quantitv Quantitv Unit Price Values
 
Totals carried fOlWaro from Ilrevious page
 .~'::~: '::~ :~;.:)·'1(:tJ:m~:·t~.~· ~.i·',:'·:!;'J:~=·~!!::';::·'· .. ~:~:·~~~"%~ff?~r·'· .-,·:;;f~~;,:~Ui~:·t:,t~~l,~:~~_m
 
EARTH EXCAVATION
 298.00 3.576.00 12.00 a.o24.00252 
FURNISHED EXCAVATION 224.00 4.480.00 20,00 
CHANNEL EXCAVATION 115,00 1,380.00 1.380.0012.00115-AGGREGATE BASE COURSE T B 376.00 6,768.00 18.00 
SEEDING, CLASS 2<SPECIAL) 0.40 2,000.00 5.000.00 
REMOVAL OF EXISTING STRUCT 1.00 6.000.00 6000.006.000.001 
PRECASTCONCRfiT~60X 60.00 54.000.0054.000.00 900.0060 
CU LVERT 12'x9' (M273)
 
PRECAST BOX CULVERT
 12.000.0012,000,00 6,000.002.00 2 
END SECTION 12')(9'
 
PRECAST WINGWALLS
 6.000.002.00 12,000.00 
NAME PLATE;S 1.00 350.00350.00 
STONE DUMP RIPRAP, CLA4 4Q.OO 30.001.200.0lY 
TRENCH BACKFII.I. 4.600.00154.00 40.005,lf50,OO 115 

675.00TRAFFIC CONT & PROT 1,500.01,500.001.00 0.45 
AAILROAD PROTECTIVE 11,000.001.00 11,000.0011,000.00 1 
LIABILITY INSURANCE
 
TEMPORARY SHEET PILING
 22.002,046.00 45.056.00 

.
 J
 

. 
92,679.00Total com l.ter:lValuesTotal Awarded Values . $167,470,00 

* FOR DAY LABOR SECTIONS SHOW ESTIMArED QUANTITIES AND VAlUES 
'ago 1 of2 BLR 13230 (Rev. 7/05) 

Printed on 11/9/2007 9:10;07 AM 
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.- 147922~. ­
,- -- ---' 

-

, --'-­

-

-

~na'neous Extras and Credits Values 

,.' 

.. 

0.00Total Miscellaneous Extras and Credits 
Total Value of Completed Work 147,92~ 

Deduct Retainaoe 0% 

Balance Due on Completed Work 147,922.00 

Miscellaneous Debits Values 

92679.00PAY ESTIMATE NO.1 

92,679.00Total Miscellaneous Debits 
55,243.00Net Amount DueII 

igned: 
Resident Engineer/Consultant Date 

pproved: 

Local Agency 

Local Agency Date 

Title 

1ge g of g BLR 13230 (Rev. 7/05) 

inted on 12/4/2007 9:05:50 AM 

~ /.2-/.1 -0-;; 
~ }31'2 ;=41 
,,-. IJ A- 1 .. r-. , 



----.,.--­ Section 06 - 05119 - 00 - BR 
...,. 

-----­
Engineer's Payment Estimate 

or.. - 0 /113 -00 -131( 

/,c"No. -=2 _ From 11/08/2007,=-:..=..c:..­ _ To 11/30/2007 

.aYable To: Name PERRY COUNTY CONSTRUCTION CO. 

Route _T:....;.R..;..3=.:2::2:...­ _ 

County _W:..:.:...;A:..:.Y.:..:N~E'----- _ 

Local Agency BIG MOUND R.D."":"''''';;;'''''':''''';;;;''::'':'':'::-:....0.:..;::'':''' _ 

-'/;~---"-, , 

--­ I ,"'."~ ( 
'~-, 

Address POBOX 396 HERRIN , , IL 62948 

Items Awarded* Added Deducted Completed 
Quantitv Values ~ Unit Price Values 

Totals carried forward from previous paae 
EARTH EXCAVATION 252.00 3024.00 252 12.00 3,024.00 
FURNISHED EXCAVATION 153.00 3,060.00 20.00 
CHANNEL EXCAVATION 115.00 1,380.00 /' 115 12.00 1,380.00 
AGGREGATE BASE COURSE T B 264.00 4,752.00 264 18.00 4,752.00 
SEEDING, CLASS 2 (SPECIAL) 0.30 1,500.00 0.3 5,000.00 1,500.00 
REMOVAL OF EXISTING STRUCT 1.00 6,000.00 1 6,000.00 6,000.00 
PRECAST CONCRETE BOX 60.00 54,000.00 60 900.00 54,000.00 
CULVERT 12'x9' (M273) 

I PRECAST BOX CULVERT 2.00 12,000.00 2 6,000.00 12,000.00 
END SECTION 12'x9' 
PRECAST WINGWAllS 2.00 12,000.00 6,000.00 
NAME PLATES 1.00 350.00 1 350.00 350.00 
STONE DUMP RIPRAP, ClM 40.00 1,200.00 40 30.00 1,200.00 
TRENCH BACKFIL:l 154.00 6,160.00 154 40.00 6,160.00 
TRAFFIC CONT & PROT 1.00 1,500.00 1 1,500.00 1,500.00 
RAilROAD PROTECTIVE 1.00 11,000.00 1 11,000.00 11,000.00 
LIABILITY INSURANCE 
TEMPORARY SHEET PILING 2,048.00 45,056.00 2048 ' 22.00 45,056,00 

~ 

. 
, 

Total Awarded Values $162,982.00 Total Completed Values 147,922.00 

"FOR DAY LABOR SECTIONS SHOW ESTIMATED QUANTITIES AND VALUES 

Page 1 of ~ 

Printed on 12/4/2007 9:05:50 AM 

BLR 13230 (Rev. 7/05) 



---.•. 
/1 

,. 06 -05119 - 00 - SR I" 
181,294.00 I 

, Miscellaneous Extras and Credits Values 
" 

,',, 

, 
e 

,.. .' 

Total Miscellaneous Extras and Credits 0.00 

Total Value of Comoleted Work 181,294.00 

Deduct Retainaae 0% 

Balance Due on Comoleted Work 181,294.00 

Miscellaneous Debits Values 

PAY ESTIMATE NO.1 92679.00 
PAY ESTIMATE NO.2 55243.00 

~ 
Total Miscellaneous Debits 147,922,00 I 

Net Amount Due 33,372.00 I 

Signed: 
DateResident Engineer/Consultant 

Local Agency 

Approved: 
DateLocal Agency; 

Title 

BLR 13230 (Rev. 7/05) Page Z. of Z.
 
Printed on 2/21/2008 1:06:54 PM
 



Route TR 322 

County WAYNE 

Local Agency BIG MOUND R.D. 

Section 06 - 05119 - 00 - SR 

Engineer's Payment Estimate 
Estimate No. 3 From 11/:::~10!..=./2:..::0~0..:...7 _ To 02/22/2008 

PERRY COUNTY CONSTRUCTION CO. 

POBOX 396 HERRIN IL 62948, , 
,---=­

Items I 1 I Deducted I Completed
I 

Awarded* Added 
I Quantitv Values V:'llu..s 

Totals carried forward from orevious [aae 
EARTH EXCAVATION 252.00 3024.00 224 476 12.00 5,712.00 
FURNISHED EXCAVATION 153.00 3,060.00 153 20.00 0.00 
CHANNEL EXCAVATION 115.00 1,380.00 .... 

115 12.00 1,380.00 
AGGREGATE BASE COURSE T B 264.00 4,752.00 8 272 18.00 4,896.00 
SEEDING, CLASS 2 (SPECIAL) 0.30 1,500.00 0.3 5,000.00 1,500.00 
REMOVAL OF EXISTING STRUCT 1.00 6,000.00 1 6,000.00 6,000.00 
PRECAST CONCRETE BOX 60.00 54,000.00 60 900.00 54,000.00 
CULVERT 12'x9' IM273) 
PRECAST BOX CULVERT 2.00 12,000.00 2 6,000.00 12,000.00 
END SECTION 12'><9' 
PRECAST WINGWAllS 2.00 12,000.00 " 2 6,000.00 0.00 
NAME PLATES 1.00 350.00 1 350.00 350.00 
STONE DUMP RIPAAP, ClM 40.00 1,200.00 23 63 30.00 1,890.00 
TRENCH BACKFill 154.00 6,160.00 154 40.00 6,160.00 
TRAFFIC CONT & PROT 1.00 1,500.00 1 1,500.00 1,500.00 
RAilROAD PROTECTIVE 1.00 11,000.00 1 11,000.00 11,000.00 
liABiliTY INSURANCE 
TEMPORARY SHEET PILING 2.048.00 45,056.00 J 2048 22.00 45,056.00 
SHEET PilE WINGWAlLS 

, 
2 2 14,925.00 29,850.00 

,--­

~ 

. 

~ 
. 

, , . 
. , 

Total Awarded Values $162,982.00 Total Completed Values 181,294.00 

* FOR DAY LABOR SECTIONS SHOW ESTIMATED QUANTITIES AND VALUES 

Page 1 of g 
Printed on 2/21/2008 1:06:54 PM 

BlR 13230{Rev. 7/05) 



~ 
MICHAEL R. CONNOR 
DEWEY R. CONNOR, JR. CONNOR & CONNOR, INC. 

LicenserfEngineers 
Licensed Surveyors 

CONSULTING ENGINEERS 
Phone 618-544-8623 209 NORTH CROSS STREET 
FAX 618-544-3012 P.O.BOX 618 

ROBINSON, ILLINOIS 62454 

INVOICE NO. 3871 

DATE: June 27,2006 

ART LOEBACH
 
COUNTY ENGINEER
 
RR #3, HWY. 15 EAST
 
FAIRFIELD, IL 62837
 

ROADS & BRIDGES
 
STREETS
 
SEWERS
 

SEWAGE TREATMENT
 
WATER SUPPLY
 
LAND SURVEYS
 

INDUSTRIAL LAYOUT
 
DRAINAGE
 

SUBDIVISIONS
 
REPORTS & APPRAISALS
 ,. 

RE: WAYNE COUNTY 
SEC. 06-051~9-00-BR/~. O~ - all/.3 -0 (j '-81< 

. (P1458D) /g,? /l'JO/..C1Y!/ ..-::JIUlIN;J'fd,J 

For Structure Foundation Soil Borings 
on the above referenced section, in 
accordance with our Approved Engineering 
Agreement, paragraph 2 under THE LA AGREES. 

Amount due 
NOBLE ENGIN
(a copy of 

on statement from 
EERING CONSULTANTS 
statement attached) $1,300.00 

Plus 5% 65.00 

AMOUNT DUE $1,365.00 

~ 1-/O~07 
Co 8/l. rei 
CfJ~ ./::f/370 



Noble Engineering Consultants
 

Invoice 

IiI/Til: 

Connor & Connor, Inc. 11111&1 #: 05118a 
P.o. Box 618 Inllel DIle: 5·31-06 
Robinson, IL 62454 '.8.# 

S.CUII#: 
Verbal 
06-0511 e.aO-AS oro - 0.5119 - 00-B R _gi htdu 

I.ad DlSUiCl Big Mound ~ b-071/3-oD flA...· /I.e/lt ""lie 

$1,300.00 $1,300.00Geotechnical drilling, laboratory services and final log 

SlIII.tal $1,300.00 

NOBLE ENGINEERING Phone: 618-723-2233 
CONSULTANTS Fax: 618-723-2373 
294 Oak Street 
Noble, IL 62868 

Noble Engineering Consultants 



MICHAEL R. CONNOR 
DEWEY R. CONNOR, JR. CONNOR & CONNOR, INC. 

----------_ ....,-­
licensed Engineers 
licensed Surveyors 

CONSULTING ENGINEERS 
Phone 618-544-8623 209 NORTH CROSS STREET 
FAX 618-544-3012 P.O.BOX 618 

ROBINSON, ILLINOIS 624!i4 

INVOICE NO. 3957 

DATE: August 18, 2006 

ART LOEBACH
 
COUNTY ENGINEER
 
RR #3, HWY. 15 EAST
 
FAIRFIELD, IL 62837
 

II II 

ROADS &. BRIDGES
 
STREETS
 
SEWERS
 

SEWAGE TREATMENT
 
WATER SUPPLY
 
LAND SURVEYS
 

INDUSTRIAL LAYOUT
 
DRAINAGE
 

SUBDIVISIONS
 
REPORTS & APPRAISALS
 

RE: WAYNE COUNTY 
SEC. 06 - 05119 - 00 -BR / ~ .0(." -01113 '-00 .(3!t. 

. (P1458D) B/j/J7ouncI / ~fZ.Il'''''fro,J 

Requesting payment on our preliminary engineering 
in accordance with our Approved Engineering Agreement. 
(Hydraulic Report Complete) 

ESTIMATE OF COST: $125,000.00 

$125,000.00 X 10% X 50% = $ 6,250.00 

AMOUNT DUE $ _6 , 250 . 00 

~ /-IO~07
 



MICHAEL R. CONNOR 
DEWEY R. CONNOR, JR. CONNOR & CONNOR, INC. 
Ucensed Engineers 
j~i,ensed Surreyors 

CONSULTING ENGINEERS 
Phone 618-544-8623 209 NORTH CROSS STREET 
FAX 618-544-3012 P.O.BOX 618 

ROBINSON, ILLINOIS 6245,4 

INVOICE NO. 4073 

DATE: October 23,2006 

ART LOEBACH
 
COUNTY ENGINEER
 
RR #3, HWY. 15 EAST
 
FAIRFIELD, IL 62837
 

ROADS 8< BRIDGES
 
STREETS
 
SEWERS
 

SEWAGE TREATMENT
 
WATER SUPPLY
 
LAND SURVEYS
 

INDUSTRIAL LAYOUT
 
DRAINAGE
 

SUBDIVISIONS
 
REPORTS 8< APPRAISALS
 

RE:	 WAYNE COUNTY 
SEC. 06 -05119-00-BR/$~ /YJo~NcI 
(P1458D) ~ , 

.	 .J...e..<.- • at.:, -a ///3 -OO-·8/f.../~ 

Requesting payment on our preliminary emgineering 
in accordance with our Approved Enginee~ring Agreement. 
(Plans in for Field Check) 

ESTIMATE OF COST:	 $132,909.,00 

$132,909.00 X 10% X 75% = $ 9,968.18 

Less previous payment $ 6.250.00 

AMOUNT DUE	 $ 3,718.18 

h /-/1/-0/ 

o g/Z;p¢ 

C-f~ .;J--/370 



,,-,ONN-OR & CONNOR, INC Invoice 
209 North Cross 
n.o. Box 618 

- 3..obinson, IL 62454 
DATE INVOICE # 

1/31/2007 4258 

BILL TO 

WAYNE COUNTY 
COUNTY ENGINEER 
R.R. 3 HWY. 15 EAST 
FAIRFIELD,IL 
62837 

DATE ITEM DESCRIPTION 

1211/2006 
12/8/2006 
1/2/2007 
1/5/2007 
115/2007 

ASSTENGR6 
ASSTENGR6 
ENGINEER I 
PRINCIPAL E... 
ENGINEER I 

PROJECT PROJECT TYPE 

SEC.06-05119-00-BR ~ 8 .PI458R 
'Sa.... •Of.- a III~·". 

AMOUNT AfZ~iQUANTITY RATE 

3.5 54.09 189.32 
2.5 54.09 135.23 

2 71.46 142.92 
I 80.00 80.00 

71.46I 71.46 

. 

Total $618.93 

/d f-7-o7 - Co <$,e "Pel 
r --fJ~~ ../1'/;:1 ..." 

:

/(~ 
'EC.06-05119-00-BR (R-O-W) 

L 



MICHAEL R. CONNOR 
DEWEY R. CONNOR, JR. CONNOR & CONNOR, INC. 

-------,..",..",..,,-,...~--
licensed Engineers 
licensed Surveyors 

CONSULTING ENGINEERS 
Phone 618-544-8623 209 NORTH CROSS STREET 
FAX 618·544·3012 P.O.BOX 618 

ROBINSON, ILLINOIS 6245,4 

INVOICE NO. 4295 

DATE: March 27,2007 

ART LOEBACH
 
COUNTY ENGINEER
 
RR #3, HWY. 15 EAST
 
FAIRFIELD, IL 62837
 

ROADS 81 BRIDGES
 
STREETS
 
SEWERS
 

SEWAGE TREATMENT
 
WATER SUPPLY
 
LAND SURVEYS
 

INDUSTRIAL LAYOUT
 
DRAINAGE
 

SUBDIVISIONS
 
REPORTS 81 APPRAISALS
 

RE:	 WAYNE COUNTY 
SEC. 06-0511~-00-BR- ~. 06-6///3 -() 0 -li~ -fJl'UU',v~O,.J 
(PI458D) (fj~~ . 'Y'"' 

Requesting payment on our preliminary engineering 
in accordance with our Approved Engineering Agreement. 
(Plans in for Final Check) 

ESTIMATE OF COST:	 $132,909.00 

$132,909.00 X 10% X 90% = $ 11,961.81 

Less previous payment $ 9,968.18 

AMOUNT DUE	 $ 1,993.63 

~ ~-/I-07
 
c:::o .,8/l /=if 

Cf?~-II/37S 



MICHAEL R. CONNOR 
DEWEY R. CONNOR, JR. CONNOR & CONNOR, INC. 
licensedEngineers 
lioensed SurveyDls 

CONSULTING ENGINEERS 
Phone 618·544-8623 209 NORTH CROSS STREH 
FAX 618-544-3012 P.O.BOX 618 

ROBINSON, ILLINOIS 62454 

INVOICE NO. 4446 

DATE: June 19,2007 

ART LOEBACH
 
COUNTY ENGINEER
 
RR #3, HWY. 15 EAST
 
FAIRFIELD, IL 62837
 

~	 II 

ROADS & BRIDGES
 
STREETS
 
SEWERS
 

SEWAGE TREATMENT
 
WATER SUPPLY
 
LAND SURVEYS
 

INDUSTRIAL LAYOUT
 
DRAINAGE
 

SUBDIVISIONS
 
REPORTS & APPRAISALS
 

RE:	 WAYNE COUNTY 
SEC.06-05119-00-BR & 05-05118-00-AS 
(P1458D) ~_ 06-6 }Ifl-()o-BQ. 

Requesting final payment on our preliminary engineering 
in accordance with our Approved Engineering Agreement. 

AWARD AMOUNT:	 $167,470.00 

$167,470.00 X 10% = $ 16,747.00 

Less previous payment $ 11, 961. 81, 

AMOUNT DUE	 $ 4,785.19 

~ 7-1/-°7 

6.	 g~_ Fel. 

CfJ~ .J:f/3~/
 



.
 
JR & CONNOR, INC Invoice 

i\Jorth Cross 
J. Box 618 

-J 1 IL 62454 

BILL TO 

WAYNE COUNTY 
COUNTY ENGINEER 
R.R. 3 HWY. 15 EAST 
FAIRFIELD,IL 
62837 

,­

PROJECT 

P1458I 

DATE ITEM DESCRIPTION QUANTITY 

7/17/2007 ENGINEER 1 1.5 
7/24/2007 ENGINEER 1 1 
7/26/2007 ENGINEER 1 2 
8/6/2007 ENGINEER 1 1 
8/10/2007 ASSTENGR6 3 

J. 

'/10/2007 ENGINEER 1 3 

. 
I 

EC.06-05119-00-BR (INSPECTION) C. , € , Total 
I 

#/..??s- /0-/1}- 0 7~ ~ 
i 

DATE INVOICE # 

8131/2007 4590 

PROJECT TYPE 

~EC.06-05119-00-BR 
,(')..1 ("\(,.,- C\ Ill" -oCkS62. 

AMOUNTRATE 

118.3478.89 
78.89 78.89 

157.7878.89 
78.89 78.89 

179.1059.70 
236.6778.89 

$849.67 

e:, &i. Y,f.
 
" 

I 



<:r: '):JAM; ; 16185443012 # 3/ ...')

-<> 

CONNOR & CONNOR INC 

209 North Cross 
P.O. Box 618 
Robinson, IL 62454 

DATE 

1013112007 

Invoice 
INVOICE # 

4692 

BILL TO 

WAYNE COUNTY 
COUNTY ENGINEER 
ItR.3 HWY. 15 EAST 
FAIRFIELD, IL 

162837 

l 

DATE ITEM DESCRIPTION 

, 

10116/2007 
1012912007 
tOI3112007 
10/3112007 

ENGINEER 1 
ENGINEER I 
ENGINEER I 
ENGINEER 1 

SEC.06-0S 119-00-BR(INSPECTION) 
c.~-

i 

PROJECT PROJECT TYPE 

P14SBj SEC.O<M>SI19-OO-BR 
Sru.l::lio· 0 III ?'CQ" ($ 

QUANTITY RATE AMOUNT 

0.5 78.&9 39,45 
4 7U9 315.56 
4 78.89 31'.56 
2 78.89 157.78 

. 

Total $828.35 

(/cI //- 7-07 

·Co j5,t. Ft/ 
(~--?7CU/M- -#/-5?b 



--"­

-rl",NOR & CONNOR, INC 

209 North Cross 
P.O. Box 618 

__ Robinson, IL 62454 
DATE 

11130/2007 

Invoice 
INVOICE # 

4739 

BILL TO 

WAYNE COUNTY 
COUNTY ENGINEER 
R.R. 3 HWY. 15 EAST 
FAIRFIELD, IL 
62837 

DATE 

11/1/2007 
11/1/2007 
11/2/2007 
11/5/2007 
11/6/2007 
, 1/7/2007 
11/7/2007 
ll/8/2007 
11/9/2007 
11/9/2007 
Il /13/2007 
11/13/2007 
1]/14/2007 
11/14/2007 
11/15/2007 
1]/15/2007 
11/16/2007 
11/19/2007 
11/20/2007 
11/21/2007 
11/26/2007 
11/27/2007 
11/28/2007 
11/29/2007 

ITEM 

ENGINEER I 
ENGINEER 1 .,. 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 .,. 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 ... 
ENGINEER 1 
ENGINEER 1 ... 
ENGINEER 1 
ENGINEER 1 ... 
ENGINEER 1 
ENGINEER 1 ... 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 
ENGINEER 1 

O.T. 

O.T. 

OT 

QT. 

Q.T. 

Q.T. 

DESCRIPTION 

PROJECT 

P1458I 

QUANTITY 

4 
3 
4 
6 
8 
8 

1.5 
8 
8 
3 
8 
2 
8 
2 
8 
2 
8 
8 
8 
4 

0.5 
8 
5 

0.5 

PROJECT TYPE 

SEC.06;05119-00-BR 
t>u.-OIJt-1-DO 

RATE AMOUNT 

78.89 315.56 
78.89 236.67 
78.89 315.56 
78.89 473.34 
78.89 631.12 
78.89 631.12 
78.89 118.34 
78.89 631.12 
78.89 631.12 
78.89 236.67 
78.89 631.12 
78.89 157.78 
78.89 631.12 
78.89 157.78 
78.89 631.12 
78.89 157.78 
78.89 631.12 
78.89 631.12 
78.89 631.12 

'78.89 315.56 
78.89 39.45 
78.89 631.12 
78.89 394.45 
78.89 39.45 

C.~. 
~EC06-05119-00-BR (INSPECTION) 

I 

, 

Total 

, 

$9,900.71 

jJd /.J. -/·1.-07 

Co. /312. /-a 
/1 /J Ii 



, 
~NOR & CONNOR, INC Invoice 

_09 North Cross 
P.O. Box 618 
.{obinson, IL 62454 

DATE INVOICE # 

12/31/2007 4770 

BILL TO 

WAYNE COUNTY 
COUNTY ENGINEER 
R.R. 3 HWY. Ij EAST 
FAIRFIELD,IL 
62837 

DATE ITEM DESCRIPTION 

12/3/2007 ENGINEER 1 

J 

i 

C.t. 
EC.06-05119-00-BR BIG MOUND (INSPECTiON) 

L " 

PROJECT PROJECT TYPE 

P1458I SEC.06-0j 119~~0-BR .~
S;,. . 0 -011/ -r>tl-

QUANTITY RATE AMOUNT 

1 78.89 78.89 

, 

Total $78.89 

/:t J-'1-0? 
~ .131C../d 
ry~-HJ3q3 


