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NS-PGL Ex. 49.9



AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  6‐Jan‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 68.8% 111,990 21.2 111,990 21.2 0 97,955 18.6 87.5% 12.5% 2,408 1,593 66.2% 33.8% 5,907 3,490 59.1% 41.9% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 98.6% 42,825 8.1 42,825 8.1 0 42,266 8.0 98.7% 1.3% 901 898 99.7% 0.3% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 76.8% 39,181 7.4 39,181 7.4 0 38,571 7.3 98.4% 1.6% 465 392 84.3% 15.7% 2,842 1,893 66.6% 33.4% 21,870 271 1.2% 98.8% 83 43 51.8% 48.2%

Mt Greenwood 77.5% 165,810 31.4 165,810 31.4 0 160,796 30.5 97.0% 3.0% 2,803 2,334 83.3% 16.7% 3,270 2,247 68.7% 31.3% 94,461 36,231 38.4% 61.6% 248 122 49.2% 50.8%

Rogers Park 32.7% 97,255 18.4 97,255 18.4 0 66,017 12.5 67.9% 32.1% 1,693 568 33.5% 66.5% 6,839 858 12.5% 87.5% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 12.3% 97,266 18.4 97,266 18.4 0 28,458 5.4 29.3% 70.7% 2,031 0 0.0% 100.0% 4,078 0 0.0% 100.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 35.2% 5,200 1.0 5,200 1.0 0 2,371 0.4 45.6% 54.4% 7 1 14.3% 85.7% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 44.3% 55,588 10.5 55,588 10.5 0 43,663 8.3 78.5% 21.5% 951 405 42.6% 57.4% 993 307 30.9% 69.1% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 31.3% 27,595 5.2 27,595 5.2 0 24,966 4.7 90.5% 9.5% 621 181 29.1% 70.9% 1,161 6 0.5% 99.5% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 642,710 122 642,710 122 0 505,063 96 78.6% 11,880 6,372 53.6% 26,117 9,794 37.5% 418,396 95,783 22.9% 1,048 365 34.8%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 86.6% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 631 557 88.3% 11.3% 793 669 84.4% 15.6% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 71.0% 80,404 15.2 80,404 15.2 300 73,171 13.9 91.0% 9.0% 1,695 1,344 79.3% 20.7% 2,472 1,629 65.9% 34.1% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Roosevelt and 16th ‐ L2 73.6% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 379 368 97.1% 2.9% 853 315 36.9% 63.1% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 2.2% 7,350 1.4 7,350 1.4 0 270 0.1 3.7% 96.3% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 16.0% 3,870 0.7 3,870 0.7 0 810 0.2 20.9% 79.1% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & 
Restoration.

Altgeld Gardens ‐ (Eden Green) 59.4% 47,904 9.1 47,904 9.1 0 35,643 6.8 74.4% 25.6% 652 458 70.2% 29.8% 646 248 38.4% 61.6% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 184 52.0% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,932 6.0 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 564 73.2% 26.8% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 259,888 49 259,888 49 300 229,894 44 88.5% 4,038 3,351 83.0% 5,987 3,610 60.3% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 96.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 256 78.5% 21.5% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.5% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 7 63.6% 27.3% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 85.0% 15,968 3.0 15,968 3.0 0 15,699 3.0 98.3% 1.7% 106 68 64.2% 35.8% 438 296 67.6% 29.7% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 50.9% 37,992 7.2 37,992 7.2 0 35,190 6.7 92.6% 7.4% 483 330 68.3% 31.7% 1,327 453 34.1% 65.9% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 64.8% 4,117 0.8 4,117 0.8 166 3,488 0.7 84.7% 15.3% 10 4 40.0% 60.0% 169 0 0.0% 100.0% 2,024 0 0.0% 100.0% 10 0 0.0% 100.0%

Total 72,111 14 72,111 14 166 68,411 13 94.9% 762 565 74.1% 2,271 1,012 55,707 25,157 45.2% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 35.7% 4,363 0.8 4,363 0.8 0 3,860 0.7 88.5% 11.5% 87 0 0.0% 100.0% 148 0 0.0% 100.0% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 94.5% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 0 0.0% 100.0% 5 5 100.0% 0.0%

Byron 49.3% 5,441 1.0 5,441 1.0 0 3,101 0.6 57.0% 43.0% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 4 30.8% 69.2%

Total 14,654 3 14,654 3 0 11,811 2 80.6% 212 125 59.0% 275 122 44.4% 12,242 0 0.0% 30 11 36.7%

West Palmer ‐ HP Main  19,536 4 7,850 1 0 3,749 1 19.2% 21.0% 45 0 0.0% 44.4%

Total 2011 Projects 989,363 187.4 989,363 187.4 466 815,179 154.4 82.4% 17.7% 16,892 10,413 61.6% 38.5% 34,650 14,538 42.0% 60.2% 644,447 132,615 20.6% 79.3% 1,637 567 34.6% 57.4%

Installed This Week 0.1 31 537 0 0

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  13‐Jan‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 69.4% 112,707 21.3 112,707 21.3 0 97,955 18.6 86.9% 13.1% 2,402 1,631 67.9% 32.1% 5,907 3,574 60.5% 40.4% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.0% 42,584 8.1 42,584 8.1 0 42,266 8.0 99.3% 0.7% 896 898 100.2% ‐0.2% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 79.5% 39,206 7.4 39,206 7.4 25 38,596 7.3 98.4% 1.6% 465 418 89.9% 10.1% 2,842 2,101 73.9% 26.1% 21,870 271 1.2% 98.8% 83 43 51.8% 48.2%

Mt Greenwood 78.1% 165,810 31.4 165,810 31.4 0 160,796 30.5 97.0% 3.0% 2,803 2,398 85.6% 14.4% 3,270 2,286 69.9% 30.1% 94,461 36,231 38.4% 61.6% 248 122 49.2% 50.8%

Rogers Park 34.9% 93,467 17.7 93,467 17.7 1,360 67,377 12.8 72.1% 27.9% 1,693 629 37.2% 62.8% 6,839 947 13.8% 86.2% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 14.4% 97,266 18.4 97,266 18.4 4,808 33,266 6.3 34.2% 65.8% 2,031 0 0.0% 100.0% 4,078 0 0.0% 100.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 35.4% 5,200 1.0 5,200 1.0 15 2,386 0.5 45.9% 54.1% 7 1 14.3% 85.7% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 45.6% 55,588 10.5 55,588 10.5 1,203 44,866 8.5 80.7% 19.3% 951 405 42.6% 57.4% 993 329 33.1% 66.9% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 31.3% 27,595 5.2 27,595 5.2 0 24,966 4.7 90.5% 9.5% 621 181 29.1% 70.9% 1,161 6 0.5% 99.5% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 639,423 121 639,423 121 7,411 512,474 97 80.1% 11,869 6,561 55.3% 26,117 10,236 39.2% 418,396 95,783 22.9% 1,048 365 34.8%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 88.8% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 692 87.3% 12.7% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 68.6% 87,955 16.7 87,955 16.7 1,919 75,090 14.2 85.4% 14.6% 1,776 1,344 75.7% 24.3% 2,472 1,724 69.7% 30.3% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Roosevelt and 16th ‐ L2 75.4% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 356 41.7% 58.3% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 2.2% 7,350 1.4 7,350 1.4 0 270 0.1 3.7% 96.3% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 16.0% 3,870 0.7 3,870 0.7 0 810 0.2 20.9% 79.1% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens (Eden Green) 62 5% 48 006 9 1 48 006 9 1 2 000 37 643 7 1 78 4% 21 6% 652 458 70 2% 29 8% 646 329 50 9% 49 1% 46 796 0 0 0% 100 0% 84 39 46 4% 53 6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & 
Restoration.

Altgeld Gardens ‐ (Eden Green) 62.5% 48,006 9.1 48,006 9.1 2,000 37,643 7.1 78.4% 21.6% 652 458 70.2% 29.8% 646 329 50.9% 49.1% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 184 52.0% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,932 6.0 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 564 73.2% 26.8% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 267,541 51 267,541 51 3,919 233,813 44 87.4% 4,045 3,362 83.1% 5,987 3,850 64.3% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 96.9% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 263 80.7% 19.3% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.5% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 7 63.6% 27.3% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 87.5% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 296 67.6% 29.7% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 54.3% 37,763 7.2 37,763 7.2 0 35,190 6.7 93.2% 6.8% 355 350 98.6% 1.4% 1,327 478 36.0% 64.0% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 60.0% 4,508 0.9 4,508 0.9 0 3,488 0.7 77.4% 22.6% 4 4 100.0% 0.0% 169 0 0.0% 100.0% 2,024 0 0.0% 100.0% 10 0 0.0% 100.0%

Total 72,004 14 72,004 14 0 68,411 13 95.0% 590 585 99.2% 2,271 1,044 55,707 25,157 45.2% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 35.7% 4,363 0.8 4,363 0.8 0 3,860 0.7 88.5% 11.5% 87 0 0.0% 100.0% 148 0 0.0% 100.0% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 94.5% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 0 0.0% 100.0% 5 5 100.0% 0.0%

Byron 60.4% 5,441 1.0 5,441 1.0 800 3,901 0.7 71.7% 28.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 4 30.8% 69.2%

Total 14,654 3 14,654 3 800 12,611 2 86.1% 212 125 59.0% 275 122 44.4% 12,242 0 0.0% 30 11 36.7%

West Palmer ‐ HP Main  19,536 4 8,600 2 259 4,008 1 20.5% 21.0% 45 0 0.0% 44.4%

Total 2011 Projects 993,623 188.2 993,623 188.2 12,130 827,309 156.7 83.3% 18.0% 16,716 10,633 63.6% 38.0% 34,650 15,252 44.0% 60.2% 644,447 132,615 20.6% 79.3% 1,637 567 34.6% 57.4%

Installed This Week 2.3 220 714 0 0

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes: Snowy wet days affected production on 01/12/12 &01/13/12

Page 2 of 3
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  20‐Jan‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 70.2% 112,707 21.3 112,707 21.3 0 97,955 18.6 86.9% 13.1% 2,402 1,662 69.2% 30.8% 5,907 3,676 62.2% 38.6% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 98.9% 42,584 8.1 42,584 8.1 0 42,266 8.0 99.3% 0.7% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 81.2% 39,206 7.4 39,206 7.4 0 38,596 7.3 98.4% 1.6% 480 437 91.0% 9.0% 2,842 2,251 79.2% 20.8% 21,870 271 1.2% 98.8% 83 43 51.8% 48.2%

Mt Greenwood 78.6% 165,810 31.4 165,810 31.4 322 161,118 30.5 97.2% 2.8% 2,803 2,440 87.0% 13.0% 3,270 2,331 71.3% 28.7% 94,461 36,231 38.4% 61.6% 248 122 49.2% 50.8%

Rogers Park 37.0% 93,467 17.7 93,467 17.7 3,115 70,492 13.4 75.4% 24.6% 1,693 708 41.8% 58.2% 6,839 1,022 14.9% 85.1% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 16.0% 97,266 18.4 97,266 18.4 3,860 37,126 7.0 38.2% 61.8% 2,031 0 0.0% 100.0% 4,078 0 0.0% 100.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 44.4% 5,200 1.0 5,200 1.0 610 2,996 0.6 57.6% 42.4% 7 1 14.3% 85.7% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 46.2% 55,588 10.5 55,588 10.5 608 45,474 8.6 81.8% 18.2% 951 405 42.6% 57.4% 993 347 34.9% 65.1% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 33.3% 27,595 5.2 27,595 5.2 675 25,641 4.9 92.9% 7.1% 621 215 34.6% 65.4% 1,161 14 1.2% 98.8% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 639,423 121 639,423 121 9,190 521,664 99 81.6% 11,886 6,766 56.9% 26,117 10,634 40.7% 418,396 95,783 22.9% 1,048 365 34.8%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 89.1% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 712 89.8% 10.2% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 70.3% 87,955 16.7 87,955 16.7 1,015 76,105 14.4 86.5% 13.5% 1,776 1,433 80.7% 19.3% 2,472 1,770 71.6% 28.4% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Roosevelt and 16th ‐ L2 76.4% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 383 44.9% 55.1% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 5.0% 7,350 1.4 7,350 1.4 340 610 0.1 8.3% 91.7% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 16.0% 3,870 0.7 3,870 0.7 0 810 0.2 20.9% 79.1% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 64.5% 48,028 9.1 48,028 9.1 680 38,323 7.3 79.8% 20.2% 622 467 75.1% 24.9% 646 387 59.9% 40.1% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & 
Restoration.

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 183 51.7% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,932 6.0 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 564 73.2% 26.8% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 267,563 51 267,563 51 2,035 235,848 45 88.1% 4,015 3,460 86.2% 5,987 4,000 66.8% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 96.9% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 261 80.1% 19.3% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.5% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 7 63.6% 27.3% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 87.5% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 296 67.6% 29.7% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 56.5% 37,663 7.1 37,663 7.1 0 36,403 6.9 96.7% 3.3% 355 350 98.6% 1.4% 1,327 537 40.5% 59.5% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 62.8% 4,740 0.9 4,740 0.9 352 3,840 0.7 81.0% 19.0% 4 4 100.0% 0.0% 169 0 0.0% 100.0% 2,024 0 0.0% 100.0% 10 0 0.0% 100.0%

Total 72,136 14 72,136 14 352 69,976 13 97.0% 590 585 99.2% 2,271 1,101 55,707 25,157 45.2% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 37.4% 4,363 0.8 4,363 0.8 200 4,060 0.8 93.1% 6.9% 87 0 0.0% 100.0% 148 0 0.0% 100.0% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 94.5% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 0 0.0% 100.0% 5 5 100.0% 0.0%

Byron 68.1% 5,441 1.0 5,441 1.0 550 4,451 0.8 81.8% 18.2% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 4 30.8% 69.2%

Total 14,654 3 14,654 3 750 13,361 3 91.2% 212 125 59.0% 275 122 44.4% 12,242 0 0.0% 30 11 36.7%

West Palmer ‐ HP Main  19,536 4 9,350 2 251 4,259 1 21.8% 21.0% 45 0 0.0% 44.4%

Total 2011 Projects 993,777 188.2 993,777 188.2 12,327 840,849 159.3 84.6% 17.9% 16,703 10,936 65.5% 38.0% 34,650 15,857 45.8% 60.2% 644,447 132,615 20.6% 79.3% 1,637 567 34.6% 57.4%

Installed This Week 2.3 243 310 0 0

Installed in 2012 4.7 553 1,561 0 0

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Notes: Snowy wet days affected production on 01/20/12 &01/21/12
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  27‐Jan‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 71.3% 112,707 21.3 112,707 21.3 0 97,955 18.6 86.9% 13.1% 2,402 1,699 70.7% 29.3% 5,907 3,820 64.7% 36.1% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 98.9% 42,584 8.1 42,584 8.1 0 42,266 8.0 99.3% 0.7% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 83.2% 39,206 7.4 39,206 7.4 0 38,596 7.3 98.4% 1.6% 493 456 92.5% 7.5% 2,842 2,434 85.6% 14.4% 21,870 271 1.2% 98.8% 83 43 51.8% 48.2%

Mt Greenwood 79.4% 165,810 31.4 165,810 31.4 338 161,456 30.6 97.4% 2.6% 2,803 2,498 89.1% 10.9% 3,270 2,387 73.0% 27.0% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 39.0% 93,467 17.7 93,467 17.7 2,685 73,177 13.9 78.3% 21.7% 1,693 792 46.8% 53.2% 6,839 1,113 16.3% 83.7% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 17.6% 97,266 18.4 97,266 18.4 3,720 40,846 7.7 42.0% 58.0% 2,031 0 0.0% 100.0% 4,078 0 0.0% 100.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 47.3% 5,200 1.0 5,200 1.0 178 3,174 0.6 61.0% 39.0% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 46.9% 55,588 10.5 55,588 10.5 424 45,898 8.7 82.6% 17.4% 951 416 43.7% 56.3% 993 359 36.2% 63.8% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 36.7% 27,595 5.2 27,595 5.2 419 26,060 4.9 94.4% 5.6% 621 275 44.3% 55.7% 1,161 56 4.8% 95.2% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 639,423 121 639,423 121 7,764 529,428 100 82.8% 11,899 7,037 59.1% 26,117 11,162 42.7% 418,396 98,450 23.5% 1,048 365 34.8%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 89.2% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 714 90.0% 10.0% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 71.5% 88,237 16.7 88,237 16.7 1,862 77,967 14.8 88.4% 11.6% 1,776 1,441 81.1% 18.9% 2,472 1,811 73.3% 26.7% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Roosevelt and 16th ‐ L2 77.2% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 405 47.5% 52.5% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 11.2% 7,350 1.4 7,350 1.4 752 1,362 0.3 18.5% 81.5% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 19.2% 3,870 0.7 3,870 0.7 160 970 0.2 25.1% 74.9% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 65.1% 48,060 9.1 48,060 9.1 32 38,355 7.3 79.8% 20.2% 624 475 76.1% 23.9% 646 420 65.0% 35.0% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & 
Restoration.

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 183 51.7% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,932 6.0 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 567 73.5% 26.5% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 267,877 51 267,877 51 2,806 238,654 45 89.1% 4,017 3,476 86.5% 5,987 4,101 68.5% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 96.9% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 261 80.1% 19.3% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.5% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 8 72.7% 27.3% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 87.5% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 296 67.6% 29.7% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 58.5% 37,663 7.1 37,663 7.1 1,040 37,443 7.1 99.4% 0.6% 355 350 98.6% 1.4% 1,327 598 45.1% 54.9% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 62.8% 4,740 0.9 4,740 0.9 0 3,840 0.7 81.0% 19.0% 4 4 100.0% 0.0% 169 0 0.0% 100.0% 2,024 0 0.0% 100.0% 10 0 0.0% 100.0%

Total 72,136 14 72,136 14 1,040 71,016 13 98.4% 590 585 99.2% 2,271 1,163 55,707 25,157 45.2% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 43.5% 4,363 0.8 4,363 0.8 0 4,060 0.8 93.1% 6.9% 87 26 29.9% 70.1% 148 17 11.5% 88.5% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 73.1% 5,441 1.0 5,441 1.0 360 4,811 0.9 88.4% 11.6% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 4 30.8% 69.2%

Total 14,654 3 14,654 3 360 13,721 3 93.6% 212 151 71.2% 275 139 50.5% 12,242 2,689 22.0% 30 11 36.7%

West Palmer ‐ HP Main  19,536 4 10,200 2 501 4,760 1 24.4% 21.0% 45 0 0.0% 44.4%

Total 2011 Projects 994,091 188.3 994,091 188.3 11,970 852,819 161.5 85.8% 17.9% 16,718 11,249 67.3% 38.0% 34,650 16,565 47.8% 60.2% 644,447 137,971 21.4% 79.3% 1,637 567 34.6% 57.4%

Installed This Week 2.3 313 307 5,356 0

Installed in 2012 7.0 866 1,885 5,356 0

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  3‐Feb‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 72.1% 112,707 21.3 112,707 21.3 45 98,000 18.6 87.0% 13.0% 2,402 1,762 73.4% 26.6% 5,907 3,888 65.8% 35.0% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 98.9% 42,584 8.1 42,584 8.1 0 42,266 8.0 99.3% 0.7% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 86.7% 39,206 7.4 39,206 7.4 11 38,607 7.3 98.5% 1.5% 522 475 91.0% 9.0% 2,842 2,566 90.3% 9.7% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 80.2% 165,810 31.4 165,810 31.4 1,565 163,021 30.9 98.3% 1.7% 2,856 2,567 89.9% 10.1% 3,270 2,458 75.2% 24.8% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 40.9% 93,467 17.7 93,467 17.7 3,546 76,723 14.5 82.1% 17.9% 1,693 833 49.2% 50.8% 6,839 1,179 17.2% 82.8% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 20.2% 97,266 18.4 97,266 18.4 6,004 46,850 8.9 48.2% 51.8% 2,031 0 0.0% 100.0% 4,078 0 0.0% 100.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 47.3% 5,200 1.0 5,200 1.0 0 3,174 0.6 61.0% 39.0% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 47.9% 55,588 10.5 55,588 10.5 425 46,323 8.8 83.3% 16.7% 951 444 46.7% 53.3% 993 379 38.2% 61.8% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 40.1% 27,595 5.2 27,595 5.2 120 26,180 5.0 94.9% 5.1% 621 341 54.9% 45.1% 1,161 101 8.7% 91.3% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 639,423 121 639,423 121 11,716 541,144 102 84.6% 11,981 7,323 61.1% 26,117 11,564 44.3% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 89.4% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 727 91.7% 8.3% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 72.5% 88,237 16.7 88,237 16.7 972 78,939 15.0 89.5% 10.5% 1,776 1,465 82.5% 17.5% 2,472 1,855 75.0% 25.0% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Roosevelt and 16th ‐ L2 78.7% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 449 52.6% 47.4% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 21.0% 7,350 1.4 7,350 1.4 1,177 2,539 0.5 34.5% 65.5% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 27.9% 3,870 0.7 3,870 0.7 442 1,412 0.3 36.5% 63.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 65.5% 48,060 9.1 48,060 9.1 0 38,355 7.3 79.8% 20.2% 624 486 77.9% 22.1% 646 435 67.3% 32.7% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & 
Restoration.

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 183 51.7% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 570 73.9% 26.1% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 267,877 51 267,237 51 2,591 241,245 46 90.1% 4,017 3,511 87.4% 5,987 4,220 70.5% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 96.9% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 262 80.4% 19.3% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.5% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 8 72.7% 27.3% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 87.5% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 296 67.6% 29.7% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 60.0% 37,663 7.1 37,663 7.1 66 37,509 7.1 99.6% 0.4% 355 353 99.4% 0.6% 1,327 703 53.0% 47.0% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 63.8% 4,740 0.9 4,740 0.9 64 3,904 0.7 82.4% 17.6% 4 4 100.0% 0.0% 169 0 0.0% 100.0% 2,024 0 0.0% 100.0% 10 0 0.0% 100.0%

Total 72,136 14 72,136 14 130 71,146 13 98.6% 590 588 99.7% 2,271 1,269 55,707 25,157 45.2% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 47.9% 4,363 0.8 4,363 0.8 280 4,340 0.8 99.5% 0.5% 87 26 29.9% 70.1% 148 35 23.6% 76.4% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 81.7% 5,441 1.0 5,441 1.0 615 5,426 1.0 99.7% 0.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 4 30.8% 69.2%

Total 14,654 3 14,654 3 895 14,616 3 99.7% 212 151 71.2% 275 157 57.1% 12,242 2,689 22.0% 30 11 36.7%

West Palmer ‐ HP Main  19,536 4 11,050 2 1,059 5,819 1 29.8% 21.0% 45 0 0.0% 44.4%

Total 2011 Projects 994,091 188.3 993,451 188.2 15,332 868,151 164.4 87.3% 17.9% 16,800 11,573 68.9% 38.3% 34,650 17,210 49.7% 60.2% 644,447 137,971 21.4% 79.3% 1,637 578 35.3% 57.4%

Installed This Week 2.9 324 644 0 11

Installed in 2012 9.9 1,190 3,210 5,356 11

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  10‐Feb‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 73.2% 112,707 21.3 112,707 21.3 0 98,000 18.6 87.0% 13.0% 2,402 1,805 75.1% 24.9% 5,907 4,013 67.9% 32.8% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.3% 42,120 8.0 42,120 8.0 0 42,266 8.0 100.3% ‐0.3% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 87.6% 39,226 7.4 39,226 7.4 20 38,627 7.3 98.5% 1.5% 524 492 93.9% 6.1% 2,842 2,633 92.6% 7.4% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 81.4% 166,529 31.5 166,529 31.5 1,416 164,437 31.1 98.7% 1.3% 2,873 2,637 91.8% 8.3% 3,270 2,558 78.2% 21.8% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 42.6% 93,467 17.7 93,467 17.7 2,609 79,332 15.0 84.9% 15.1% 1,693 867 51.2% 48.8% 6,839 1,288 18.8% 81.2% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 22.3% 97,266 18.4 97,266 18.4 4,782 51,632 9.8 53.1% 46.9% 2,031 0 0.0% 100.0% 4,078 0 0.0% 100.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 48.8% 5,200 1.0 5,200 1.0 102 3,276 0.6 63.0% 37.0% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 49.0% 56,045 10.6 56,045 10.6 879 47,202 8.9 84.2% 15.8% 951 479 50.4% 49.6% 993 396 39.9% 60.1% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 43.8% 27,595 5.2 27,595 5.2 35 26,215 5.0 95.0% 5.0% 621 405 65.2% 34.8% 1,161 161 13.9% 86.1% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 640,156 121 640,156 121 9,843 550,987 104 86.1% 12,000 7,586 63.2% 26,117 12,042 46.1% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 89.5% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 734 92.6% 7.4% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 74.0% 88,237 16.7 88,237 16.7 1,580 80,519 15.2 91.3% 8.7% 1,776 1,499 84.4% 15.6% 2,472 1,903 77.0% 23.0% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 80.4% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 498 58.4% 41.6% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 24.0% 7,350 1.4 7,350 1.4 364 2,903 0.5 39.5% 60.5% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 45.4% 3,870 0.7 3,870 0.7 880 2,292 0.4 59.2% 40.8% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 66.6% 48,060 9.1 48,060 9.1 935 39,290 7.4 81.8% 18.2% 624 486 77.9% 22.1% 646 445 68.9% 31.1% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 183 51.7% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 571 74.1% 25.9% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 267,877 51 267,237 51 3,759 245,004 46 91.5% 4,017 3,545 88.2% 5,987 4,335 72.4% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 96.9% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 262 80.4% 19.3% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.5% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 8 72.7% 27.3% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 87.5% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 296 67.6% 29.7% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 60.6% 37,663 7.1 37,663 7.1 0 37,509 7.1 99.6% 0.4% 355 353 99.4% 0.6% 1,327 751 56.6% 43.4% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 64.3% 4,740 0.9 4,740 0.9 0 3,904 0.7 82.4% 17.6% 4 4 100.0% 0.0% 169 0 0.0% 100.0% 2,428 404 16.6% 79.2% 10 0 0.0% 100.0%

Total 72,136 14 72,136 14 0 71,146 13 98.6% 590 588 99.7% 2,271 1,317 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 56.7% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 43 29.1% 70.9% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.5% 5,441 1.0 5,441 1.0 0 5,426 1.0 99.7% 0.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,654 3 14,654 3 0 14,616 3 99.7% 212 201 94.8% 275 165 60.0% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 0.0% 25,427 4.8 961 0.2 0 0 0.0 0.0% 3.8% 162 0 0.0% 0.0% 451 0 0.0% 0.0% 17,426 0 0.0% 0.0% 0 0 #DIV/0! 0.0%

West Palmer ‐ HP Main  23.3% 19,536 4 12,000 2 697 6,516 1 33.4% 28.1% 45 0 0.0% 57.8%

Total 2011 Projects 994,823 188.4 994,183 188.3 13,602 881,753 167.0 88.6% 18.0% 16,819 11,920 70.9% 38.4% 34,650 17,859 51.5% 60.2% 644,851 138,375 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 2.6 347 649 404 0

Installed in 2012 12.5 1,537 3,859 5,760 13

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Snowy wet days affected production on 02/10/12.
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  17‐Feb‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 74.4% 112,831 21.4 112,831 21.4 1,031 99,031 18.8 87.8% 12.2% 2,402 1,874 78.0% 22.0% 5,907 4,097 69.4% 31.3% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.3% 42,120 8.0 42,120 8.0 0 42,266 8.0 100.3% ‐0.3% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 88.7% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,842 2,734 96.2% 3.8% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 81.7% 166,926 31.6 166,926 31.6 473 164,910 31.2 98.8% 1.2% 2,904 2,688 92.6% 7.4% 3,271 2,664 81.4% 18.5% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 44.1% 93,467 17.7 93,467 17.7 2,942 82,274 15.6 88.0% 12.0% 1,693 886 52.3% 47.7% 6,839 1,348 19.7% 80.3% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 24.9% 97,266 18.4 97,266 18.4 4,541 56,173 10.6 57.8% 42.2% 2,031 63 3.1% 96.9% 4,078 24 0.6% 99.4% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.4% 5,200 1.0 5,200 1.0 380 3,656 0.7 70.3% 29.7% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 50.6% 56,066 10.6 56,066 10.6 1,131 48,333 9.2 86.2% 13.8% 951 515 54.2% 45.8% 993 412 41.5% 58.5% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 47.3% 27,595 5.2 27,595 5.2 0 26,215 5.0 95.0% 5.0% 621 460 74.1% 25.9% 1,161 233 20.1% 79.9% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 640,697 121 640,697 121 10,498 561,485 106 87.6% 12,031 7,882 65.5% 26,118 12,505 47.9% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 89.6% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 740 93.3% 6.7% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 75.1% 88,237 16.7 88,237 16.7 720 81,239 15.4 92.1% 7.9% 1,781 1,526 85.7% 14.3% 2,472 1,976 79.9% 20.1% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 82.2% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 549 64.4% 35.6% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 26.7% 7,350 1.4 7,350 1.4 330 3,233 0.6 44.0% 56.0% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 67.9% 3,870 0.7 3,870 0.7 1,140 3,432 0.7 88.7% 11.3% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 65.9% 49,180 9.3 49,180 9.3 185 39,475 7.5 80.3% 19.7% 624 486 77.9% 22.1% 646 447 69.2% 30.8% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.2% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 183 51.7% 48.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 573 74.3% 25.7% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 268,997 51 268,357 51 2,375 247,379 47 92.0% 4,022 3,572 88.8% 5,987 4,469 74.6% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 97.0% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 265 81.3% 18.7% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 89.9% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 393 89.7% 10.3% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 61.2% 37,663 7.1 37,663 7.1 0 37,509 7.1 99.6% 0.4% 355 353 99.4% 0.6% 1,327 796 60.0% 40.0% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.0% 4,783 0.9 4,783 0.9 81 3,985 0.8 83.3% 16.7% 4 4 100.0% 0.0% 169 0 0.0% 100.0% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 72,179 14 81 71,227 13 98.7% 590 588 99.7% 2,271 1,464 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 59.7% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 68 45.9% 54.1% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.5% 5,441 1.0 5,441 1.0 0 5,426 1.0 99.7% 0.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,654 3 14,654 3 0 14,616 3 99.7% 212 201 94.8% 275 190 69.1% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 1.0% 25,427 4.8 6,415 1.2 335 335 0.1 1.3% 27.7% 162 0 0.0% 1.9% 451 0 0.0% 0.0% 17,426 0 0.0% 0.0% 9 0 0.0% 0.0%

West Palmer ‐ HP Main  25.8% 19,536 4 12,950 2 708 7,224 1 37.0% 29.3% 45 0 0.0% 60.0%

Total 2011 Projects 996,528 188.7 995,888 188.6 12,954 894,707 169.5 89.8% 18.1% 16,855 12,243 72.6% 38.5% 34,651 18,628 53.8% 60.2% 644,851 138,375 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 2.5 323 769 0 0

Installed in 2012 14.9 1,860 4,628 5,760 13

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Snowy wet days affected production on 02/13/12 & 02/15/12.
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  24‐Feb‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 75.6% 113,478 21.5 113,478 21.5 647 99,678 18.9 87.8% 12.2% 2,402 1,960 81.6% 18.4% 5,907 4,206 71.2% 29.5% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.3% 42,120 8.0 42,120 8.0 0 42,266 8.0 100.3% ‐0.3% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.5% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,842 2,809 98.8% 1.2% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 82.3% 166,966 31.6 166,966 31.6 339 165,249 31.3 99.0% 1.0% 2,904 2,707 93.2% 6.8% 3,271 2,778 84.9% 15.1% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 45.8% 93,467 17.7 93,467 17.7 3,275 85,549 16.2 91.5% 8.5% 1,693 913 53.9% 46.1% 6,839 1,424 20.8% 79.2% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 28.4% 97,266 18.4 97,266 18.4 6,214 62,387 11.8 64.1% 35.9% 2,031 116 5.7% 94.3% 4,078 102 2.5% 97.5% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 29 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 53.6% 56,089 10.6 56,089 10.6 2,742 51,075 9.7 91.1% 8.9% 951 555 58.4% 41.6% 993 433 43.6% 56.4% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 50.8% 27,595 5.2 27,595 5.2 0 26,215 5.0 95.0% 5.0% 621 488 78.6% 21.4% 1,161 335 28.9% 71.1% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 641,408 121 641,408 121 13,246 574,731 109 89.6% 12,031 8,135 67.6% 26,118 13,080 50.1% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 89.9% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 755 95.2% 4.8% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 75.9% 88,268 16.7 88,268 16.7 631 81,870 15.5 92.8% 7.2% 1,804 1,549 85.9% 14.1% 2,472 2,037 82.4% 17.6% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 83.7% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 590 69.2% 30.8% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 27.9% 7,350 1.4 7,350 1.4 150 3,383 0.6 46.0% 54.0% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 70.1% 3,870 0.7 3,870 0.7 110 3,542 0.7 91.5% 8.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 67.2% 49,451 9.4 49,451 9.4 761 40,806 7.7 82.5% 17.5% 624 487 78.0% 22.0% 646 457 70.7% 29.3% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 573 74.3% 25.7% 6,536 6,537 100.0% 0.0% 59 59 100.0% 0.0%

Total 269,299 51 268,659 51 1,652 249,601 47 92.7% 4,045 3,596 88.9% 5,987 4,604 76.9% 158,102 11,676 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 97.3% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 272 83.4% 16.6% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 90.9% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 430 98.2% 1.8% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 62.1% 37,663 7.1 37,663 7.1 0 37,509 7.1 99.6% 0.4% 355 353 99.4% 0.6% 1,327 860 64.8% 35.2% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.7% 4,783 0.9 4,783 0.9 0 3,985 0.8 83.3% 16.7% 4 4 100.0% 0.0% 169 104 61.5% 38.5% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 72,179 14 0 71,227 13 98.7% 590 588 99.7% 2,271 1,676 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 63.2% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 97 65.5% 34.5% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,850 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.5% 5,441 1.0 5,441 1.0 0 5,426 1.0 99.7% 0.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,654 3 14,654 3 0 14,616 3 99.7% 212 201 94.8% 275 219 79.6% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 8.2% 25,427 4.8 5,452 1.0 3,000 3,335 0.6 13.1% 37.3% 162 0 0.0% 6.2% 451 0 0.0% 0.7% 17,426 0 0.0% 0.0% 50 0 0.0% 0.0%

West Palmer ‐ HP Main  28.8% 19,536 4 14,000 3 842 8,066 2 41.3% 30.4% 45 0 0.0% 64.4%

Total 2011 Projects 997,540 188.9 996,900 188.8 14,898 910,175 172.4 91.2% 18.2% 16,878 12,520 74.2% 38.6% 34,651 19,579 56.5% 60.2% 644,851 138,376 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 2.8 277 954 0 0

Installed in 2012 17.9 2,137 5,579 5,761 13

Snowy wet days affected production on 02/20/12 through 02/25/12.

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  2‐Mar‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 76.6% 114,522 21.7 114,522 21.7 1,898 101,576 19.2 88.7% 11.3% 2,402 2,000 83.3% 16.7% 5,907 4,289 72.6% 28.0% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.7% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,867 99.5% 0.5% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 82.5% 167,203 31.7 167,203 31.7 237 165,486 31.3 99.0% 1.0% 2,904 2,707 93.2% 6.8% 3,271 2,816 86.1% 13.9% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 46.9% 93,467 17.7 93,467 17.7 1,343 86,892 16.5 93.0% 7.0% 1,693 972 57.4% 42.6% 6,839 1,454 21.3% 78.7% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 31.0% 97,415 18.4 97,266 18.4 3,723 66,110 12.5 67.9% 32.1% 2,031 211 10.4% 89.6% 4,078 157 3.8% 96.2% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 54.7% 56,107 10.6 56,107 10.6 326 51,401 9.7 91.6% 8.4% 951 590 62.0% 38.0% 993 456 45.9% 54.1% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 55.5% 27,595 5.2 27,595 5.2 0 26,215 5.0 95.0% 5.0% 621 538 86.6% 13.4% 1,161 459 39.5% 60.5% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 642,992 122 642,843 122 7,527 582,258 110 90.6% 12,031 8,414 69.9% 26,158 13,491 51.6% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 90.0% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 762 96.1% 3.9% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 76.3% 88,358 16.7 88,358 16.7 90 81,960 15.5 92.8% 7.2% 1,804 1,549 85.9% 14.1% 2,472 2,090 84.5% 15.5% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 84.8% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 622 72.9% 27.1% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 32.4% 7,350 1.4 7,350 1.4 540 3,923 0.7 53.4% 46.6% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 70.1% 3,870 0.7 3,865 0.7 0 3,542 0.7 91.5% 8.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 67.9% 49,451 9.4 49,451 9.4 620 41,426 7.8 83.8% 16.2% 624 487 78.0% 22.0% 646 460 71.2% 28.8% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 574 74.4% 25.6% 6,536 6,537 100.0% 0.0% 59 59 100.0% 0.0%

Total 269,389 51 268,744 51 1,250 250,851 48 93.1% 4,045 3,596 88.9% 5,987 4,700 78.5% 158,102 11,676 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 97.3% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 272 83.4% 16.6% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 90.9% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 430 98.2% 1.8% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 62.6% 37,663 7.1 37,663 7.1 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 902 68.0% 32.0% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.4% 4,783 0.9 4,117 0.8 0 3,985 0.8 83.3% 16.7% 4 4 100.0% 0.0% 6 2 33.3% 66.7% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 71,513 14 0 71,227 13 98.7% 596 594 99.7% 2,108 1,616 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 64.6% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 109 73.6% 26.4% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.5% 5,441 1.0 5,441 1.0 0 5,426 1.0 99.7% 0.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,654 3 14,355 3 0 14,616 3 99.7% 212 201 94.8% 275 231 84.0% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 17.3% 25,427 4.8 2,351 0.4 3,690 7,025 1.3 27.6% 32.1% 162 1 0.6% 25.9% 451 0 0.0% 2.2% 17,426 0 0.0% 15.1% 50 0 0.0% 0.0%

West Palmer ‐ HP Main  32.1% 19,536 4 15,100 3 916 8,982 2 46.0% 31.3% 45 0 0.0% 68.9%

Total 2011 Projects 999,214 189.2 997,455 188.9 8,777 918,952 174.0 92.0% 18.3% 16,884 12,805 75.8% 38.6% 34,528 20,038 58.0% 60.0% 644,851 138,376 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 1.7 285 563 0 0

Installed in 2012 19.5 2,422 6,038 5,761 13

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Snowy wet days affected production on 02/28/12 and 03/02/12.
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  9‐Mar‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 77.2% 114,522 21.7 114,522 21.7 0 101,576 19.2 88.7% 11.3% 2,402 2,000 83.3% 16.7% 5,907 4,395 74.4% 26.2% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 993 99.0% 1.0% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.8% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,870 99.6% 0.4% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 82.6% 169,446 32.1 169,446 32.1 2,243 167,729 31.8 99.0% 1.0% 2,904 2,707 93.2% 6.8% 3,271 2,832 86.6% 13.4% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 48.2% 93,467 17.7 93,467 17.7 994 87,886 16.6 94.0% 6.0% 1,693 1,056 62.4% 37.6% 6,839 1,526 22.3% 77.7% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 36.2% 97,462 18.5 97,266 18.4 9,258 75,368 14.3 77.3% 22.7% 2,031 302 14.9% 85.1% 4,078 249 6.1% 93.9% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 57.1% 56,107 10.6 56,107 10.6 1,058 52,459 9.9 93.5% 6.5% 951 669 70.3% 29.7% 993 490 49.3% 50.7% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 60.4% 27,595 5.2 27,595 5.2 0 26,215 5.0 95.0% 5.0% 621 598 96.3% 3.7% 1,161 575 49.5% 50.5% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 645,282 122 645,086 122 13,553 595,811 113 92.3% 12,031 8,728 72.5% 26,158 13,930 53.3% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 90.0% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 762 96.1% 3.9% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 76.7% 88,756 16.8 88,756 16.8 398 82,358 15.6 92.8% 7.2% 1,804 1,549 85.9% 14.1% 2,472 2,138 86.5% 13.5% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 87.0% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 683 80.1% 19.9% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 36.3% 7,350 1.4 7,350 1.4 468 4,391 0.8 59.7% 40.3% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 70.1% 3,870 0.7 3,865 0.7 0 3,542 0.7 91.5% 8.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 69.8% 49,451 9.4 49,451 9.4 1,685 43,111 8.2 87.2% 12.8% 624 487 78.0% 22.0% 646 467 72.3% 27.7% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 98.9% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 574 74.4% 25.6% 6,536 6,537 100.0% 0.0% 59 59 100.0% 0.0%

Total 269,787 51 269,142 51 2,551 253,402 48 93.9% 4,045 3,596 88.9% 5,987 4,816 80.4% 158,102 11,676 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 97.3% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 272 83.4% 16.6% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 90.9% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 430 98.2% 1.8% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 63.4% 37,663 7.1 37,663 7.1 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 962 72.5% 27.5% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.9% 4,783 0.9 4,117 0.8 30 4,015 0.8 83.9% 16.1% 4 4 100.0% 0.0% 6 2 33.3% 66.7% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 71,513 14 30 71,257 13 98.7% 596 594 99.7% 2,108 1,676 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 65.2% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 114 77.0% 23.0% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 99.7% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 122 98.4% 1.6% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.5% 5,441 1.0 5,441 1.0 0 5,426 1.0 99.7% 0.3% 3 3 100.0% 0.0% 3 0 0.0% 100.0% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,654 3 14,355 3 0 14,616 3 99.7% 212 201 94.8% 275 236 85.8% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 23.2% 25,427 4.8 2,350 0.4 2,371 9,396 1.8 37.0% 32.0% 163 2 1.2% 45.4% 451 0 0.0% 2.4% 17,426 0 0.0% 25.5% 50 0 0.0% 28.0%

West Palmer ‐ HP Main  35.4% 19,536 4 16,300 3 918 9,900 2 50.7% 32.8% 45 0 0.0% 73.3%

Total 2011 Projects 1,001,902 189.8 1,000,096 189.4 16,134 935,086 177.1 93.3% 18.6% 16,884 13,119 77.7% 38.6% 34,528 20,658 59.8% 60.0% 644,851 138,376 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 3.1 314 617 0 0

Installed in 2012 22.6 2,736 6,658 5,761 13

Snowy wet days affected production on 03/08/12.

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  16‐Mar‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 77.8% 114,522 21.7 114,522 21.7 0 101,576 19.2 88.7% 11.3% 2,402 2,000 83.3% 16.7% 5,907 4,500 76.2% 24.4% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.8% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,877 99.8% 0.2% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 82.8% 169,871 32.2 169,871 32.2 425 168,154 31.8 99.0% 1.0% 2,904 2,731 94.0% 6.0% 3,271 2,862 87.5% 12.5% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 49.4% 93,467 17.7 93,467 17.7 766 88,652 16.8 94.8% 5.2% 1,693 1,117 66.0% 34.0% 6,839 1,616 23.6% 76.4% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 41.2% 97,462 18.5 97,266 18.4 7,745 83,113 15.7 85.3% 14.7% 2,031 454 22.4% 77.6% 4,078 342 8.4% 91.6% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 59.1% 56,107 10.6 56,107 10.6 444 52,903 10.0 94.3% 5.7% 951 701 73.7% 26.3% 993 586 59.0% 41.0% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 62.6% 27,595 5.2 27,595 5.2 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 662 57.0% 43.0% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 645,707 122 645,511 122 9,380 605,191 115 93.7% 12,031 9,000 74.8% 26,158 14,440 55.2% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 90.1% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 770 97.1% 2.9% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 76.9% 88,756 16.8 88,756 16.8 0 82,358 15.6 92.8% 7.2% 1,804 1,565 86.8% 13.2% 2,472 2,140 86.6% 13.4% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 87.2% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 690 80.9% 19.1% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 39.6% 7,350 1.4 7,350 1.4 401 4,792 0.9 65.2% 34.8% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 70.1% 3,870 0.7 3,865 0.7 0 3,542 0.7 91.5% 8.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 70.7% 49,483 9.4 45,132 8.5 539 43,650 8.3 88.2% 11.8% 624 502 80.4% 19.6% 646 477 73.8% 26.2% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 269,819 51 264,823 50 940 254,342 48 94.3% 4,045 3,627 89.7% 5,987 4,850 81.0% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 0 0.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 436 99.5% 0.5% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 63.6% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 978 73.7% 26.3% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.9% 4,783 0.9 4,117 0.8 0 4,015 0.8 83.9% 16.1% 4 4 100.0% 0.0% 6 2 33.3% 66.7% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,257 13 98.7% 596 594 99.7% 2,108 1,743 56,111 22,295 39.7% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 65.9% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 120 81.1% 18.9% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.3% 5,441 1.0 5,441 1.0 0 5,426 1.0 99.7% 0.3% 41 3 7.3% 92.7% 67 13 19.4% 80.6% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,654 3 14,355 3 0 14,616 3 99.7% 250 201 80.4% 339 257 75.8% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 27.5% 25,427 4.8 22,851 4.3 1,561 10,957 2.1 43.1% 46.8% 163 19 11.7% 55.8% 457 0 0.0% 2.4% 17,426 0 0.0% 30.1% 50 0 0.0% 32.0%

West Palmer ‐ HP Main  38.4% 19,536 4 17,550 3 845 10,745 2 55.0% 34.8% 45 0 0.0% 77.8%

Total 2011 Projects 1,002,359 189.8 994,216 188.3 10,320 945,406 179.1 94.3% 18.6% 16,922 13,422 79.3% 38.8% 34,592 21,290 61.5% 60.1% 644,851 135,109 21.0% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 2.0 303 570 0 0

Installed in 2012 24.5 3,039 7,280 5,760 13

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  23‐Mar‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 79.0% 114,522 21.7 114,522 21.7 1,864 103,440 19.6 90.3% 9.7% 2,402 2,000 83.3% 16.7% 5,907 4,629 78.4% 22.1% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.9% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,878 99.9% 0.1% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 83.1% 169,871 32.2 169,871 32.2 0 168,154 31.8 99.0% 1.0% 2,919 2,771 94.9% 5.1% 3,271 2,902 88.7% 11.3% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 51.0% 93,467 17.7 93,467 17.7 799 89,451 16.9 95.7% 4.3% 1,693 1,177 69.5% 30.5% 6,839 1,784 26.1% 73.9% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 43.2% 97,462 18.5 97,266 18.4 2,399 85,512 16.2 87.7% 12.3% 2,031 570 28.1% 71.9% 4,078 361 8.9% 91.1% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 60.8% 56,107 10.6 55,755 10.6 185 53,088 10.1 94.6% 5.4% 964 746 77.4% 22.6% 993 680 68.5% 31.5% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 65.3% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 769 66.2% 33.8% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 645,707 122 643,298 122 5,247 610,438 116 94.5% 12,059 9,261 76.8% 26,158 14,998 57.3% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 90.1% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 770 97.1% 2.9% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 77.0% 88,756 16.8 88,756 16.8 0 82,358 15.6 92.8% 7.2% 1,804 1,575 87.3% 12.7% 2,472 2,145 86.8% 13.2% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 87.2% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 691 81.0% 19.0% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% ‐100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% ‐100.0% 5 5 100.0% ‐100.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 42.2% 7,350 1.4 7,350 1.4 320 5,112 1.0 69.6% 30.4% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 70.1% 3,870 0.7 3,865 0.7 0 3,542 0.7 91.5% 8.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Altgeld Gardens ‐ (Eden Green) 71.3% 49,745 9.4 45,132 8.5 691 44,341 8.4 89.1% 10.9% 624 502 80.4% 19.6% 646 486 75.2% 24.8% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 270,081 51 264,823 50 1,011 255,353 48 94.5% 4,045 3,637 89.9% 5,987 4,865 81.3% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 0 0.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 436 99.5% 0.5% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 63.7% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 983 74.1% 25.9% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.9% 4,783 0.9 4,117 0.8 0 4,015 0.8 83.9% 16.1% 4 4 100.0% 0.0% 6 2 33.3% 66.7% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,257 13 98.7% 596 594 99.7% 2,108 1,748 56,111 22,295 39.7% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 66.1% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 121 81.8% 18.2% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.8% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 67 13 19.4% 80.6% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,639 3 14,355 3 0 14,616 3 99.8% 212 201 94.8% 339 258 76.1% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 30.2% 25,427 4.8 25,177 4.8 1,105 12,062 2.3 47.4% 51.6% 163 19 11.7% 87.1% 457 0 0.0% 11.8% 17,426 0 0.0% 30.1% 50 0 0.0% 46.0%

West Palmer ‐ HP Main  39.9% 19,536 4 18,550 4 408 11,153 2 57.1% 37.9% 45 0 0.0% 84.4%

Total 2011 Projects 1,002,606 189.9 992,003 187.9 6,258 951,664 180.2 94.9% 18.6% 16,912 13,693 81.0% 38.7% 34,592 21,869 63.2% 60.1% 644,851 135,109 21.0% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 1.2 271 585 0 0

Installed in 2012 25.7 3,310 7,859 5,760 13

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  30‐Mar‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Irving Park 79.5% 114,522 21.7 114,522 21.7 1,492 104,932 19.9 91.6% 8.4% 2,402 2,004 83.4% 16.6% 5,907 4,637 78.5% 22.0% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.9% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,880 99.9% 0.1% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 83.3% 170,125 32.2 170,125 32.2 364 168,518 31.9 99.1% 0.9% 2,940 2,792 95.0% 5.0% 3,271 2,929 89.5% 10.4% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 51.9% 93,758 17.8 93,758 17.8 636 90,087 17.1 96.1% 3.9% 1,693 1,235 72.9% 27.1% 6,839 1,860 27.2% 72.8% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 45.8% 97,867 18.5 97,266 18.4 1,570 87,082 16.5 89.0% 111.0% 2,031 681 33.5% 166.5% 4,078 574 14.1% 185.9% 56,467 0 0.0% 200.0% 143 0 0.0% 200.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 129.1% 7 3 42.9% 157.1% 24 0 0.0% 200.0% 4,461 0 0.0% 200.0% 9 0 0.0% 200.0%

Wildwood 61.9% 56,107 10.6 55,755 10.6 176 53,264 10.1 94.9% 105.1% 968 766 79.1% 120.9% 993 743 74.8% 125.2% 41,911 0 0.0% 200.0% 110 0 0.0% 200.0%

Little Village 66.7% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 105.0% 621 601 96.8% 103.2% 1,161 824 71.0% 129.0% 21,693 0 0.0% 200.0% 36 0 0.0% 200.0%

Total 646,657 122 643,843 122 4,238 614,676 116 95.1% 12,084 9,475 78.4% 26,158 15,442 59.0% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

88th & Marshfield 90.2% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 5.6% 793 773 97.5% 2.5% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 77.0% 88,756 16.8 88,756 16.8 0 82,358 15.6 92.8% 7.2% 1,804 1,578 87.5% 12.5% 2,472 2,146 86.8% 13.2% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 87.7% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 703 82.4% 17.6% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% ‐100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% ‐100.0% 5 5 100.0% ‐100.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 200.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 200.0% 3 0 0.0% 200.0%

Blue Island 44.8% 7,350 1.4 7,350 1.4 310 5,422 1.0 73.8% 126.2% 57 0 0.0% 200.0% 97 0 0.0% 200.0% 8,550 0 0.0% 200.0% 13 0 0.0% 200.0%

Pullman 70.1% 3,870 0.7 3,865 0.7 0 3,542 0.7 91.5% 108.5% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 200.0%

Altgeld Gardens ‐ (Eden Green) 73.3% 49,790 9.4 45,132 8.5 1,833 46,174 8.7 92.7% 107.3% 624 502 80.4% 119.6% 646 487 75.4% 124.6% 46,796 0 0.0% 200.0% 84 39 46.4% 153.6%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 100.0% 445 445 100.0% 100.0% 771 581 75.4% 124.6% 6,536 6,536 100.0% 100.0% 59 59 100.0% 100.0%

Total 270,126 51 264,823 50 2,143 257,496 49 95.3% 4,045 3,640 90.0% 5,987 4,882 81.5% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 0 0.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 436 99.5% 0.5% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 63.8% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 100.4% 361 359 99.4% 100.6% 1,327 988 74.5% 125.5% 28,388 0 0.0% 200.0% 75 0 0.0% 200.0%

47th at Wentworth 65.9% 4,783 0.9 4,117 0.8 0 4,015 0.8 83.9% 116.1% 4 4 100.0% 100.0% 6 2 33.3% 166.7% 2,428 404 16.6% 183.4% 10 0 0.0% 200.0%

Total 72,179 14 69,527 13 0 71,257 13 98.7% 596 594 99.7% 2,108 1,753 56,111 22,295 39.7% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to Date % Installed

% Variance 
from Plan

Planned
ea.

Actual to Date % Installed
% Variance 
from Plan

Current Plan
ft.

Actual to Date % Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to Date % Installed
% Variance 
from Plan

37th and Paulina 66.1% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 100.5% 87 76 87.4% 112.6% 148 121 81.8% 118.2% 4,576 0 0.0% 200.0% 12 2 16.7% 183.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 100.0% 122 122 100.0% 100.0% 124 124 100.0% 100.0% 2,689 2,689 100.0% 100.0% 5 5 100.0% 100.0%

Byron 84.8% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 100.0% 3 3 100.0% 100.0% 67 13 19.4% 180.6% 4,977 0 0.0% 200.0% 13 6 46.2% 153.8%

Total 14,639 3 14,355 3 0 14,616 3 99.8% 212 201 94.8% 339 258 76.1% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 35.2% 25,427 4.8 25,177 4.8 1,957 14,019 2.7 55.1% 43.9% 167 26 15.6% 83.2% 457 0 0.0% 31.3% 17,426 0 0.0% 43.6% 50 0 0.0% 46.0%

West Palmer ‐ HP Main  42.7% 19,536 4 18,550 4 803 11,153 2 57.1% 38.8% 45 0 0.0% 91.1%

Total 2011 Projects 1,003,601 190.1 992,548 188.0 6,381 958,045 181.4 95.5% 18.7% 16,937 13,910 82.1% 38.8% 34,592 22,335 64.6% 60.1% 644,851 135,109 21.0% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 1.2 271 685 0 0

Installed in 2012 25.7 3,310 7,959 5,760 13

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

NS-PGL Ex. 49.9



AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  6‐Apr‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 80.0% 114,522 21.7 114,522 21.7 993 105,925 20.1 92.5% 7.5% 2,402 2,023 84.2% 15.8% 5,907 4,663 78.9% 21.5% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.9% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,881 100.0% 0.0% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 83.5% 170,125 32.2 170,125 32.2 520 169,038 32.0 99.4% 0.6% 2,960 2,812 95.0% 5.0% 3,271 2,945 90.0% 10.0% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 53.1% 93,841 17.8 93,841 17.8 83 90,170 17.1 96.1% 3.9% 1,693 1,298 76.7% 23.3% 6,839 1,999 29.2% 70.8% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 48.4% 98,334 18.6 97,266 18.4 1,170 88,252 16.7 89.7% 10.3% 2,044 822 40.2% 59.8% 4,078 775 19.0% 81.0% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 62.8% 56,107 10.6 55,755 10.6 0 53,264 10.1 94.9% 5.1% 968 786 81.2% 18.8% 993 788 79.4% 20.6% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 67.1% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 842 72.5% 27.5% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 647,207 123 643,926 122 2,766 617,442 117 95.4% 12,117 9,738 80.4% 26,158 15,888 60.7% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 90.2% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 0.0% 793 774 97.6% 2.4% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 77.1% 88,756 16.8 88,756 16.8 0 82,358 15.6 92.8% 7.2% 1,804 1,578 87.5% 12.5% 2,472 2,150 87.0% 13.0% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 87.8% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 708 83.0% 17.0% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% ‐100.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 45.6% 7,350 1.4 7,350 1.4 94 5,516 1.0 75.0% 25.0% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 72.5% 3,870 0.7 3,865 0.7 120 3,662 0.7 94.6% 5.4% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 300.0%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Altgeld Gardens ‐ (Eden Green) 73.8% 49,790 9.4 45,132 8.5 447 46,621 8.8 93.6% 6.4% 624 502 80.4% 19.6% 646 489 75.7% 24.3% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 270,126 51 264,823 50 661 258,157 49 95.6% 4,045 3,640 90.0% 5,987 4,894 81.7% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 0 0.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 436 99.5% 0.5% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 64.2% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 1,023 77.1% 22.9% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 65.9% 4,783 0.9 4,117 0.8 0 4,015 0.8 83.9% 16.1% 4 4 100.0% 0.0% 6 2 33.3% 66.7% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,257 13 98.7% 596 594 99.7% 2,108 1,788 56,111 22,295 39.7% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 66.3% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 123 83.1% 16.9% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.8% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 67 13 19.4% 80.6% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,639 3 14,355 3 0 14,616 3 99.8% 212 201 94.8% 339 260 76.7% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 38.8% 25,427 4.8 25,177 4.8 242 14,961 2.8 58.8% 40.2% 169 75 44.4% 54.4% 457 0 0.0% 75.3% 17,426 0 0.0% 77.3% 50 0 0.0% 46.0%

West Palmer ‐ HP Main  46.7% 19,536 4 18,550 4 1,116 11,153 2 57.1% 33.1% 45 0 0.0% 95.6%

Total 2011 Projects 1,004,151 190.2 992,631 188.0 3,427 961,472 182.1 95.7% 18.7% 16,970 14,173 83.5% 38.8% 34,592 22,830 66.0% 60.1% 644,851 135,109 21.0% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 0.6 263 495 0 0

Installed in 2012 25.7 3,310 7,959 5,760 13

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

NS-PGL Ex. 49.9



AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  13‐Apr‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 81.1% 114,522 21.7 114,522 21.7 2,468 108,393 20.5 94.6% 5.4% 2,402 2,061 85.8% 14.2% 5,907 4,693 79.4% 21.0% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.9% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,882 100.0% 0.0% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 83.7% 170,125 32.2 170,125 32.2 510 169,548 32.1 99.7% 0.3% 2,977 2,829 95.0% 5.0% 3,271 2,959 90.5% 9.5% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 54.2% 93,841 17.8 93,841 17.8 0 90,170 17.1 96.1% 3.9% 1,693 1,348 79.6% 20.4% 6,839 2,152 31.5% 68.5% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 51.3% 98,414 18.6 97,266 18.4 1,040 89,292 16.9 90.7% 9.3% 2,089 956 45.8% 54.2% 4,078 1,050 25.7% 74.3% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 63.8% 56,132 10.6 55,755 10.6 296 53,560 10.1 95.4% 4.6% 968 812 83.9% 16.1% 993 827 83.3% 16.7% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 68.9% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 913 78.6% 21.4% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 647,312 123 643,926 122 4,314 621,756 118 96.1% 12,179 10,003 82.1% 26,158 16,471 63.0% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 90.2% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 0.0% 793 775 97.7% 2.3% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 77.7% 88,756 16.8 88,756 16.8 1,222 83,580 15.8 94.2% 5.8% 1,804 1,578 87.5% 12.5% 2,472 2,150 87.0% 13.0% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 89.5% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 756 88.6% 11.4% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% ‐100.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 51.1% 7,350 1.4 7,350 1.4 670 6,186 1.2 84.2% 15.8% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 76.6% 4,003 0.8 3,865 0.7 341 4,003 0.8 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 400.0%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Altgeld Gardens ‐ (Eden Green) 74.1% 49,795 9.4 45,132 8.5 0 46,621 8.8 93.6% 6.4% 624 512 82.1% 17.9% 646 498 77.1% 22.9% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 270,264 51 264,823 50 2,233 260,390 49 96.3% 4,045 3,650 90.2% 5,987 4,952 82.7% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 437 99.8% 0.2% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 65.1% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 1,087 81.9% 18.1% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 66.2% 4,783 0.9 4,117 0.8 0 4,015 0.8 83.9% 16.1% 4 4 100.0% 0.0% 6 4 66.7% 33.3% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,257 13 98.7% 596 594 99.7% 2,108 1,855 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 66.3% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 123 83.1% 16.9% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.8% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 67 13 19.4% 80.6% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,639 3 14,355 3 0 14,616 3 99.8% 212 201 94.8% 339 260 76.7% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 42.5% 25,019 4.7 25,019 4.7 310 15,271 2.9 61.0% 39.0% 197 177 89.8% 9.1% 457 0 0.0% 99.6% 17,426 0 0.0% 100.0% 50 0 0.0% 80.0%

West Palmer ‐ HP Main  50.4% 19,536 4 18,550 4 1,040 11,153 2 57.1% 27.8% 45 0 0.0% 100.0%

Total 2011 Projects 1,004,394 190.2 992,631 188.0 6,547 968,019 183.3 96.4% 18.8% 17,032 14,448 84.8% 39.0% 34,592 23,538 68.0% 60.1% 644,851 138,375 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 1.2 275 708 0 0

Installed in 2012 25.7 3,310 7,959 5,760 13

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  20‐Apr‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 81.6% 114,728 21.7 114,728 21.7 240 108,633 20.6 94.7% 5.3% 2,402 2,090 87.0% 13.0% 5,907 4,744 80.3% 20.1% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,256 8.0 42,256 8.0 0 42,266 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 89.9% 39,226 7.4 39,226 7.4 0 38,627 7.3 98.5% 1.5% 524 495 94.5% 5.5% 2,882 2,882 100.0% 0.0% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 83.6% 170,125 32.2 170,125 32.2 0 169,548 32.1 99.7% 0.3% 3,033 2,842 93.7% 6.3% 3,271 3,000 91.7% 8.3% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 55.2% 93,841 17.8 93,841 17.8 0 90,170 17.1 96.1% 3.9% 1,693 1,378 81.4% 18.6% 6,839 2,305 33.7% 66.3% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 53.8% 98,414 18.6 97,266 18.4 547 89,839 17.0 91.3% 8.7% 2,150 1,075 50.0% 50.0% 4,078 1,323 32.4% 67.6% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 64.6% 56,404 10.7 55,755 10.6 401 53,961 10.2 95.7% 4.3% 968 841 86.9% 13.1% 993 850 85.6% 14.4% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 71.1% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 1,001 86.2% 13.8% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 647,790 123 644,132 122 1,188 622,944 118 96.2% 12,296 10,223 83.1% 26,158 17,100 65.4% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 90.2% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 0.0% 793 776 97.9% 2.1% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 77.9% 88,756 16.8 88,756 16.8 130 83,710 15.9 94.3% 5.7% 1,804 1,594 88.4% 11.6% 2,472 2,150 87.0% 13.0% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 90.4% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 781 91.6% 8.4% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 51.4% 7,350 1.4 7,350 1.4 38 6,224 1.2 84.7% 15.3% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 76.6% 4,025 0.8 3,865 0.7 22 4,025 0.8 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Altgeld Gardens ‐ (Eden Green) 74.9% 50,024 9.5 45,132 8.5 1,016 47,637 9.0 95.2% 4.8% 624 512 82.1% 17.9% 646 501 77.6% 22.4% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 270,515 51 264,823 50 1,206 261,596 50 96.7% 4,045 3,666 90.6% 5,987 4,981 83.2% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 437 99.8% 0.2% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 65.7% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 1,132 85.3% 14.7% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 66.6% 4,783 0.9 4,117 0.8 0 4,015 0.8 83.9% 16.1% 4 4 100.0% 0.0% 6 6 100.0% 0.0% 2,428 404 16.6% 83.4% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,257 13 98.7% 596 594 99.7% 2,108 1,902 56,111 25,561 45.6% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 66.7% 4,363 0.8 4,363 0.8 0 4,340 0.8 99.5% 0.5% 87 76 87.4% 12.6% 148 126 85.1% 14.9% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.8% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 67 13 19.4% 80.6% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,639 3 14,355 3 0 14,616 3 99.8% 212 201 94.8% 339 263 77.6% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 45.8% 25,019 4.7 25,019 4.7 60 15,331 2.9 61.3% 38.7% 199 180 90.5% 9.5% 490 166 33.9% 65.7% 17,426 0 0.0% 100.0% 50 0 0.0% 100.0%

West Palmer ‐ HP Main  53.7% 19,536 4 18,550 4 911 11,153 2 57.1% 23.1% 45 0 0.0% 100.0%

Total 2011 Projects 1,005,123 190.4 992,837 188.0 2,394 970,413 183.8 96.5% 18.8% 17,149 14,684 85.6% 39.5% 34,592 24,246 70.1% 60.1% 644,851 138,375 21.5% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 0.5 236 704 0 0

Installed in 2012 25.7 3,310 7,959 5,760 13

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Page 2 of 4

NS-PGL Ex. 49.9



AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  27‐Apr‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 82.1% 114,728 21.7 114,728 21.7 0 108,633 20.6 94.7% 5.3% 2,402 2,104 87.6% 12.4% 5,907 4,829 81.7% 18.7% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.2% 42,326 8.0 42,326 8.0 0 42,326 8.0 100.0% 0.0% 898 898 100.0% 0.0% 1,003 995 99.2% 0.8% 24,189 22,293 92.2% 7.8% 81 80 98.8% 1.2%

Lakeview 90.4% 39,350 7.5 39,350 7.5 549 39,176 7.4 99.6% 0.4% 524 495 94.5% 5.5% 2,882 2,882 100.0% 0.0% 21,870 271 1.2% 98.8% 83 54 65.1% 34.5%

Mt Greenwood 83.7% 170,125 32.2 170,125 32.2 0 169,548 32.1 99.7% 0.3% 3,042 2,859 94.0% 6.0% 3,271 3,023 92.4% 7.6% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 56.2% 93,841 17.8 93,841 17.8 0 90,170 17.1 96.1% 3.9% 1,693 1,420 83.9% 16.1% 6,839 2,425 35.5% 64.5% 62,569 0 0.0% 100.0% 155 0 0.0% 87.7%

Cornelia and Milwaukee 56.1% 98,414 18.6 97,266 18.4 980 90,819 17.2 92.3% 7.7% 2,182 1,181 54.1% 45.9% 4,078 1,538 37.7% 62.3% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 65.1% 56,554 10.7 55,755 10.6 150 54,111 10.2 95.7% 4.3% 968 859 88.7% 11.3% 993 867 87.3% 12.7% 41,911 0 0.0% 100.0% 110 0 0.0% 100.0%

Little Village 72.3% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 1,049 90.4% 9.6% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 648,133 123 644,325 122 1,679 624,683 118 96.4% 12,337 10,420 84.5% 26,158 17,608 67.3% 418,396 98,450 23.5% 1,048 376 35.9%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 90.2% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 0.0% 793 776 97.9% 2.1% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 78.3% 88,756 16.8 88,756 16.8 0 83,710 15.9 94.3% 5.7% 1,804 1,626 90.1% 9.9% 2,472 2,165 87.6% 12.4% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 91.0% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 853 798 93.6% 6.4% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 51.4% 7,350 1.4 7,350 1.4 0 6,224 1.2 84.7% 15.3% 57 0 0.0% 100.0% 97 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 76.6% 4,025 0.8 3,865 0.7 0 4,025 0.8 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Altgeld Gardens ‐ (Eden Green) 74.9% 50,031 9.5 45,132 8.5 7 47,644 9.0 95.2% 4.8% 624 512 82.1% 17.9% 646 501 77.6% 22.4% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 270,522 51 264,823 50 7 261,603 50 96.7% 4,045 3,698 91.4% 5,987 5,013 83.7% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 99.6% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 326 317 97.2% 2.8% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 99.8% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 11 10 90.9% 9.1% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 438 437 99.8% 0.2% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 65.8% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 1,138 85.8% 14.2% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 71.4% 4,783 0.9 4,117 0.8 145 4,182 0.8 87.4% 12.6% 4 4 100.0% 0.0% 6 6 100.0% 0.0% 2,428 2,299 94.7% 5.3% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 145 71,424 14 99.0% 596 594 99.7% 2,108 1,908 56,111 27,456 48.9% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 70.1% 4,500 0.9 4,363 0.8 160 4,500 0.9 100.0% 0.0% 87 87 100.0% 0.0% 148 139 93.9% 6.1% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 84.9% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 67 61 91.0% 9.0% 4,977 0 0.0% 100.0% 13 6 46.2% 53.8%

Total 14,776 3 14,355 3 160 14,776 3 100.0% 212 212 100.0% 339 324 95.6% 12,242 2,689 22.0% 30 13 43.3%

Super Six Projects 53.6% 23,201 4.4 23,201 4.4 0 15,081 2.9 65.0% 35.0% 199 180 90.5% 9.5% 490 462 94.3% 5.7% 17,426 0 0.0% 100.0% 50 0 0.0% 100.0%

West Palmer ‐ HP Main  56.8% 19,536 4 18,550 4 863 11,153 2 57.1% 18.7% 45 0 0.0% 100.0%

Total 2011 Projects 1,005,611 190.5 993,031 188.1 1,991 972,486 184.2 96.7% 18.9% 17,190 14,924 86.8% 39.6% 34,592 24,853 71.8% 60.1% 644,851 140,270 21.8% 79.3% 1,637 580 35.4% 57.4%

Installed This Week 0.4 240 560 0 0

Installed in 2012 25.7 3,310 7,985 5,760 13

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration

Current Plan Total Current Plan to Date
Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  4‐May‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 82.0% 114,728 21.7 114,728 21.7 0 108,633 20.6 94.7% 5.3% 2,402 2,113 88.0% 12.0% 5,967 4,909 82.3% 17.9% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.8% 42,326 8.0 42,326 8.0 0 42,326 8.0 100.0% 0.0% 898 898 100.0% 0.0% 995 995 100.0% 0.0% 24,189 24,189 100.0% 0.0% 81 80 98.8% 1.2%

Lakeview 89.8% 39,948 7.6 39,948 7.6 598 39,774 7.5 99.6% 0.4% 531 496 93.4% 6.6% 2,931 2,882 98.3% 1.7% 21,870 271 1.2% 98.8% 84 54 64.3% 35.7%

Mt Greenwood 84.2% 170,132 32.2 170,132 32.2 10 169,568 32.1 99.7% 0.3% 3,045 2,880 94.6% 5.4% 3,231 3,073 95.1% 4.9% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 56.7% 93,841 17.8 93,841 17.8 0 90,170 17.1 96.1% 3.9% 1,693 1,459 86.2% 13.8% 7,437 2,490 33.5% 66.5% 62,569 0 0.0% 77.8% 155 0 0.0% 87.7%

Cornelia and Milwaukee 56.3% 98,414 18.6 97,266 18.4 1,332 92,151 17.5 93.6% 6.4% 2,202 1,234 56.0% 44.0% 5,148 1,795 34.9% 65.1% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 70.5% 56,672 10.7 55,755 10.6 118 54,229 10.3 95.7% 4.3% 968 859 88.7% 11.3% 988 881 89.2% 10.8% 41,911 33,605 80.2% 19.8% 110 0 0.0% 100.0%

Little Village 73.6% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 1,101 94.8% 5.2% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 648,856 123 644,930 122 2,058 626,751 119 96.6% 12,367 10,543 85.3% 27,882 18,126 65.0% 418,396 133,951 32.0% 1,049 376 35.8%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 90.3% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 0.0% 786 776 98.7% 1.3% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 78.5% 88,756 16.8 88,756 16.8 0 83,710 15.9 94.3% 5.7% 1,804 1,626 90.1% 9.9% 2,468 2,184 88.5% 11.5% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 89.6% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 908 808 89.0% 11.0% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 51.4% 7,350 1.4 7,350 1.4 0 6,224 1.2 84.7% 15.3% 57 0 0.0% 100.0% 98 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 76.6% 4,025 0.8 3,865 0.7 0 4,025 0.8 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Altgeld Gardens ‐ (Eden Green) 76.0% 50,525 9.6 45,132 8.5 494 48,138 9.1 95.3% 4.7% 624 512 82.1% 17.9% 562 503 89.5% 10.5% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 271,016 51 264,823 50 494 262,097 50 96.7% 4,045 3,698 91.4% 5,948 5,044 84.8% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 100.0% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 317 317 100.0% 0.0% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 100.0% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 10 10 100.0% 0.0% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 437 437 100.0% 0.0% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 65.9% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 1,150 86.7% 13.3% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 71.4% 4,783 0.9 4,117 0.8 0 4,182 0.8 87.4% 12.6% 4 4 100.0% 0.0% 6 6 100.0% 0.0% 2,428 2,299 94.7% 5.3% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,424 14 99.0% 596 594 99.7% 2,097 1,920 56,111 27,456 48.9% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 71.0% 4,500 0.9 4,363 0.8 0 4,500 0.9 100.0% 0.0% 87 87 100.0% 0.0% 141 139 98.6% 1.4% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 94.9% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 64 61 95.3% 4.7% 4,977 0 0.0% 100.0% 13 13 100.0% 0.0%

Total 14,776 3 14,355 3 0 14,776 3 100.0% 212 212 100.0% 329 324 98.5% 12,242 2,689 22.0% 30 20 66.7%

Super Six Projects 53.6% 23,201 4.4 23,201 4.4 0 15,081 2.9 65.0% 35.0% 199 180 90.5% 9.5% 490 462 94.3% 5.7% 17,426 0 0.0% 100.0% 50 0 0.0% 100.0%

West Palmer ‐ HP Main  57.1% 19,536 4 18,550 4 452 11,063 2 56.6% 18.3% 45 0 0.0% 100.0%

Total 2011 Projects 1,006,828 190.7 993,636 188.2 2,552 975,048 184.7 96.8% 19.0% 17,220 15,047 87.4% 39.7% 36,256 25,414 70.1% 62.1% 644,851 175,771 27.3% 79.3% 1,638 587 35.8% 57.4%

Installed This Week 0.5 123 554 49,416 7

Installed in 2012 30.1 4,664 11,404 57,071 20

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation
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AMRP Weekly Report
Construction Progress & Schedule Performance ‐ Summary of 2011 Project Plans
Week Ending  11‐May‐12

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Irving Park 82.4% 114,728 21.7 114,728 21.7 0 108,633 20.6 94.7% 5.3% 2,402 2,113 88.0% 12.0% 5,967 4,982 83.5% 16.6% 90,775 36,988 40.7% 59.3% 183 120 65.6% 34.4%

Edison Park 99.8% 42,326 8.0 42,326 8.0 0 42,326 8.0 100.0% 0.0% 898 898 100.0% 0.0% 995 995 100.0% 0.0% 24,189 24,189 100.0% 0.0% 81 80 98.8% 1.2%

Lakeview 89.8% 40,488 7.7 40,488 7.7 540 40,314 7.6 99.6% 0.4% 531 496 93.4% 6.6% 2,931 2,882 98.3% 1.7% 21,870 271 1.2% 98.8% 84 54 64.3% 35.7%

Mt Greenwood 84.4% 170,132 32.2 170,132 32.2 7 169,575 32.1 99.7% 0.3% 3,048 2,897 95.0% 5.0% 3,231 3,101 96.0% 4.0% 94,461 38,898 41.2% 58.8% 248 122 49.2% 50.8%

Rogers Park 57.7% 93,841 17.8 93,841 17.8 265 90,435 17.1 96.4% 3.6% 1,693 1,469 86.8% 13.2% 7,437 2,663 35.8% 64.2% 62,569 0 0.0% 77.8% 155 0 0.0% 87.7%

Cornelia and Milwaukee 58.0% 98,414 18.6 97,266 18.4 731 92,882 17.6 94.4% 5.6% 2,216 1,318 59.5% 40.5% 5,148 1,992 38.7% 61.3% 56,467 0 0.0% 100.0% 143 0 0.0% 100.0%

Laflin 54.8% 5,200 1.0 5,200 1.0 0 3,685 0.7 70.9% 29.1% 7 3 42.9% 57.1% 24 0 0.0% 100.0% 4,461 0 0.0% 100.0% 9 0 0.0% 100.0%

Wildwood 71.5% 56,680 10.7 55,755 10.6 8 54,237 10.3 95.7% 4.3% 968 905 93.5% 6.5% 988 903 91.4% 8.6% 41,911 33,605 80.2% 19.8% 110 0 0.0% 100.0%

Little Village 73.9% 27,595 5.2 25,734 4.9 0 26,215 5.0 95.0% 5.0% 621 601 96.8% 3.2% 1,161 1,114 96.0% 4.0% 21,693 0 0.0% 100.0% 36 0 0.0% 100.0%

Total 649,404 123 645,470 122 1,551 628,302 119 96.8% 12,384 10,700 86.4% 27,882 18,632 66.8% 418,396 133,951 32.0% 1,049 376 35.8%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

88th & Marshfield 90.3% 39,092 7.4 39,092 7.4 0 39,092 7.4 100.0% 0.0% 568 568 100.0% 0.0% 786 776 98.7% 1.3% 25,844 0 0.0% 97.4% 53 0 0.0% 18.9%

Clearing 78.6% 88,756 16.8 88,756 16.8 0 83,710 15.9 94.3% 5.7% 1,804 1,626 90.1% 9.9% 2,468 2,195 88.9% 11.1% 41,106 0 0.0% 100.0% 111 0 0.0% 67.6%

Lowe & Union 100.0% 3,088 0.6 3,088 0.6 0 3,088 0.6 100.0% 0.0% 1 1 100.0% 0.0% 1 1 100.0% 0.0% 2,867 2,867 100.0% 0.0% 6 6 100.0% 0.0%

Roosevelt and 16th ‐ L2 89.8% 28,399 5.4 28,399 5.4 0 28,399 5.4 100.0% 0.0% 368 368 100.0% 0.0% 908 813 89.5% 10.5% 20,581 0 0.0% 100.0% 34 0 0.0% 2.9%

Spaulding 100.0% 2,340 0.4 2,340 0.4 0 2,340 0.4 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 2,272 2,272 100.0% 0.0% 5 5 100.0% 0.0%

Belle Plain 0.0% 360 0.1 360 0.1 0 0 0.0 0.0% 100.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 350 0 0.0% 100.0% 3 0 0.0% 100.0%

Blue Island 51.4% 7,350 1.4 7,350 1.4 0 6,224 1.2 84.7% 15.3% 57 0 0.0% 100.0% 98 0 0.0% 100.0% 8,550 0 0.0% 100.0% 13 0 0.0% 100.0%

Pullman 76.6% 4,025 0.8 3,865 0.7 0 4,025 0.8 100.0% 0.0% 0 0 0.0% 0.0% 0 0 0.0% 0.0% 3,200 0 0.0% 100.0% 8 0 0.0% 100.0%

Main Installation
Services ‐ Installed to Date

Project % 
Complete

Projects  ‐ NPL

Projects ‐ Meade
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Notes:
11/22/11 ‐ Replaced original plan with current plan for Main, Services, Removal from Service & Restoration.
Grey filled data indicates 100% completion.

Altgeld Gardens ‐ (Eden Green) 76.1% 50,525 9.6 45,132 8.5 25 48,163 9.1 95.3% 4.7% 624 512 82.1% 17.9% 562 509 90.6% 9.4% 46,796 0 0.0% 100.0% 84 39 46.4% 53.6%

Service Upgrades ‐ L2 92.5% 15,149 2.9 15,149 2.9 0 15,149 2.9 100.0% 0.0% 178 178 100.0% 0.0% 354 191 54.0% 46.0% 0 0 0.0% 0.0% 30 30 100.0% 0.0%

Service Upgrades ‐ L3 99.0% 31,932 6.0 31,292 5.9 0 31,932 6.0 100.0% 0.0% 445 445 100.0% 0.0% 771 581 75.4% 24.6% 6,536 6,536 100.0% 0.0% 59 59 100.0% 0.0%

Total 271,016 51 264,823 50 25 262,122 50 96.7% 4,045 3,698 91.4% 5,948 5,066 85.2% 158,102 11,675 7.4% 406 139 34.2%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

Pulaski & 16th 100.0% 11,041 2.1 11,041 2.1 0 11,041 2.1 100.0% 0.0% 146 146 100.0% 0.0% 317 317 100.0% 0.0% 6,995 6,995 100.0% 0.0% 16 16 100.0% 0.0%

43rd & Ashland 100.0% 2,993 0.6 2,993 0.6 0 2,993 0.6 100.0% 0.0% 17 17 100.0% 0.0% 10 10 100.0% 0.0% 3,266 3,266 100.0% 0.0% 12 12 100.0% 0.0%

Lake & Green 91.1% 15,699 3.0 15,699 3.0 0 15,699 3.0 100.0% 0.0% 68 68 100.0% 0.0% 437 437 100.0% 0.0% 15,034 14,896 99.1% 0.9% 40 24 60.0% 40.0%

Roosevelt and 16th ‐ L3 66.3% 37,663 7.1 35,677 6.8 0 37,509 7.1 99.6% 0.4% 361 359 99.4% 0.6% 1,327 1,176 88.6% 11.4% 28,388 0 0.0% 100.0% 75 0 0.0% 100.0%

47th at Wentworth 71.4% 4,783 0.9 4,117 0.8 0 4,182 0.8 87.4% 12.6% 4 4 100.0% 0.0% 6 6 100.0% 0.0% 2,428 2,299 94.7% 5.3% 10 0 0.0% 100.0%

Total 72,179 14 69,527 13 0 71,424 14 99.0% 596 594 99.7% 2,097 1,946 56,111 27,456 48.9% 153 52 34.0%

Ft Miles Ft Miles Ft Miles
Current Plan 

(ea)
Actual to 
Date

% Installed
% Variance 
from Plan

Planned
ea.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan
ft.

Actual to 
Date

% Installed
% Variance 
from Plan

Current Plan 
(blocks)

Actual to 
Date

% Installed
% Variance 
from Plan

37th and Paulina 71.0% 4,500 0.9 4,363 0.8 0 4,500 0.9 100.0% 0.0% 87 87 100.0% 0.0% 141 139 98.6% 1.4% 4,576 0 0.0% 100.0% 12 2 16.7% 83.3%

Oak Park 100.0% 4,850 0.9 4,551 0.9 0 4,850 0.9 100.0% 0.0% 122 122 100.0% 0.0% 124 124 100.0% 0.0% 2,689 2,689 100.0% 0.0% 5 5 100.0% 0.0%

Byron 94.9% 5,426 1.0 5,441 1.0 0 5,426 1.0 100.0% 0.0% 3 3 100.0% 0.0% 64 61 95.3% 4.7% 4,977 0 0.0% 100.0% 13 13 100.0% 0.0%

Total 14,776 3 14,355 3 0 14,776 3 100.0% 212 212 100.0% 329 324 98.5% 12,242 2,689 22.0% 30 20 66.7%

Super Six Projects 57.7% 23,201 4.4 23,201 4.4 0 15,081 2.9 65.0% 35.0% 199 180 90.5% 9.5% 490 462 94.3% 5.7% 17,426 0 0.0% 100.0% 50 11 21.0% 79.0%

West Palmer ‐ HP Main  59.5% 19,536 4 18,550 4 688 11,063 2 56.6% 14.7% 45 0 0.0% 100.0%

Total 2011 Projects 1,007,376 190.8 994,176 188.3 1,576 976,624 185.0 96.9% 19.0% 17,237 15,204 88.2% 39.8% 36,256 25,968 71.6% 62.1% 644,851 175,771 27.3% 79.3% 1,638 587 35.8% 57.4%

Installed This Week 0.3 157 555 0 0

Installed in 2012 30.4 4,821 11,958 57,071 20

Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Services ‐ Installed to Date Meters Completed (PGL) Removal from Service Restoration
Current Plan Total Current Plan to Date

Installed this 
Week (Ft)

Installed to date
%

Installed
% Variance 
from Plan

Projects ‐ Intren
Project % 
Complete

Main Installation
Services ‐ Installed to Date

Projects ‐ Michels
Project % 
Complete

Main Installation

Page 2 of 4

NS-PGL Ex. 49.9



AMRP Weekly Report
Program Summary
Week Ending 

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

AMRP 2011 0.7 123 734 0.0 36 185.7 15,327 26,701 33.3 800 31.2 4,944 12,691 10.8 85 154.5 10,383 14,010 25.2 715

AMRP 2012 3.9 127 70 0.0 0 14.9 407 195 0.0 0 14.9 407 195 0.0 0 N/A N/A N/A N/A N/A

Accelerated 6 0 0 0 0.0 0 2.9 180 462 0.0 11 2.9 180 462 0.0 11 N/A N/A N/A N/A N/A

HP Main 0 N/A N/A N/A 0 3.2 N/A N/A N/A 0 2.5 N/A N/A N/A 0 0.7 N/A N/A N/A 0

TOTAL 4.7 250 804 0.0 36 206.7 15,914 27,358 33.3 811 51.4 5,531 13,348 10.8 96 155.3 10,383 14,010 25.2 715

Installed to Date

18‐May‐12

Program

Installed this week Installed in 2012 Installed in 2011

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending 

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

AMRP 2011 0.5 123 449 0.0 1 186.2 15,450 27,159 36.1 801 31.7 5,067 13,149 10.8 86 154.5 10,383 14,010 25.2 715

AMRP 2012 3.3 76 27 0.0 0 18.2 483 222 0.0 0 18.2 483 222 0.0 0 N/A N/A N/A N/A N/A

Accelerated 6 0.0 0 2 0.0 0 2.9 180 464 0.0 11 2.9 180 464 0.0 11 N/A N/A N/A N/A N/A

HP Main 0.1 N/A N/A N/A 0 3.3 N/A N/A N/A 0 2.6 N/A N/A N/A 0 0.7 N/A N/A N/A 0

TOTAL 3.9 199 478 0.0 1 210.6 16,113 27,845 36.1 812 55.4 5,730 13,835 10.8 97 155.3 10,383 14,010 25.2 715

Total Installed Week 
Ending May 27, 2011

2.3 177.0 271.0 3,844.0 N/A

Total Installed in 2011Total Installed to Date

25‐May‐12

Program

Total Installed in 201225-May-12Week Ending

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending 

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

AMRP 2011 0.3 82 342 0.0 3 186.5 15,532 27,501 36.1 804 31.9 5,149 13,491 10.8 89 154.5 10,383 14,010 25.2 715

AMRP 2012 2.8 52 84 0.0 0 21.1 535 306 0.0 0 21.1 535 306 0.0 0 N/A N/A N/A N/A N/A

Accelerated 6 0.0 0 0 0.0 0 2.9 180 464 0.0 11 2.9 180 464 0.0 11 N/A N/A N/A N/A N/A

HP Main 0.03 N/A N/A N/A 0 3.4 N/A N/A N/A 0 2.6 N/A N/A N/A 0 0.7 N/A N/A N/A 0

TOTAL 3.1 134 426 0.0 3 213.8 16,247 28,271 36.1 815 58.5 5,864 14,261 10.8 100 155.3 10,383 14,010 25.2 715

Total Installed Week 
Week of June 3, 2011

N/A2.3 110 341 0

Total Installed in 2011Total Installed to Date

1‐Jun‐12

Program

Total Installed in 20121-Jun-12Week Ending

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending 

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

AMRP 2011 0.3 126 371 0.0 5 186.8 15,658 27,872 36.1 818 32.2 5,275 13,862 10.8 102 154.5 10,383 14,010 25.2 716

AMRP 2012 4.6 92 135 0.0 0 25.8 627 441 0.0 0 25.8 627 441 0.0 0 N/A N/A N/A N/A N/A

Accelerated 6 0.2 0 0 0.0 17 3.1 180 464 0.0 28 3.1 180 464 0.0 28 N/A N/A N/A N/A N/A

HP Main 0.00 N/A N/A N/A 0 3.4 N/A N/A N/A 0 2.6 N/A N/A N/A 0 0.7 N/A N/A N/A 0

TOTAL 5.1 218 506 0.0 22 219.0 16,465 28,777 36.1 845 63.8 6,082 14,767 10.8 129 155.3 10,383 14,010 25.2 716

Total Installed Week 
Week of June 10, 2011

Total Installed in 2011Total Installed to Date

8‐Jun‐12

Program

Total Installed in 20128-Jun-12Week Ending

N/A2.4 58 136 5,708

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending 

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Ret
(miles)

Rest
(blocks)

0.3 58 486 0.0 3 187.1 15,734 28,358 41.3 831 32.5 5,351 14,348 16.0 115 154.5 10,383 14,010 25.2 716

3.9 130 144 0.0 0 29.6 729 585 0.0 0 29.6 729 585 0.0 0 N/A N/A N/A N/A N/A

Week Ending
Program

AMRP 2011

AMRP 2012

15‐Jun‐12

Total Installed in 2011Total Installed to Date Total Installed in 201215-Jun-12

0.1 0 5 0.0 0 3.1 180 464 0.0 28 3.1 180 464 0.0 28 N/A N/A N/A N/A N/A

0.1 N/A N/A N/A 0 3.6 N/A N/A N/A 0 2.9 N/A N/A N/A 0 0.7 N/A N/A N/A 0

4.4 188 635 0.0 3 223.3 16,643 29,407 41.3 858 68.1 6,260 15,397 16.0 142 155.3 10,383 14,010 25.2 716

Week of 17‐Jun‐11

Total Installed in 2011
Total Installed Week 

Accelerated 6

HP Main

TOTAL

3.2 276 1,374 3.2 28.80.0 1662 1374 3.9 26

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  22‐Jun‐12

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

0.6 41 774 0.0 0 187.6 15,799 29,140 41.3 831 33.1 5,416 15,130 16.0 115 154.5 10,383 14,010 25.2 716

3.9 126 189 0.0 0 33.5 884 774 0.0 0 33.5 884 774 0.0 0 N/A N/A N/A N/A N/A

Total Installed in 2011Total Installed to Date Total Installed in 201222-Jun-12Week Ending

Program

AMRP 2011

AMRP 2012

0.0 0 0 0.0 0 3.1 180 464 0.0 28 3.1 180 464 0.0 28 N/A N/A N/A N/A N/A

0.2 N/A N/A N/A 0 3.8 N/A N/A N/A 0 3.1 N/A N/A N/A 0 0.7 N/A N/A N/A 0

4.7 167 963 0.0 0 228.1 16,863 30,378 41.3 858 72.8 6,480 16,368 16.1 142 155.3 10,383 14,010 25.2 716

Week of 24-Jun-11 16.0 1833 1745 5.2 42

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

2.7 171 371 1.3 31.5

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  29‐Jun‐12

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

As-Built 
Ret

(miles)

Rest
(blocks)

0.2 55 221 17.5 20 187.9 15,854 29,386 58.8 847 33.3 5,471 15,376 33.5 134 154.5 10,383 14,010 25.2 713

3.0 128 239 0.0 0 36.6 1,001 1,013 0.0 0 36.6 1,001 1,013 0.0 0 N/A N/A N/A N/A N/A

Week Ending

Program

AMRP 2011

AMRP 2012

Total Installed in 2011Total Installed to Date Total Installed in 201229-Jun-12

0.1 2 21 0.0 0 3.2 182 464 0.0 28 3.2 182 464 0.0 28 N/A N/A N/A N/A N/A

0.1 N/A N/A N/A 0 3.9 N/A N/A N/A 0 3.2 N/A N/A N/A 0 0.7 N/A N/A N/A 0

3.4 185 481 17.5 20 231.5 17,037 30,863 58.8 874 76.3 6,654 16,853 33.6 161 155.3 10,383 14,010 25.2 713

Week of 1-Jul-11

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

3.4 261 336 0.0 34.915.5 2094 2081 5.2 55

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  6‐Jul‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each) Field Ret Rest

(blocks)
Main

(miles)
Serv

(each)
Meters
(each) Field Ret Rest

(blocks)

0.2 21 113 0.0 3 188.1 15,875 29,479 58.8 850 33.6 5,492 15,469 33.5 137 154.5 10,383 14,010 25.2 713

3.2 127 207 0.0 0 39.9 1,128 1,220 0.0 0 39.9 1,128 1,220 0.0 0 N/A N/A N/A N/A N/A

Week Ending
Program

AMRP 2011

AMRP 2012

Total Installed in 2011Total Installed to Date Total Installed in 20126-Jul-12

0.0 0 0 0.0 0 3.2 182 464 0.0 28 3.2 182 464 0.0 28 N/A N/A N/A N/A N/A

0.1 N/A N/A N/A 0 4.0 N/A N/A N/A 0 3.3 N/A N/A N/A 0 0.7 N/A N/A N/A 0

3.5 148 320 0.0 3 235.2 17,185 31,163 58.8 877 80.0 6,802 17,153 33.6 164 155.3 10,383 14,010 25.2 713

Week of 8-Jul-11

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

3.1 129 419 0.0 38.05.0 2223 2500 5.2 60

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  13‐Jul‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each) Field Ret Rest

(blocks)
Main

(miles)
Serv

(each)
Meters
(each) Field Ret Rest

(blocks)

0.3 46 297 0.0 29 188.4 15,927 29,776 58.8 876 33.9 5,544 15,766 33.5 163 154.5 10,383 14,010 25.2 712

4.1 249 354 0.0 0 43.9 1,359 1,574 0.0 0 43.9 1,359 1,574 0.0 0 N/A N/A N/A N/A N/A

Week Ending
Program

AMRP 2011

AMRP 2012

Total Installed in 2011Total Installed to Date Total Installed in 201213-Jul-12

0.2 0 1 0.0 0 3.4 182 491 1.7 28 3.4 182 491 1.7 28 N/A N/A N/A N/A N/A

0.1 N/A N/A N/A 0 4.1 N/A N/A N/A 0 3.4 N/A N/A N/A 0 0.7 N/A N/A N/A 0

4.7 295 652 0.0 29 239.8 17,468 31,841 60.5 903 84.6 7,085 17,831 35.3 191 155.3 10,383 14,010 25.2 712

Week of 15-Jul-11

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

4.0 85 530 0.1 42.08.0 2308 3030 5.3 68

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  20‐Jul‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each) Field Ret Rest

(blocks)
Main

(miles)
Serv

(each)
Meters
(each) Field Ret Rest

(blocks)

0.1 53 208 2.3 5 188.6 15,978 29,968 73.8 881 34.0 5,648 15,964 47.2 168 154.5 10,330 14,004 26.7 712

4.6 202 217 0.0 0 48.4 1,561 1,791 0.0 0 48.4 1,561 1,791 0.0 0 N/A N/A N/A N/A N/A

Total Installed in 2011Total Installed to Date Total Installed in 201220-Jul-12Week Ending
Program

AMRP 2011

AMRP 2012

0.0 0 0 0.0 0 3.4 182 491 1.7 28 3.4 182 491 1.7 28 N/A N/A N/A N/A N/A

0.04 N/A N/A N/A 22 4.1 N/A N/A N/A 22 3.4 N/A N/A N/A 22 0.7 N/A N/A N/A 0

4.7 255 425 2.3 27 244.5 17,721 32,250 75.6 930 89.3 7,391 18,246 48.9 218 155.3 10,330 14,004 26.7 712

Week of 22-Jul-11 0.0 2439 3379 8.1 68

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

4.1 131 349 2.8 46.1

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  27‐Jul‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each) Field Ret Rest

(blocks)
Main

(miles)
Serv

(each)
Meters
(each) Field Ret Rest

(blocks)

0.2 51 424 4.8 112 188.7 16,029 30,393 78.7 1,052 34.2 5,699 16,389 52.0 339 154.5 10,330 14,004 26.7 712

4.0 260 264 0.0 0 52.3 1,836 2,054 0.0 3 52.3 1,836 2,054 0.0 3 N/A N/A N/A N/A N/A

Week Ending
Program

AMRP 2011

AMRP 2012

Total Installed in 2011Total Installed to Date Total Installed in 201227-Jul-12

0.3 0 0 0.0 10 3.7 182 491 1.7 38 3.7 182 491 1.7 38 N/A N/A N/A N/A N/A

0.1 N/A N/A N/A 0 4.2 N/A N/A N/A 22 3.5 N/A N/A N/A 44 0.7 N/A N/A N/A 0

4.5 311 688 4.8 122 248.9 18,047 32,938 80.4 1,114 93.7 7,717 18,934 53.7 424 155.3 10,330 14,004 26.7 712

Week of 29-Jul-11

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

4.8 221 415 0.3 50.910.7 2660 3794 8.4 78

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  3‐Aug‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each) Field Ret Rest

(blocks)
Main

(miles)
Serv

(each)
Meters
(each) Field Ret Rest

(blocks)

0.05 46 242 10.3 124 188.8 16,075 30,636 87.2 1,175 34.2 5,745 16,632 62.9 463 154.5 10,330 14,004 24.3 712

4.3 218 313 1.3 0 56.5 2,124 2,367 1.3 3 56.5 2,124 2,367 1.3 3 N/A N/A N/A N/A N/A

Total Installed in 2011Total Installed to Date Total Installed in 20123-Aug-12Week Ending
Program

AMRP 2011

AMRP 2012

0.1 0 0 0.2 0 3.8 182 491 2.7 38 3.8 182 491 2.7 38 N/A N/A N/A N/A N/A

0.04 N/A N/A N/A 0 4.2 N/A N/A N/A 22 3.5 N/A N/A N/A 22 0.7 N/A N/A N/A 0

4.5 264 555 11.8 124 253.4 18,381 33,494 91.2 1,238 98.1 8,051 19,490 66.9 526 155.3 10,330 14,004 24.3 712

Week of 5-Aug-11 12.8 2885 4305 8.9 91

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

4.5 225 511 0.4 55.4

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  10‐Aug‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each) Field Ret Rest

(blocks)
Main

(miles)
Serv

(each)
Meters
(each) Field Ret Rest

(blocks)

0.04 40 431 10.2 59 188.8 16,115 31,069 97.2 1,430 34.3 5,785 17,065 72.9 717 154.5 10,330 14,004 24.3 712

4.5 353 253 3.5 54 61.0 2,523 2,620 4.8 59 61.0 2,523 2,620 4.8 59 N/A N/A N/A N/A N/A

Total Installed in 2011Total Installed to Date Total Installed in 201210-Aug-12Week Ending
Program

AMRP 2011

AMRP 2012

0.1 0 0 1.1 2 3.9 182 491 3.0 40 3.9 182 491 3.0 40 N/A N/A N/A N/A N/A

0.02 N/A N/A N/A 0 4.2 N/A N/A N/A 22 3.5 N/A N/A N/A 22 0.7 N/A N/A N/A 0

4.6 393 684 14.8 115 258.0 18,820 34,180 105.1 1,550 102.7 8,490 20,176 80.8 838 155.3 10,330 14,004 24.3 712

Week of 12-Aug-11 11.0 3213 4670 10.2 102

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

5.1 328 365 1.3 60.5

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  17‐Aug‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.02 45 307 4.9 11 188.8 16,160 31,376 101.8 1,378 34.3 5,830 17,372 77.4 683 154.5 10,330 14,004 24.3 695

3.2 253 237 0.0 0 64.3 2,783 2,857 4.8 59 64.3 2,783 2,857 4.8 59 N/A N/A N/A N/A N/A

Total Installed in 2011Total Installed to Date Total Installed in 201217-Aug-12Week Ending
Program

AMRP 2011

AMRP 2012

0.1 0 0 0.0 0 4.0 182 491 3.0 40 4.0 182 491 3.0 40 N/A N/A N/A N/A N/A

0.00 N/A N/A N/A 12 4.2 N/A N/A N/A 34 3.5 N/A N/A N/A 34 0.7 N/A N/A N/A 0

3.3 298 544 4.9 23 261.4 19,125 34,724 109.6 1,511 106.1 8,795 20,720 85.3 816 155.3 10,330 14,004 24.3 695

Week of 19-Aug-11 47.0 3539 5108 10.3 147

Total Installed in 2011 to Same Week End
Total Installed 

Accelerated 6

HP Main

TOTAL

6.5 326 438 0.1 67.0

Notes: Progress For week Fell in all categories.
NPL backed off restoration progress.
New CDOT requirements/specs for restoration
have added additional work.

NS-PGL Ex. 49.9



AMRP Weekly Report
Summary Status
Week Ending  24‐Aug‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.2 28 315 0.1 7 189.1 16,188 31,703 101.9 1,385 34.5 5,858 17,699 77.6 690 154.5 10,330 14,004 24.3 695

3.3 327 211 0.0 0 67.6 3,110 3,068 6.0 59 67.6 3,110 3,068 6.0 59 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.0 182 491 3.0 40 4.0 182 491 3.0 40 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 34 3.5 N/A N/A N/A 34 0.7 N/A N/A N/A 0

3.6 355 526 0.1 7 264.9 19,480 35,262 110.9 1,518 109.7 9,150 21,258 86.6 823 155.3 10,330 14,004 24.3 695

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201224-Aug-12

Week of 26-Aug-11

Total Installed in 2011 to Same Week End
Total Installed Week 4.8 437 622 0.9 71.821.0 3976 5730 11.3 168

Notes: Progress For week Fell in all categories.
NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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AMRP Weekly Report
Summary Status
Week Ending  31‐Aug‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.01 14 388 0.0 8 189.1 16,202 32,096 101.9 1,392 34.6 5,872 18,092 77.6 697 154.5 10,330 14,004 24.3 695

2.5 339 253 0.0 16 70.1 3,450 3,324 6.0 75 70.1 3,450 3,324 6.0 75 N/A N/A N/A N/A N/A

0.05 0 0 0.0 0 4.1 182 491 3.0 36 4.1 182 491 3.0 36 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 2 4.2 N/A N/A N/A 36 3.5 N/A N/A N/A 36 0.7 N/A N/A N/A 0

2.5 353 641 0.0 26 267.5 19,834 35,911 110.9 1,539 112.2 9,504 21,907 86.6 844 155.3 10,330 14,004 24.3 695

Total Installed in 2011Total Installed to Date Total Installed in 201231-Aug-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 2-Sep-11 1.0 4358 6251 11.3 169

Total Installed in 2011 to Same Week End
Total Installed Week 5.3 382 521 0.0 77.1

Notes: Progress For week Fell  for Main & Retirment.
Progress for Week Increased for Meters and Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  7‐Sep‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.01 5 244 0.0 0 189.1 16,207 32,340 101.9 1,392 34.6 5,877 18,336 77.6 697 154.5 10,330 14,004 24.3 695

2.3 262 280 0.0 6 72.4 3,711 3,604 6.0 76 72.4 3,711 3,604 6.0 76 N/A N/A N/A N/A N/A

0.01 0 0 0.0 0 4.1 182 491 3.0 36 4.1 182 491 3.0 36 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 36 3.5 N/A N/A N/A 36 0.7 N/A N/A N/A 0

2.3 267 524 0.0 6 269.8 20,100 36,435 110.9 1,540 114.5 9,770 22,431 86.6 845 155.3 10,330 14,004 24.3 695

Total Installed in 2011Total Installed to Date Total Installed in 20127-Sep-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 9-Sep-11 14.0 4623 6560 14.2 183

Total Installed in 2011 to Same Week End
Total Installed Week 4.2 265 309 2.9 81.4

Notes: Progress For week Fell in all categories due to Holiday and Rain Days.
NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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AMRP Weekly Report
Summary Status
Week Ending  14‐Sep‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.00 10 309 0.0 7 189.1 16,217 32,649 101.9 1,399 34.6 5,887 18,645 77.6 703 154.5 10,330 14,004 24.3 696

3.5 363 406 2.2 0 76.1 4,073 4,101 8.2 76 76.1 4,073 4,101 8.2 76 N/A N/A N/A N/A N/A

0.00 0 0 0.0 1 4.1 182 491 3.0 37 4.1 182 491 3.0 37 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 2 4.2 N/A N/A N/A 38 3.5 N/A N/A N/A 38 0.7 N/A N/A N/A 0

3.5 373 715 2.2 10 273.5 20,472 37,241 113.1 1,550 118.2 10,142 23,237 88.8 853 155.3 10,330 14,004 24.3 696

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201214-Sep-12

Week of 16-Sep-11

Total Installed in 2011 to Same Week End
Total Installed Week 5.3 324 418 0.5 86.621.0 4947 6978 14.7 204

Notes: NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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AMRP Weekly Report
Summary Status
Week Ending  21‐Sep‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.00 9 276 0.2 0 189.1 16,246 32,925 102.1 1,399 34.6 5,916 18,921 77.8 703 154.5 10,330 14,004 24.3 696

3.03 334 298 0.9 30 79.0 4,416 4,438 8.8 108 79.0 4,416 4,438 8.8 108 N/A N/A N/A N/A N/A

0.01 3 0 0.0 6 4.1 185 491 3.0 43 4.1 185 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 38 3.5 N/A N/A N/A 38 0.7 N/A N/A N/A 0

3.0 346 574 1.1 36 276.5 20,847 37,854 114.0 1,588 121.2 10,517 23,850 89.6 891 155.3 10,330 14,004 24.3 696

Total Installed in 2011Total Installed to Date Total Installed in 201221-Sep-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 23-Sep-11 9.0 5345 7463 14.7 213

Total Installed in 2011 to Same Week End
Total Installed Week 4.6 398 485 0.0 91.2

Notes: NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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Removal from Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  28‐Sep‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.04 13 288 0.0 0 189.1 16,259 33,213 102.1 1,399 34.6 5,929 19,209 77.8 703 154.5 10,330 14,004 24.3 696

2.43 408 415 0.9 3 81.5 4,824 4,823 9.7 111 81.5 4,824 4,823 9.7 111 N/A N/A N/A N/A N/A

0.01 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 38 3.5 N/A N/A N/A 38 0.7 N/A N/A N/A 0

2.5 421 703 0.9 3 278.9 21,266 38,527 114.8 1,591 123.7 10,936 24,523 90.5 894 155.3 10,330 14,004 24.3 696

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201228-Sep-12

Week of 30-Sep-11

Total Installed in 2011 to Same Week End
Total Installed Week 4.9 237 245 0.0 96.10.0 5582 7708 14.7 213

Notes: NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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NPL has not yet reported Removal from Service 
and Restoration.

NPL has not yet reported 
Removal from Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  5‐Oct‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.32 7 368 4.0 15 189.5 16,266 33,581 106.1 1,420 34.9 5,936 19,577 81.8 723 154.5 10,330 14,004 24.3 696

2.12 402 443 0.9 8 83.6 5,226 5,266 10.6 119 83.6 5,226 5,266 10.6 119 N/A N/A N/A N/A N/A

0.00 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 2 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.7 N/A N/A N/A 0

2.4 409 811 4.9 25 281.4 21,675 39,338 119.7 1,621 126.1 11,345 25,334 95.4 925 155.3 10,330 14,004 24.3 696

Total Installed in 2011Total Installed to Date Total Installed in 20125-Oct-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 7-Oct-11 6.0 5998 8160 15.2 219

Total Installed in 2011 to Same Week End
Total Installed Week 6.4 416 452 0.6 102.5

Notes: NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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NPL has not yet reported Removal from Service 
and Restoration.

NPL has not yet reported 
Removal from Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  12‐Oct‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.27 7 146 0.0 11 189.7 16,274 33,731 106.1 1,426 35.2 5,944 19,727 81.8 729 154.5 10,330 14,004 24.3 696

2.43 408 415 0.9 7 83.6 5,226 5,266 10.6 119 83.6 5,226 5,266 10.6 119 N/A N/A N/A N/A N/A

0.00 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.7 N/A N/A N/A 0

2.7 415 561 0.9 18 281.7 21,683 39,488 119.7 1,627 126.4 11,353 25,484 95.4 931 155.3 10,330 14,004 24.3 696

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201212-Oct-12

Week of 14-Oct-11

Total Installed in 2011 to Same Week End
Total Installed Week 6.4 349 637 1.0 108.99.0 6347 8797 16.2 228

Notes: NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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NPL has not yet reported Removal from Service 
and Restoration.

NPL has not yet reported 
Removal from Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  19‐Oct‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.15 7 98 0.0 125 189.9 16,281 33,908 106.1 1,533 35.3 5,951 19,904 81.8 840 154.5 10,330 14,004 24.3 693

1.67 245 229 0.0 5 86.9 5,800 5,771 12.2 129 86.9 5,800 5,771 12.2 129 N/A N/A N/A N/A N/A

0.00 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.7 N/A N/A N/A 0

1.8 252 327 0.0 130 285.1 22,264 40,170 121.4 1,745 129.9 11,934 26,166 97.0 1,052 155.3 10,330 14,004 24.3 693

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201219-Oct-12

Week of 21-Oct-11

Total Installed in 2011 to Same Week End
Total Installed Week 5.8 365 596 0.0 114.71.0 6712 9393 16.2 226

Notes: NPL backed off restoration progress.
New CDOT requirements/specs for restoration have added additional work.
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NPL has not yet reported Removal from Service 
and Restoration.

NPL has not yet reported 
Removal from Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  26‐Oct‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.15 7 44 0.0 0 190.0 16,288 33,952 106.1 1,533 35.4 5,958 19,948 81.8 840 154.5 10,330 14,004 24.3 693

0.97 228 196 0.0 7 87.9 6,018 5,967 12.2 136 87.9 6,018 5,967 12.2 136 N/A N/A N/A N/A N/A

0.00 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.7 N/A N/A N/A 0

1.1 235 240 0.0 7 286.2 22,489 40,410 121.4 1,752 131.0 12,159 26,406 97.0 1,059 155.3 10,330 14,004 24.3 693

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201226-Oct-12

Week of 28-Oct-11

Total Installed in 2011 to Same Week End
Total Installed Week 6.3 406 385 0.9 121.15.0 7118 9778 17.2 231

Notes:
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NPL has not yet reported Removal from Service 
and Restoration.

NPL has not yet reported 
Removal from Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  2‐Nov‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 0 33 0.0 0 190.0 16,291 33,986 106.1 1,533 35.5 5,961 19,982 81.8 840 154.5 10,330 14,004 24.3 693

0.7 343 254 0.3 21 88.6 6,361 6,221 15.2 157 88.6 6,361 6,221 15.2 157 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

0.7 343 287 0.3 21 286.9 22,835 40,698 124.3 1,773 131.7 12,505 26,694 100.0 1,080 155.3 10,330 14,004 24.3 693

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 20122-Nov-12

Week of 4-Nov-11

Total Installed in 2011 to Same Week End
Total Installed Week 6.3 326 405 0.8 127.326.0 7444 10183 18.0 257

Notes:
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NPL has not yet 
reported 
Removal from 
Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  9‐Nov‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 6 158 0.7 0 190.0 16,298 34,144 106.8 1,533 35.5 5,968 20,140 82.5 840 154.5 10,330 14,004 24.3 693

0.8 104 170 0.3 44 89.4 6,465 6,391 19.3 201 89.4 6,465 6,391 19.3 201 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 491 3.0 43 4.1 183 491 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

0.8 110 328 1.0 44 287.7 22,946 41,026 129.1 1,817 132.5 12,616 27,022 104.8 1,124 155.3 10,330 14,004 24.3 693

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 20129-Nov-12

Week of 11-Nov-11

Total Installed in 2011 to Same Week End
Total Installed Week 4.1 365 385 0.0 131.51.0 7809 10568 18.0 258

Notes:
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NPL has not yet 
reported 
Removal from 
Service and 
Restoration.
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AMRP Weekly Report
Summary Status
Week Ending  16‐Nov‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 7 57 0.7 0 190.0 16,309 34,211 107.2 1,523 35.5 5,979 20,207 82.9 840 154.5 10,330 14,004 24.3 683

0.4 10 153 0.3 2 89.8 6,475 6,559 19.6 203 89.8 6,475 6,559 19.6 203 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 495 3.0 43 4.1 183 495 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

0.4 17 210 1.0 2 288.2 22,967 41,265 129.9 1,808 132.9 12,637 27,261 105.6 1,125 155.3 10,330 14,004 24.3 683

Total Installed in 2011Total Installed to Date Total Installed in 201216-Nov-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 18-Nov-11 0.0 8265 11088 18.0 248

Total Installed in 2011 to Same Week End
Total Installed Week 5.2 456 520 0.0 136.6

Notes: Production numbers do not include NPL's figures. Due to holiday, they did not submit a 
report this week (11/20)
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NPL has not yet 
reported 
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AMRP Weekly Report
Summary Status
Week Ending  23‐Nov‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 2 22 0.0 0 190.0 16,311 34,233 107.2 1,523 35.5 5,981 20,229 82.9 840 154.5 10,330 14,004 24.3 683

0.3 2 102 0.0 5 90.5 6,526 6,661 19.6 208 90.5 6,526 6,661 19.6 208 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 495 3.0 43 4.1 183 495 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

0.3 4 124 0.0 5 288.8 23,020 41,389 129.9 1,814 133.6 12,690 27,385 105.6 1,131 155.3 10,330 14,004 24.3 683

Total Installed in 2011Total Installed to Date Total Installed in 201223-Nov-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 25-Nov-11 0.0 8446 11412 18.0 248

Total Installed in 2011 to Same Week End
Total Installed Week 1.8 181 324 0.0 138.4

Notes: 1) Week Ending 11/23 ‐ Thanksgiving Holiday Week
2) Total numbers include NPL production for week ending  11/16, which was not reported last week
3) Henkels & McCoy corrected Main Installation data , change  is first reported this week
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AMRP Weekly Report
Summary Status
Week Ending  30‐Nov‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 0 49 6.1 0 190.0 16,311 34,283 113.3 1,523 35.5 5,981 20,279 89.0 840 154.5 10,330 14,004 24.3 683

0.7 39 234 0.0 2 91.2 6,565 6,895 20.2 208 91.2 6,565 6,895 20.2 208 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 495 3.0 43 4.1 183 495 3.0 43 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

0.7 39 283 6.1 2 289.5 23,059 41,673 136.5 1,814 134.3 12,729 27,669 112.2 1,130 155.3 10,330 14,004 24.3 683

Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Total Installed in 2011Total Installed to Date Total Installed in 201230-Nov-12

Week of 2-Dec-11

Total Installed in 2011 to Same Week End
Total Installed Week 3.1 437 592 0.0 141.6147.2 8883 12004 18.0 395

Notes:
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NPL has not yet 
reported 
Removal from 
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AMRP Weekly Report

Summary Status

Week Ending  7‐Dec‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 0 40 0.0 0 190.0 16,311 34,324 113.3 1,523 35.5 5,981 20,320 89.0 840 154.5 10,330 14,004 24.3 683

1.0 16 154 0.0 2 92.1 6,581 7,049 20.2 210 92.1 6,581 7,049 20.2 210 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 579 3.0 44 4.1 183 579 3.0 44 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

1.0 16 194 0.0 2 290.5 23,075 41,952 136.5 1,817 135.3 12,745 27,948 112.2 1,133 155.3 10,330 14,004 24.3 683

Total Installed in 2011Total Installed to Date Total Installed in 20127-Dec-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 9-Dec-11 272.0 9355 12598 18.0 667

Total Installed in 2011 to Same Week End
Total Installed Week 4.4 472 594 0.0 146.0

Notes:
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NPL has not yet 
reported 
Removal from 
Service and 
Restoration.
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AMRP Weekly Report

Summary Status

Week Ending  14‐Dec‐12

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

Main
(miles)

Serv
(each)

Meters
(each)

Field Ret
(miles)

Rest
(blocks)

0.0 0 37 3.8 0 190.0 16,312 34,362 117.1 1,523 35.5 5,982 20,358 92.8 840 154.5 10,330 14,004 24.3 683

0.8 0 170 1.3 0 92.9 6,581 7,219 22.5 210 92.9 6,581 7,219 22.5 210 N/A N/A N/A N/A N/A

0.0 0 0 0.0 0 4.1 183 591 3.0 44 4.1 183 591 3.0 44 N/A N/A N/A N/A N/A

0.0 N/A N/A N/A 0 4.2 N/A N/A N/A 40 3.5 N/A N/A N/A 40 0.71 N/A N/A N/A 0

0.8 0 207 5.1 0 291.3 23,076 42,172 142.6 1,817 136.1 12,746 28,168 118.2 1,133 155.3 10,330 14,004 24.3 683

Total Installed in 2011Total Installed to Date Total Installed in 201214-Dec-12Week Ending
Program

AMRP 2011

AMRP 2012

Accelerated 6

HP Main

TOTAL

Week of 16-Dec-11 0.0 9691 13250 18.0 667

Total Installed in 2011 to Same Week End
Total Installed Week 3.2 336 652 0.0 149.2

Notes: Field Retirement is reported based on Engineering Tracking, which was adjusted slightly this week
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Removal from 
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Restoration.
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